

Anticipated General Plan Update Schedule

Activity	Date	Anticipated Agenda
Project Initiation	February 2019	<ul style="list-style-type: none"> • Project initiation • General plan update overview • Project team roles and responsibilities • Engagement process • Discuss current general plan issues and opportunities • Discussion of next steps
60-Day Review Draft Plan	February 2020	<ul style="list-style-type: none"> • Staff review and discuss 60-Day Review Draft General Plan Update • Finalize general plan update review process
Initiate 60-Day Review	March 10, 2020	Required by state statute
Public Workshops	March 24, 2020	Public to review/comment on 60-Day Review Draft Plan
Conclude 60-Day Review	May 8, 2020	
P&Z Public Hearing #1	May 27, 2020	Public hearing required by state statute. Review and recommend approval to City Council of draft general plan update
Public Hearing #2 (Council)	June 24, 2020	Public hearing required by state statute. Approval of general plan update and call for ratification vote election.
120 Days to Election	July 7, 2020	Required by law; a minimum of 120 days between Council adoption and ratification vote.
Election	November 3, 2020	Public ratification vote required by state statute