

CHANGE ORDER

Distribution to:

OWNER
 ENGINEER
 CONTRACTOR
 FIELD
 OTHER

PROJECT: CITY OF SAN LUIS, ARIZONA
 4th AVENUE RELOCATION – A PART OF 4TH AVENUE REALIGNMENT

TO (Contractor): Mr. Doyle Bodine, President Desert Excavating Inc. PO Box 1849 Yuma, AZ 85366	CHANGE ORDER NO.: 1 INITIATION DATE: April 28th, 2022 ENGINEER'S PROJECT NO: CONTRACT FOR: New Construction CONTRACT DATE: April 28th, 2022
--	---

The following change is made to the Contract:

- The increase in Scope of Work involves reconfiguring one 12" C900 pipe connecting from the 4th Avenue Water Main from the north side of the pressure reducing valve to the south side. This would allow another connection for increased capacity.

Not valid until signed by both the Owner and Engineer.
 Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Date

The original Contract Sum.....	\$110,888.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order Was	\$110,888.00

This Change Order will modify the Contract Sum as follows:

- Relocate a 12" C-900 water main connection from the north side of the PRV to the south side. It involves an additional cap and thrust block than originally planned and associated labor and equipment hours.

(1 EA x \$1,800/EA) \$1,800.00(+)

The new Contract Sum including this Change Order will be \$112,688.00


The Contract Time will be changed by (0) Days


The Date of Substantial Completion as of the date of this Change Order therefore is June 13, 2022.


City of San Luis Public Works
 Engineer
 1090 E. Union Street
 San Luis, AZ 85349

Desert Excavating Inc
 Contractor
 PO Box 1549
 Yuma, AZ 85366

Authorized:
City of San Luis, Arizona
 Owner
 1090 E. Union Street
 San Luis, AZ 85349

By 
 Name Eulogio Vera
 Date: 5/24/22

By 
 Name Doyle Bodine
 Date 5/24/22

By 
 Name Kay M. Macuil *for Lizandro Galvez*
 Date May 24, 2022
Acting City Manager