



FORD ENGINEERING, INC.

June 24, 2020

Scott McClelland, PE
City of Schertz
10 Commercial Place, Building 2
Schertz, TX 78154
Office: 210-619-1822

Re: Pedestrian Routes and Bike Lanes Project

Mr. McClelland,

During the final design of the above referenced project, after having met all of TXDOT's stringent environmental requirements, TxDOT came out with new environmental forms, and numerous state-listed threatened and endangered species were added to the TPWD lists.

Our environmental subconsultant therefore had to complete a new Threatened and Endangered Species analysis, complete all new TxDOT forms, and provide EPIC language for Ford Engineering's plans in order to meet TxDOT new requirements.

The above effort to meet the new TXDOT requirements and obtain their environmental approval of for the project resulted in cost of \$2,051.59 in excess of our contractual amount.

Ford Engineering, Inc. is requesting an additional \$2,051.59 to cover the cost of the work that exceeded the original contractual amount for environmental work. This figure has no overhead markup form Ford Engineering, Inc., and represents solely the amount of excess due to our subconsultant.

Thank you for your consideration in this matter.

Sincerely,

Mark B Hill, PE
FORD ENGINEERING, INC.