

This is Task Order  
No. \_\_\_\_\_, consisting of  
\_\_\_\_\_ pages.

## Task Order

---

In accordance with Paragraph 1.01 of the Agreement Between Owner and Engineer for Professional Services – Task Order Edition, dated 10-9-2019 ("Agreement"), Owner and Engineer agree as follows:

### 1. Background Data

- a. Effective Date of Task Order:
- b. Owner: City of Schertz
- c. Engineer: Unitech Consulting Engineers, Inc
- d. Specific Project (title): Ware Seguin to Lower Seguin Watermain Loop and IH10 – Pfeil Road to Graytown
- e. Specific Project (description): New 12-inch watermain to connect existing 8-inch watermains on Ware Seguin and Lower Seguin Road.  
A new 12-inch water main to connect Pfeil Road and Graytown Road along IH-10.

### 2. Services of Engineer

- A. The specific services to be provided or furnished by Engineer under this Task Order are:  
as follows:

***Scope of services as set out in the attached letter of proposal.***

- B. Resident Project Representative (RPR) Services

***Does not apply.***

- C. Designing to a Construction Cost Limit

***Does not apply***

- D. Other Services

Engineer shall also provide the following services:

***None***

- E. All of the services included above comprise Basic Services for purposes of Engineer's compensation under this Task Order.

---

#### Task Order Form

EJCDC® E-505, Agreement Between Owner and Engineer for Professional Services – Task Order Edition.  
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,  
and American Society of Civil Engineers. All rights reserved.

### 3. Additional Services

A. Additional Services that may be authorized or necessary under this Task Order are:

those services (and related terms and conditions) set forth in Paragraph A2.01 of Exhibit A, as attached to the Agreement referred to above, such paragraph being hereby incorporated by reference.

### 4. Owner's Responsibilities

Owner shall have those responsibilities set forth in Article 2 of the Agreement and in Exhibit B, subject to the following:

**N/A.**

### 5. Task Order Schedule

In addition to any schedule provisions provided in Exhibit A or elsewhere, the parties shall meet the following schedule:

<u>Party</u>	<u>Action</u>	<u>Schedule</u>
Engineer	Furnish 1 digital review copy of the Preliminary Design Phase documents, opinion of probable Construction Cost, and other Preliminary Design Phase deliverables to Owner.	Within 60 days of Owner's authorization to proceed with Preliminary Design Phase services.
Owner	Submit comments regarding Preliminary Design Phase documents, opinion of probable Construction Cost, and other Preliminary Design Phase deliverables to Engineer.	Within 7 days of the receipt of Preliminary Design Phase documents, opinion of probable Construction Cost, and other Preliminary Design Phase deliverables from Engineer.
Engineer	Furnish 1 digital copy of the revised Preliminary Design Phase documents, opinion of probable Construction Cost, and other Preliminary Design Phase deliverables to Owner.	Within 10 days of the receipt of Owner's comments regarding the Preliminary Design Phase documents, opinion of probable Construction Cost, and other Preliminary Design Phase deliverables.
Engineer	Furnish 1 digital copy of the final Drawings and Specifications, assembled drafts of other Construction Contract Documents, the draft bidding-related documents (or requests for proposals or other construction procurement documents), and any other Final Design Phase deliverables, to Owner.	Within 30 days of Owner's authorization to proceed with Final Design Phase services.
Owner	Submit comments and instructions regarding the final Drawings and Specifications, assembled drafts of other Construction Contract Documents, the draft bidding-related	Within 7 days of the receipt of the final Drawings and Specifications, assembled drafts of other Construction Contract Documents, the draft bidding-related

	documents (or requests for proposals or other construction procurement documents), and any other Final Design Phase deliverables, to Engineer.	documents (or requests for proposals or other construction procurement documents), and any other Final Design Phase deliverables from Engineer.
Engineer	Furnish <b>1 digital</b> copy of the revised final Drawings and Specifications, assembled Construction Contract Documents, bidding-related documents (or requests for proposals or other construction procurement documents), and any other Final Design Phase deliverables, to Owner.	Within 10 days of the receipt of Owner's comments and instructions regarding the final Drawings and Specifications, assembled drafts of other Construction Contract Documents, the draft bidding-related documents (or requests for proposals or other construction procurement documents), and any other Final Design Phase deliverables

## 6. Payments to Engineer

A. Owner shall pay Engineer for services rendered under this Task Order as follows:

Description of Service	Amount	Basis of Compensation
1. Basic Services (Part 1 of Exhibit A)		
a. Preliminary – (A1.02, A1.03)		Lump Sum
Ware Seguin to Lower Seguin Watermain Loop	\$45,845.00	
IH10 – Pfeil Road to Graytown	\$58,450.00	
b. Final Design – (A1.02, A1.03)		
Ware Seguin to Lower Seguin Watermain Loop	\$21,955.00	
IH10 – Pfeil Road to Graytown	\$21,695.00	
c. Bidding or Negotiating - (A1.04)	\$6,420.00	
d. Construction Phase 5 (A1.05)*	\$16,830.00	
e. Environmental Constraints Analysis	\$8,248.00	
f. Geotechnical	\$7,530.00	
<b>TOTAL COMPENSATION (lines 1.a-f)</b>	<b>\$186,973.00</b>	
2. Additional Services (Part 2 of Exhibit A)	(N/A)	Hourly rates

\*Based on a 6-month continuous construction period, each segment.

Compensation items and totals based in whole or in part on Hourly Rates or Direct Labor are estimates only. Lump sum amounts and estimated totals included in the breakdown by phases incorporate Engineer's labor, overhead, profit, reimbursable expenses (if any), and Consultants' charges, if any. For lump sum items, Engineer may alter the distribution of compensation between individual phases (line items) to be consistent with services actually rendered, but shall not exceed the total lump sum compensation amount unless approved in writing by the Owner.

B. The terms of payment are set forth in Article 4 of the Agreement and in the applicable governing provisions of Exhibit C.

**7. Consultants retained as of the Effective Date of the Task Order:**

**8. Other Modifications to Agreement and Exhibits:**

**9. Attachments:**

a. Letter of Proposal date 3-15-2022

**10. Other Documents Incorporated by Reference:**

**11. Terms and Conditions**

Execution of this Task Order by Owner and Engineer shall make it subject to the terms and conditions of the Agreement (as modified above), which Agreement is incorporated by this reference. Engineer is authorized to begin performance upon its receipt of a copy of this Task Order signed by Owner.

The Effective Date of this Task Order is [ ].

OWNER:

By: \_\_\_\_\_

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

ENGINEER:

By: Mark B Hill

Print Name: Mark B Hill, PE  
Unitech Consulting Engineers, Inc.

Title: Civil Division Director

Engineer License or Firm's  
Certificate No. (if required): 94904

State of: Texas

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: \_\_\_\_\_

Title: \_\_\_\_\_

Address: \_\_\_\_\_

E-Mail  
Address: \_\_\_\_\_

Phone: \_\_\_\_\_

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: Mark B Hill, PE

Title: Civil Division Director

Address: 2431 E Evans Road  
San Antonio, Texas 78259

E-Mail  
Address: mhill@unitech.com

Phone: 210-641-6003

**Task Order Form**

EJCDC® E-505, Agreement Between Owner and Engineer for Professional Services – Task Order Edition.  
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,  
and American Society of Civil Engineers. All rights reserved.