

Change Order

No. 1

Date of Issuance: 2/12/2026

Effective Date: 2/12/2026

Project: Rio Bravo Drainage Outfall Rehabilitation & Maintenance Improvement Project	Owner: Webb County, Texas	Owner's Contract No.:
Contract:		Date of Contract:
Contractor: Gilmar Construction LTD		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Reconcile project quantities and close project construction.

Attachments (list documents supporting change):

N/A

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$963,300.00

[Increase] [Decrease] from previously
approved Change Orders No. N/A to No.

N/A

Contract Price prior to this Change Order:

\$\$963,300.00

Decrease of this Change Order:

\$ <2,355.00>

Contract Price incorporating this Change

\$960,945.00

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working ☐ Calendar days

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders
No. N/A to No. _____:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): _____

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): N/A

Ready for final payment (days or date): _____

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 2.12.2026

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 2-13-26