

Change Order

No. 1

Date of Issuance: 4/15/2026 Effective Date: 4/15/2026

Project: Zaragoza Street Parking Project	Owner: Webb County, Texas	Owner's Contract No.: 2025-00006205
Contract: Webb County- 2025-00006205	Date of Contract: 9/15/2026	
Contractor: CID Group Inc.	Engineer's Project No.:	

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Allocation of additional funds as necessary to support the construction and installation of fencing at the site.

Attachments (list documents supporting change):

N/A

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$157,636.00

[Increase] [Decrease] from previously approved Change Orders No. N/A to No.

N/A

Contract Price prior to this Change Order:

\$157,636.00

Increase of this Change Order:

\$ 12,520.00

Contract Price incorporating this Change

\$170,156.00

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working ☒ Calendar days

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders No. N/A to No. _____:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): **1/13/2026**

Ready for final payment (days or date): _____

Increase of this Change Order:

Substantial completion (days or date): **Increase 150 Calendar days**

Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): **6/13/2026**

Ready for final payment (days or date): _____

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable):

Date: _____