

AIA® Document A101® – 2017

Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum

AGREEMENT made as of the 18th day of November in the year Two Thousand and Twenty- Five
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

Webb County, a political subdivision of the State of Texas
1000 Houston Street
Laredo, Texas 78040
Tel: (956) 523-4000

and the Contractor:
(Name, legal status, address and other information)

Leyendecker Construction of Texas, Inc., a Texas corporation
4220 Sanders Avenue
Laredo, Texas 78044
Tel: (956) 722-0531
Email: cortes@leycon.net

for the following Project:
(Name, location and detailed description)

Webb County 1848 Fairgrounds & Pavilion Restaurant
7128 Saunders Street
Laredo, Texas 78043

The Architect:
(Name, legal status, address and other information)

Slay Architecture, PLLC, a Texas professional limited liability company
Monica Guajardo, Principal Architect
9901 McPherson Road, Suite 104
Laredo, Texas 78045
Tel: (956) 791-0405
Project Manager: Monica Guajardo
Email: mgujardo@slayarchitecture.com
Project Manager: Valeria Brizuela
Email: vbrizuela@slayarchitecture.com

The Owner and Contractor agree as follows.

ADDITIONS AND DELETIONS:

The author of this document may have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

The parties should complete A101®-2017, Exhibit A, Insurance and Bonds, contemporaneously with this Agreement. AIA Document A201®-2017, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

FILED NOV. 24th 20 25 @ 4:30pm
MARGIE RAMIREZ IBARRA
COUNTY CLERK, WEBB COUNTY, TEXAS
BY [Signature] DEPUTY

TABLE OF ARTICLES

- 1 THE CONTRACT DOCUMENTS
- 2 THE WORK OF THIS CONTRACT
- 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
- 4 CONTRACT SUM
- 5 PAYMENTS
- 6 DISPUTE RESOLUTION
- 7 TERMINATION OR SUSPENSION
- 8 MISCELLANEOUS PROVISIONS
- 9 ENUMERATION OF CONTRACT DOCUMENTS

EXHIBIT A INSURANCE AND BONDS

ARTICLE 1 THE CONTRACT DOCUMENTS

§ 1.1 The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other Conditions), all sections of the Project Manual and Construction Documents, Drawings, Specifications, Geotechnical Reports, if any, Addenda issued prior to execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. Any reference to Contract Documents or any documents included in the Contract Documents and/or supplemented for this Project, shall refer to the Contract Documents as amended for this Project.

"Construction Documents" means: all Drawings, specifications, submittals, transmittals, deliverables, instructions to Contractors, and other documents, including those in electronic form, prepared by the Architect and the Architect's consultants and which set forth in detail the requirements for construction of the Project.

§ 1.2 This Agreement represents the entire and integrated agreement between the Owner and the Contractor and supersedes all prior negotiations, representations or agreements, either written or oral. Any revision, amendment, or modification to the Standard Form of this Agreement shall be valid, binding, and enforceable only if said revision, amendment or modification is made conspicuous by being underlined, lined-through, or highlighted in this Agreement signed by Contractor and the Owner's authorized representative, the Honorable Tano E. Tijerina, Webb County Judge, or other authorized designee of the Webb County Commissioners' Court. In the event of conflict, terms and conditions contained in the Agreement shall take precedence over terms and conditions contained in the General Conditions and the terms and conditions in the General Conditions shall take precedence over all other terms and conditions contained in the other Contract Documents. If the Request for Proposals and the Proposal are included in the contract Documents, then the Request for Proposals shall take precedence over the Proposal, unless specifically agreed otherwise herein.

§ 1.3 The Webb County Commissioners Court, by majority vote, is the only representative of the Owner, a political subdivision of the State of Texas, having the power to enter into or amend a contract, to approve changes in the scope of the Work, to approve and execute a Change Order or Construction Change Directive modifying the Contract Sum, or to agree to an extension to the date of Substantial or Final Completion or to terminate a contract. The Owner designates the following as the individual authorized to sign documents on behalf of the Webb County Commissioners Court, following appropriate action by the Commissioners Court: The Honorable Tano E. Tijerina, Webb County Judge, or other authorized designee of the Webb County Commissioners Court.

§ 1.4 The Webb County Commissioners Court designates the authorized representatives identified in Paragraph 8.2

AIA Document A101 – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 14:24:28 CST on 11/07/2025 under Subscription No.20250152303 which expires on 08/11/2026, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes:

(690e54df2267955a4f679b4d)

to act on its behalf in other respects.

ARTICLE 2 THE WORK OF THIS CONTRACT

The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 3.1 The date of commencement of the Work shall be:

(Check one of the following boxes.)

- ☐ The date of this Agreement.
- ☐ A date set forth in a notice to proceed issued by the Owner.
- ☒ Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

The commencement date will be the first business day after the Contractor's receipt of the written notice to proceed. The notice to proceed shall not be issued by Architect until the Agreement has been signed by the Contractor, approved by the Webb County Commissioners Court, signed by the Owner's authorized representative, and Owner and Architect have received all required payment and performance bonds and insurance, in compliance with Article 11 of AIA Document A201-2017.

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.

§ 3.2.1 The Contractor acknowledges and agrees that the date of commencement, prosecution, and completion of the Work is explicitly constrained by the Owner's operational requirements, including scheduled events and activities at the Project Site, as detailed in Exhibit J, the **Phasing Plan** and referenced in the Supplementary Condition §3.3.1.2 to the General Conditions.

§ 3.3 Substantial Completion

§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall diligently prosecute and achieve Substantial Completion of the entire Work:

(Check one of the following boxes and complete the necessary information.)

- ☒ Not later than Three Hundred and Sixty calendar days (360) calendar days from the date of commencement of the Work.
- ☐ By the following date:

Final Completion shall be Fourteen (14) calendar days after the date of Substantial Completion, subject to adjustments of the Contract Time as provided in the Contract Documents.

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial Completion of such portions by the following dates:

Portion of Work
Not applicable

Substantial Completion Date
Not applicable

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if any, shall be assessed as set forth in Section 4.5.

ARTICLE 4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be SIX MILLION, TWO HUNDRED SEVENTY-FIVE THOUSAND, NINE HUNDRED DOLLARS AND NO CENTS (\$ 6,275,900.00), subject to additions and deductions as provided in the Contract Documents.

§ 4.1.1 The Contract Sum contains Contingency Allowances in the amount of One Million, One Hundred and Forty Thousand and No Cents (\$1,140,000.00). These contingency allowances are for the sole use of the Owner and are to be used for changes in the scope of the Work and for the betterment of the Project. Owner's authorized representative may approve any expenditure from Owner's Contingency in writing without further action by the Webb County Commissioners Court. If the Owner's Contingency is not expended or not fully expended, then any unused portion shall belong to the Owner and shall be credited to the Owner in calculating final payment.

§ 4.2 Alternates

§ 4.2.1 Alternates, if any, included in the Contract Sum:

Item	Price
Alternate No. 1 Provide porcelain/ceramic wall hung water closets at Pavilion Women's and Men's Restrooms in lieu of floor mounted units.	Alt No. 1 \$9,000.00
Alternate No. 2 Provide stainless steel wall hung water closets and urinals at Restaurant exterior accessed Men's and Women's Restrooms in lieu of porcelain/ceramic floor mounted units	Alt No. 2 \$15,300.00
Alternate No. 3 Paint existing interior exposed structural frame members and metal wall panels at Pavilion.	Alt No. 3 \$73,600.00

§ 4.2.2 Intentionally Deleted.

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

Item	Price
Allowance No. 1 Sitework Contingency Allowance	No. 1 \$150,000.00
Allowance No. 2 Contingency Allowance	No. 2 \$290,000.00
Allowance No. 3 Kitchen/Concession Equipment	No. 3 \$500,000.00
Allowance No. 4 Pavilion Removable Flooring System	No. 4 \$100,000.00
Allowance No. 5 Signage	No. 5 \$50,000.00
Allowance No. 6 Materials Testing	No. 6 \$50,000.00

At Owner's sole discretion, any portion of unused contingency allowances may be converted to alternative Contingency Allowance categories. Any portion of the Contingency prior to use must be approved in writing by

Owner consistent with Section 4.1.1 of this Agreement.

§ 4.4 Unit prices, if any:

(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price per Unit (\$0.00)
Not applicable	Not applicable	Not applicable

§ 4.5 Liquidated damages, if any:

(Insert terms and conditions for liquidated damages, if any.)

Twelve hundred dollars (\$1,200.00) per calendar as provided in Sections 4.5.1 and 4.5.2 of this Agreement.

§ 4.5.1 Substantial Completion. Time is of the essence in all phases of the Work. It is specifically understood and agreed by and between Owner and Contractor that time is of the essence in the Substantial Completion of the Project and Owner shall sustain damages as a result of Contractor's failure, neglect to determine. Execution of this Agreement under these specifications shall constitute agreement by Owner and Contractor that the amounts stated below are the minimum value of the costs and damages caused by failure of Contractor to complete the Work within the allotted or agreed extended times of Substantial Completion, that such sums are liquidated damages and shall not be construed as a penalty, and that such sums may be deducted from payments due Contractor if such delay occurs. It is expressly understood that the said sum per day is agreed upon as a fair estimate of the pecuniary damages which will be sustained by the Owner in the event that the Work is not completed within the agreed time, or within the agreed extended time, if any, otherwise provided for herein. Said sum shall be considered as liquidated damages only and in no sense shall be considered a penalty, said damages being caused by, but not limited to, additional compensation for personnel, attorneys fees, architectural fees, engineering fees, program management fees, inspection fees, storage costs, food service costs, transportation costs, utilities costs, costs of temporary facilities, loss of interest on money, and other increased costs, all of which are difficult to exactly ascertain. Failure to complete the Work within the designated or agreed extended dates of Substantial Completion, shall be construed as a breach of this Agreement. It is expressly agreed as a part of the consideration inducing the Owner to execute this Agreement that the Owner may deduct from any Payment made to the Contractor a sum equal to \$1,200.00 per day for each and every additional calendar day beyond the agreed date of Substantial Completion.

§ 4.5.2 Final Completion. In addition, timely Final Completion is an essential condition of this Agreement.

Contractor agrees to achieve Final Completion of the Agreement within 14 calendar days of the designated or agreed extended date of Substantial Completion. It is specifically understood and agreed by and between Owner and Contractor that time is of the essence in the Final Completion of the Project and Owner shall sustain additional damages as a result of Contractor's failure, neglect or refusal to achieve said deadline. Such damages are, and will continue to be, impracticable and extremely difficult to determine. Execution of this Agreement under these specifications shall constitute agreement by Owner and Contractor that the amounts stated below are the minimum value of the costs and damages caused by failure of Contractor to complete the Work within the allotted or agreed extended times for Final Completion, that such sums are liquidated damages and shall not be construed as a penalty. It is expressly understood that the said sum per day is agreed upon as a fair estimate of the pecuniary damages which will be sustained by the Owner in the event that the Work is not finally completed within the agreed time, or within the agreed extended time, if any, otherwise provided for herein. Said sum shall be considered as liquidated damages only and in no sense shall be considered a penalty, said damages being caused by, but not limited to, additional compensation for the following categories of damages to the Owner: potential hazards to students, staff and visitors, additional architectural, engineering, program management fees (and fees of any other consultants); increased administrative or operational expenses; additional attorney's fees; increased maintenance and custodial costs and additional, utilities, security and clean-up costs, and other increased costs. Failure to complete the Work within the designated or agreed extended dates of Final Completion shall be construed as a breach of this Agreement. Owner and Contractor agree that should Contractor fail to achieve Final Completion of the Agreement by the deadline, Owner shall continue to be damaged to a greater degree by such delay. Contractor and Owner agree that the amount of liquidated damages for each calendar day Final Completion is delayed beyond the date set for Final Completion shall be the sum of \$1,200.00 per day. Owner may deduct such liquidated damages from any Payment made to Contractor before or at Final Payment; or, if sufficient funds are not available, then Contractor shall pay Owner, the amounts specified per day for each and every calendar day the breach continues after the deadline for Final Completion of the Work.

§ 4.5.3 Such damages shall be in addition to, and not in lieu of, any other rights or remedies Owner may have against Contractor for failure to timely achieve Final Completion, and damages for failure to achieve Substantial Completion and failure to achieve Final Completion may run concurrently. If the Work is not finally completed by the time stated in the Agreement, or as extended, no payments for Work completed beyond that time shall be made until the Project reaches Final Completion.

§ 4.6 Other:

(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

Not applicable.

ARTICLE 5 PAYMENTS

§ 5.1 Progress Payments

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

§ 5.1.3 The Contractor shall submit monthly Applications for Payment to the Architect on AIA Form G702 for approval. Continuation sheets shall be submitted on AIA Form G703. If the Architect approves the application, then they shall submit a Certificate for Payment to the Owner. The Architect may require any additional information deemed necessary and appropriate to substantiate the Application for Payment. Materials that are verified to be on the jobsite or other approved location for use in the Project may also be incorporated into the Application for Payment. The Architect shall have seven (7) days from date of receipt from the Contractor of an Application for Payment to approve or reject all or any part of the Application for Payment. The Owner shall pay the undisputed amounts certified by the Architect to the Contractor within Fifteen (15) days of receipt of the Certificate for Payment from the Architect unless otherwise provided in the Contract Documents. Undisputed amounts unpaid after the date on which payment is due shall bear interest pursuant to Texas Government Code Section 2251.025.

(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum, less any unused Owner's contingency, among the various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing the Contractor's Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment.

§ 5.1.6 In accordance with AIA Document A201™-2017, General Conditions of the Contract for Construction, and subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

§ 5.1.6.1 The amount of each progress payment shall first include:

- .1 That portion of the Contract Sum properly allocable to completed Work as determined by multiplying the percentage completion of each portion of the Work by the share of the Contract Sum allocated to that portion of the Work in the schedule of values;
- .2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the completed construction, or, if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing; and
- .3 That portion of Construction Change Directives that the Architect determines, in the Architect's professional judgment, to be reasonably justified to the extent approved by the Owner in writing, as provided in Article 7.3.9 of AIA Document A201™-2017, General Conditions of the Contract for Construction.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:

- .1 The aggregate of any amounts previously paid by the Owner;
- .2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously withheld a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;
- .3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, unless the Work has been performed by others the Contractor intends to pay;
- .4 For Work performed or defects discovered since the last payment application, any amount for which the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in Article 9 of AIA Document A201-2017 or amounts certified by the Architect and disputed by the Owner; and
- .5 Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage

§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner shall withhold the following amount, as retainage, from the payment otherwise due:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of retainage may be limited by governing law.)

Five Percent (5%)

§ 5.1.7.1.1 INTENTIONALLY DELETED.

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows:

(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert provisions for such modifications.)

NONE.

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Final Completion of the Work, the Contractor may submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant to this Section 5.1.7, and Section 9.3.1.3 of the AIA Document A201-2017, as modified for this Project.

(Paragraphs deleted)

§ 5.1.8 INTENTIONALLY DELETED.

§ 5.1.9 Except with the Owner's prior written approval or as otherwise provided in Section 9.3.2 of the AIA Document A201-2017, the Contractor shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

§ 5.1.10 If Owner is entitled to deduct liquidated damages, or any other damages or amounts provided in the Contract Documents, including clean-up fees, then Owner shall be entitled to deduct such liquidated damages, amounts and fees at any time.

§ 5.1.11 If Contractor fails or refuses to complete the Work, or has unsettled claims with Owner, any payment to Contractor shall be subject to deduction for such amounts as the Architect if applicable, shall determine as the cost for completing incomplete Work and the value of unsettled claim.

§ 5.2 Final Payment

§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, minus disputed sums, authorized deductions and liquidated damages, shall be made by the Owner to the Contractor when

- .1 the Contractor has fully performed the Contract except for the Contractor's responsibility to correct nonconforming Work as provided in Article 12 of AIA Document A201-2017, and to satisfy other requirements, if any, which extend beyond final payment;
- .2 the Contractor has provided all documents required by Sections 3.5 et seq. and 9.10.2 et seq. of AIA Document A201-2017;
- .3 a final Certificate for Payment has been issued by the Architect; and

- 4 Owner's Commissioners Court of Webb County has voted to accept the Work and approve the Final Payment.

§ 5.2.2 The Owner's final payment of undisputed sums to the Contractor shall be made no later than 30 days after the Owner's Commissioners Court of Webb County vote approving Final Payment. Owner agrees, subject to the requirements of the Texas Open Meetings Act, place the Contractor's properly submitted and Architect-certified Application for Final Payment on the agenda of the first regularly scheduled meeting of the Owner's Webb County Commissioners Court occurring after the Architect has issued its written approval of such Application. Nothing in this provision shall obligate the Owner to call a special meeting for the purpose of considering the Application for Final Payment.

§ 5.3 Interest

Payments due and unpaid under the Contract shall bear interest pursuant to Texas Government Code Section 2251.025.

ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 Initial Decision Maker

All disputes relating to this Agreement shall be resolved pursuant to the terms of Article 15 of the AIA Document A201-2017, as amended for this Project.

§ 6.2 Binding Dispute Resolution

INTENTIONALLY DELETED.

ARTICLE 7 TERMINATION OR SUSPENSION

§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document A201-2017.

§ 7.1.1 INTENTIONALLY DELETED.

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2017 or another Contract Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract Documents.

§ 8.2 The Owner's representative:

(Name, address, email address, and other information)

Guillermo Cuellar, P.E.
Webb County Engineering Department
1620 Santa Ursula, 2nd Floor
Laredo, Texas 78040
Tel/Office: (956) 523-4185
Tel/Cell: (956) 763-7097
Fax: (956) 523-5158
Email: gbcuellar@webbcountytx.gov

§ 8.3 The Contractor's representative:

(Name, address, email address, and other information)

Gary A. Leyendecker
Leyendecker Construction of Texas
4220 Sanders Ave.
Laredo, Texas 78044
Tel: (956) 722-0531
Email: cortes@leyecon.net

Project Manager: Angel Garcia
Tel: (956) 763-1441
angel@leycon.net

Superintendent: Gerado Rodriguez
Tel: (956) 774-2339
Email: grodriguez@leycon.net

§ 8.4 Neither the Owner's nor the Contractor's representative shall be changed without ten days' prior notice to the other party.

§ 8.5 Insurance and Bonds

§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101™-2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™-2017 Exhibit A, and elsewhere in the Contract Documents.

§ 8.6 INTENTIONALLY DELETED.

§ 8.7 Other provisions:

§ 8.7.1 The Agreement shall be governed by the laws of the State of Texas, and any litigation shall be conducted in state district court. Venue for any action, claim, or proceeding arising out of or related to this Agreement shall lie exclusively in a state district court of competent jurisdiction in Webb County, Texas. The parties expressly consent to the jurisdiction of such court and waive any objection to venue therein.

§ 8.7.2 As a material consideration of the making of this Agreement, the modifications to this Agreement shall not be construed against the maker of said modifications.

§ 8.7.3 Notwithstanding anything to the contrary in this Agreement, or in any document forming a part hereof, there shall be no mandatory arbitration for any dispute arising hereunder.

§ 8.7.4 Section 1.5 of AIA Document A201-2017 shall govern Contractor's use of the Construction Documents.

§ 8.7.5 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's employees, Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or on behalf of, the Contractor or any of its Subcontractors. As part of that responsibility, Contractor shall enforce the Owner's alcohol-free, drug-free, tobacco-free, harassment-free and weapon-free policies and zones, which will require compliance with those policies and zones by Contractor's employees, subcontractors, and all other persons carrying out the Contract.

§ 8.7.6 Contractor shall require all construction workers, whether Contractor's own forces or the forces of Contractor's subcontractors, to wear identification tags on the front of their persons during all times that they are on Owner's property. Such identification tags shall contain a current photograph and the worker's full name in a typeface large enough to be seen from a reasonable distance.

§ 8.7.7 Contractor shall require all construction workers, whether Contractor's own forces or the forces of Contractor's subcontractors, to park their personal motor vehicles on Owner's property only in the parking places designated by the Owner's campus principal. Any vehicles not parked in the appropriate locations shall be towed at the vehicle owner's sole expense.

§ 8.7.8 Contractor shall follow, and shall require all employees, agents or subcontractors to follow, applicable ordinances of the municipality in which the Project is located. In addition, if not covered by the municipality's tree ordinance, Contractor shall barricade and protect all trees on the Project.

§ 8.7.9 Contractor shall institute a theft deterrence program designed to restrict construction worker access to properties of Owner that are currently in use, to maintain supervision of Contractor's and Contractor's subcontractor's forces, and to reimburse the Owner or those persons suffering a theft loss which results from Contractor's forces or Contractor's subcontractor's forces' actions, omissions, or failure to secure the Work or connecting or adjacent property of Owner.

§ 8.7.10 The Contractor may not assign its responsibilities, duties, obligations and rights under this Agreement, without the express written consent of the Owner. This does not prevent Contractor from engaging subcontractors to perform various phases of the Project, but Contractor shall be fully responsible to Owner for the work, actions and omissions of all such subcontractors.

§ 8.7.11 This Agreement, in its entirety, shall be binding upon all the parties hereto, their respective successors, heirs, executors, administrators or assigns.

§ 8.7.12 Execution of this Agreement shall constitute approval and acceptance of all terms, covenants and conditions as modified and contained in the Contract Documents.

§ 8.7.13 This Agreement is subject to all applicable federal and state laws, rules, and regulations. Invalidity of any portion of this Agreement under the laws of the State of Texas or of the United States shall not affect the validity of the remainder of this Agreement.

§ 8.7.14 By signing this Agreement, the undersigned certifies as follows: Under Section 231.006, Texas Family Code, the vendor or applicant certifies that the individual or business entity named in the contract, bid, or application is not ineligible to receive the specified grant, loan, or payment and acknowledges that this contract may be terminated, and payment may be withheld if this certification is inaccurate.

§ 8.7.15 Unless otherwise noted, terms in this Agreement shall have the same meaning as those in the edition of AIA Document A201-2017, General Conditions of the Contract for Construction, as amended for the Project.

§ 8.7.16 To the extent that any portion of the Work requires a trench excavation exceeding five (5) feet in depth, in accordance with Texas Health and Safety Code Section 756.023(a), Contractor shall fully comply, and shall require any applicable subcontractor to comply, with:

- .1 The Occupational Safety and Health Administration standards for trench safety in effect for the construction of the Work;
- .2 The special shoring requirements, if any, of the Owner; and
- .3 Any geotechnical information obtained by Owner for use by the Contractor in the design of the trench safety system.
- .4 Trench excavation safety protection shall be a separate pay item and shall be based on linear feet of trench excavated. Special shoring requirements shall also be a separate pay item and shall be based on the square feet of shoring used. Said cost shall be included within the Contract Sum.

§ 8.7.17 No delay or omission by Owner in exercising any right or power accruing upon the noncompliance or failure of performance by Contractor of any of the provisions of this Agreement shall impair any such right or power or be construed to be a waiver thereof. A waiver by Owner of any of the covenants, conditions or agreements hereof to be performed by Contractor shall not be construed to be a waiver of any subsequent breach thereof or of any other covenant, condition or agreement herein contained.

§ 8.7.18 Contractor stipulates that Owner is a political subdivision of the State of the Texas, and, as such, enjoys immunities from suit and liability as provided by the constitution and laws of the State of Texas. By entering into this Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically provided herein, and as specifically authorized by law.

§ 8.7.19 By executing this Agreement, Contractor verifies that it does not boycott Israel, and it will not boycott Israel during the terms of this Contract. Pursuant to Texas Government Code, Chapter 2271, as amended, if Contractor is a for-profit organization, association, corporation, partnership, joint venture, limited partnership, limited liability partnership, or limited liability company, including a wholly owned subsidiary, majority-owned subsidiary, parent company, or affiliate of those entities or business associations (specifically excluding sole proprietorships) that exists to make a profit which has ten (10) or more full-time employees and the value of the contract with Owner is \$100,000 or more, the Contractor represents and warrants to the Owner that the Contractor

does not boycott Israel and will not boycott Israel during the term of this Agreement.

§ 8.7.20 Contractor verifies and affirms that it is not a foreign terrorist organization as identified on the list prepared and maintained by the Texas Comptroller of Public Accounts. If Contractor has misrepresented its inclusion on the Comptroller's list, such omission or misrepresentation will void this Contract.

§ 8.7.21 The Contractor verifies by its signature below that it is not an abortion provider or an affiliate of abortion providers.

§ 8.7.22

- .1 By entering into this Contract, pursuant to Texas Government Code 552, Subchapter J, the Contractor agrees to be bound by the following terms if the Contract has a stated expenditure of at least \$1,000,000.00 for the purchase of goods or services by Webb County ("County") or if the Contract results in the expenditure of at least \$1,000,000.00 in public funds for the purchase of goods or services by the County in a fiscal year of the County. If the County receives a written request for public information related to this Contract that is in the possession or custody of the Contractor and not in the possession or custody of the County, the County shall send, not later than the third business day after the date the County receives the written request, a written request to the Contractor that Contractor provide that information to the County.
2. The Contractor must:
 - .1 Preserve all contracting information related to the Contract as provided by the records retention requirements applicable to the County for the duration of the Contract;
 - .2 Promptly, within four business days, provide to the County any requested contracting information that is in the custody or possession of the Contractor upon request of the County; and,
 - .3 On completion of the Contract, either:
 - .1 Provide to the County at no cost all contracting information related to the Contract that is in the custody or possession of the Contractor; or
 - .2 Preserve the contracting information related to the Contract as provided by the records retention requirements applicable to the County.
3. The requirements of Subchapter J, Chapter 552, Government Code, may apply to this Contract and the Contractor agrees that the contract can be terminated if the Contractor knowingly or intentionally fails to comply with the requirements of Subchapter J, Chapter 552 of the Government Code.
4. Further, under Texas Government Code Chapter 552.372(c), Webb County may not accept a bid for or awarding of a contract to an entity that Webb County has determined has knowingly or intentionally failed in a previous bid or contract to comply with Subchapter J, unless Webb County determines and documents that the entity has taken adequate steps to ensure future compliance.
5. If a Contractor fails to provide to Webb County the requested information, Texas Government Code Chapter 552.373 requires Webb County to notify the Contractor in writing of the failure and allow 10 business days to cure the violation. Webb County may terminate the Contract if Contractor fails to remedy the failure, the County determines the failure was knowing and intentional, and steps have not been taken to ensure future compliance.
6. If Contractor is not a sole proprietorship, has ten (10) or more employees, and the value of Contractor's bid or proposal has a value of \$100,000 or more, Contractor certifies by submitting Contractor's bid or proposal that it does not have a practice, policy, guidance, or directive that discriminates against a firearm entity or firearm trade association, as defined by Texas Government Code Ann. Chapter 2274, and will not during the term of any contract with the

Owner, unless excepted from that law.

7. As required by Texas Government Code Ann. Chapter 2274, if Contractor has ten (10) or more employees, is not a sole proprietorship, and if the value of Contractor's bid or proposal has a value of \$100,000 or more, Contractor certifies by submitting Contractor's bid or proposal that it does not boycott energy companies and will not during the term of any contract with the Owner, unless excepted by that law.

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS

§ 9.1 This Agreement is comprised of the following documents:

- .1 AIA Document A101™-2017, Standard Form of Agreement Between Owner and Contractor
- .2 AIA Document A101™-2017, Exhibit A, Insurance and Bonds
- .3 AIA Document A201™-2017, General Conditions of the Contract for Construction. The General Conditions of the Contract for Construction, AIA Document A201-2017, shall take precedence over the General and Supplementary Conditions listed in the Project Specifications to the extent there is a conflict between the two documents.
- .4 INTENTIONALLY DELETED.
- .5 Drawings

Number	Title	Date
Architectural, Structural, Mechanical, Electrical, Plumbing, and Food Service Drawings	Construction Documents Webb County Fairgrounds Restaurant Renovations and Addition and consisting of 60 sheets. Incorporated herein as Exhibit B.	June 23, 2025
Architectural, Structural, Mechanical, Electrical, and Plumbing Drawings	Construction Documents Webb County Fairgrounds Pavilion Renovations & Addition and consisting of 55 sheets. Incorporated herein as Exhibit C.	June 23, 2025
Civil Drawings	Civil Plans for Webb County Fairgrounds Project Pavilion and Restaurant Areas (including dimensional plans, grading plans, utility plans, stormwater pollution prevention plans, and details prepared by Topsite Civil Group and consisting of 15 sheets. Incorporated herein as Exhibit D.	July 16, 2025

- .6 Specifications

Section	Title	Date	Pages
Specifications Divisions: 01-14; 21-23; 26-27; 31-32	Project Manual for Webb County 1848 Fairgrounds Restaurant	June 23, 2025	535 pages

Renovations & Addition
and Pavilion Renovations
& Addition prepared by
Architect (including all
internal tables of contents
and sealed consultant
sections)

Civil Specifications
Divisions 01; 31; 32; 33;
City of Laredo Technical
Governing Specifications and
GPRS GPR Information

Contract Documents
Webb County
Fairgrounds Pavilion and
Restaurant prepared by
civil engineer, Topsite
Civil Group.
Incorporated herein as
Exhibit E.

July 16, 2025 99 pages

.7 Addenda, if any:

Number	Date	Pages
Addendum Number 1	08/07/2025	2
Addendum Number 2	08/21/2025	44

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents unless the bidding or proposal requirements are also enumerated in this Article 9. Copies of all Addenda listed above are attached hereto collectively as **Exhibit F.**

.8 Other Exhibits:

(Check all boxes that apply and include appropriate information identifying the exhibit where required.)

☒ **(Not applicable)** AIA Document E204™-2017, Sustainable Projects Exhibit, dated as indicated below:
(Insert the date of the E204-2017 incorporated into this Agreement.)

☒ **(Not applicable)** The Sustainability Plan:

Title	Date	Pages
-------	------	-------

☒ Supplementary and other Conditions of the Contract:

Document	Title	Date	Pages
Supplementary Conditions	Supplementary Conditions to AIA A201-2017 General Conditions of the Contract for Construction (including the Phasing Plan Dated October 22, 2025) and attached as Exhibits G and J.	10/29/2025	3

.9 Other documents, if any, listed below:

(List here any additional documents that are intended to form part of the Contract Documents. AIA Document A201™-2017 provides that the advertisement or invitation to bid, Instructions to Bidders, sample forms, the Contractor's bid or proposal, portions of Addenda relating to bidding or proposal requirements, and other information furnished by the Owner in anticipation of receiving bids or proposals, are not part of the Contract Documents unless enumerated in this

Agreement. Any such documents should be listed here only if intended to be part of the Contract Documents.)

- .1 Competitive Sealed Proposal CSP 2025-006 "Webb County 1848 Fairgrounds Restaurant & Pavilion Renovations" 21 pages and incorporated herein as **Exhibit H**.
- .2 Leyendecker Construction Proposal CSP #2025-006 Dated August 28, 2025, 76 pages and incorporated herein as **Exhibit I**.

This Agreement entered into as of the day and year first written above.



OWNER (Signature)

BY: The Honorable Tano E. Tijerina, Webb County Judge

(Printed name and title)




CONTRACTOR (Signature)


BY: Gary A. Leyendecker, Corporate Officer

(Printed name and title)

ATTEST:



Hon. Margie Ramirez Ibarra
Webb County Clerk



Additions and Deletions Report for AIA® Document A101® – 2017

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 14:24:28 CST on 11/07/2025.

Changes to original AIA text

PAGE 1

AGREEMENT made as of the 18th day of November in the year Two Thousand and Twenty- Five

PAGE 3

§ 1.1 The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other Conditions), all sections of the Project Manual and Construction Documents, Drawings, Specifications, Geotechnical Reports, if any, Addenda issued prior to execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. Any reference to Contract Documents or any documents included in the Contract Documents and/or supplemented for this Project, shall refer to the Contract Documents as amended for this Project.

"Construction Documents" means: all Drawings, specifications, submittals, transmittals, deliverables, instructions to Contractors, and other documents, including those in electronic form, prepared by the Architect and the Architect's consultants and which set forth in detail the requirements for construction of the Project.

§ 1.2 This Agreement represents the entire and integrated agreement between the Owner and the Contractor and supersedes all prior negotiations, representations or agreements, either written or oral. Any revision, amendment, or modification to the Standard Form of this Agreement shall be valid, binding, and enforceable only if said revision, amendment or modification is made conspicuous by being underlined, lined-through, or highlighted in this Agreement signed by Contractor and the Owner's authorized representative, the Honorable Tano E. Tijerina, Webb County Judge, or other authorized designee of the Webb County Commissioners' Court. In the event of conflict, terms and conditions contained in the Agreement shall take precedence over terms and conditions contained in the General Conditions and the terms and conditions in the General Conditions shall take precedence over all other terms and conditions contained in the other Contract Documents. If the Request for Proposals and the Proposal are included in the contract Documents, then the Request for Proposals shall take precedence over the Proposal, unless specifically agreed otherwise herein.

§ 1.3 The Webb County Commissioners Court, by majority vote, is the only representative of the Owner, a

Additions and Deletions Report for AIA Document A101 – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 14:24:28 CST on 11/07/2025 under Subscription No.20250152303 which expires on 08/11/2026, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes:

(690e54df2267955a4f679b4d)

political subdivision of the State of Texas, having the power to enter into or amend a contract, to approve changes in the scope of the Work, to approve and execute a Change Order or Construction Change Directive modifying the Contract Sum, or to agree to an extension to the date of Substantial or Final Completion or to terminate a contract. The Owner designates the following as the individual authorized to sign documents on behalf of the Webb County Commissioners Court, following appropriate action by the Commissioners Court: The Honorable Tano E. Tijerina, Webb County Judge, or other authorized designee of the Webb County Commissioners Court.

§ 1.4 The Webb County Commissioners Court designates the authorized representatives identified in Paragraph 8.2 to act on its behalf in other respects.

PAGE 4

If aThe commencementdate of commencement of the Work is not selected, then the date of commencement shall be the date of this Agreementwill be the first business day after the Contractor's receipt of the written notice to proceed. The notice to proceed shall not be issued by Architect until the Agreement has been signed by the Contractor, approved by the Webb County Commissioners Court, signed by the Owner's authorized representative, and Owner and Architect have received all required payment and performance bonds and insurance, in compliance with Article 11 of AIA Document A201-2017.

§ 3.2.1 The Contractor acknowledges and agrees that the date of commencement, prosecution, and completion of the Work is explicitly constrained by the Owner's operational requirements, including scheduled events and activities at the Project Site, as detailed in Exhibit J, the Phasing Plan and referenced in the Supplementary Condition §3.3.1.2 to the General Conditions.

§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall diligently prosecute and achieve Substantial Completion of the entire Work:

☒ Not later than ~~Three Hundred and Sixty~~ calendar days (360) calendar days from the date of commencement of the Work.

Final Completion shall be Fourteen (14) calendar days after the date of Substantial Completion, subject to adjustments of the Contract Time as provided in the Contract Documents.

Portion of Work
Not applicable

Substantial Completion Date
Not applicable

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be ~~(\$ SIX MILLION, TWO HUNDRED SEVENTY-FIVE THOUSAND, NINE HUNDRED DOLLARS AND NO CENTS (\$ 6,275,900.00)~~, subject to additions and deductions as provided in the Contract Documents.

PAGE 5

§ 4.1.1 The Contract Sum contains Contingency Allowances in the amount of One Million, One Hundred and Forty Thousand and No Cents (\$1,140,000.00). These contingency allowances are for the sole use of the Owner and are to be used for changes in the scope of the Work and for the betterment of the Project. Owner's authorized representative may approve any expenditure from Owner's Contingency in writing without further action by the Webb County Commissioners Court. If the Owner's Contingency is not expended or not fully expended, then any unused portion shall belong to the Owner and shall be credited to the Owner in calculating final payment.

Item

Alternate No. 1

Provide porcelain/ceramic wall hung water closets
at Pavilion Women's and Men's Restrooms in lieu

Price

Alt No. 1 \$9,000.00

of floor mounted units.

Alternate No. 2

Provide stainless steel wall hung water closets and urinals at Restaurant exterior accessed Men's and Women's Restrooms in lieu of porcelain/ceramic floor mounted units

Alt No. 2 \$15,300.00

Alternate No. 3

Paint existing interior exposed structural frame members and metal wall panels at Pavilion.

Alt No. 3 \$73,600.00

§ 4.2.2 ~~Subject to the conditions noted below, the following alternates may be accepted by the Owner following execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.~~Intentionally Deleted.

(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item	Price	Conditions for Acceptance
-------------	--------------	----------------------------------

Item	Price
<u>Allowance No. 1</u>	<u>No. 1 \$150,000.00</u>
<u>Sitework Contingency Allowance</u>	

<u>Allowance No. 2</u>	<u>No. 2 \$290,000.00</u>
<u>Contingency Allowance</u>	

<u>Allowance No. 3</u>	<u>No. 3 \$500,000.00</u>
<u>Kitchen/Concession Equipment</u>	

<u>Allowance No. 4</u>	<u>No. 4 \$100,000.00</u>
<u>Pavilion Removable Flooring System</u>	

<u>Allowance No. 5</u>	<u>No. 5 \$50,000.00</u>
<u>Signage</u>	

<u>Allowance No. 6</u>	<u>No. 6 \$50,000.00</u>
<u>Materials Testing</u>	

At Owner's sole discretion, any portion of unused contingency allowances may be converted to alternative Contingency Allowance categories. Any portion of the Contingency prior to use must be approved in writing by Owner consistent with Section 4.1.1 of this Agreement.

PAGE 6

Item	Units and Limitations	Price per Unit (\$0.00)
<u>Not applicable</u>	<u>Not applicable</u>	<u>Not applicable</u>

Twelve hundred dollars (\$1,200.00) per calendar as provided in Sections 4.5.1 and 4.5.2 of this Agreement.

§ 4.5.1 Substantial Completion. Time is of the essence in all phases of the Work. It is specifically understood and agreed by and between Owner and Contractor that time is of the essence in the Substantial Completion of the Project and Owner shall sustain damages as a result of Contractor's failure, neglect to determine. Execution of this Agreement under these specifications shall constitute agreement by Owner and Contractor that the amounts stated below are the minimum value of the costs and damages caused by failure of Contractor to complete the Work within the allotted or agreed extended times of Substantial Completion, that such sums are liquidated damages and shall not be construed as a penalty, and that such sums may be deducted from payments due Contractor if such delay occurs.

It is expressly understood that the said sum per day is agreed upon as a fair estimate of the pecuniary damages which will be sustained by the Owner in the event that the Work is not completed within the agreed time, or within the agreed extended time, if any, otherwise provided for herein. Said sum shall be considered as liquidated damages only and in no sense shall be considered a penalty, said damages being caused by, but not limited to, additional compensation for personnel, attorneys fees, architectural fees, engineering fees, program management fees, inspection fees, storage costs, food service costs, transportation costs, utilities costs, costs of temporary facilities, loss of interest on money, and other increased costs, all of which are difficult to exactly ascertain. Failure to complete the Work within the designated or agreed extended dates of Substantial Completion, shall be construed as a breach of this Agreement. It is expressly agreed as a part of the consideration inducing the Owner to execute this Agreement that the Owner may deduct from any Payment made to the Contractor a sum equal to \$1,200.00 per day for each and every additional calendar day beyond the agreed date of Substantial Completion.

§ 4.5.2 Final Completion. In addition, timely Final Completion is an essential condition of this Agreement. Contractor agrees to achieve Final Completion of the Agreement within 14 calendar days of the designated or agreed extended date of Substantial Completion. It is specifically understood and agreed by and between Owner and Contractor that time is of the essence in the Final Completion of the Project and Owner shall sustain additional damages as a result of Contractor's failure, neglect or refusal to achieve said deadline. Such damages are, and will continue to be, impracticable and extremely difficult to determine. Execution of this Agreement under these specifications shall constitute agreement by Owner and Contractor that the amounts stated below are the minimum value of the costs and damages caused by failure of Contractor to complete the Work within the allotted or agreed extended times for Final Completion, that such sums are liquidated damages and shall not be construed as a penalty. It is expressly understood that the said sum per day is agreed upon as a fair estimate of the pecuniary damages which will be sustained by the Owner in the event that the Work is not finally completed within the agreed time, or within the agreed extended time, if any, otherwise provided for herein. Said sum shall be considered as liquidated damages only and in no sense shall be considered a penalty, said damages being caused by, but not limited to, additional compensation for the following categories of damages to the Owner: potential hazards to students, staff and visitors, additional architectural, engineering, program management fees (and fees of any other consultants); increased administrative or operational expenses; additional attorney's fees; increased maintenance and custodial costs and additional, utilities, security and clean-up costs, and other increased costs. Failure to complete the Work within the designated or agreed extended dates of Final Completion shall be construed as a breach of this Agreement. Owner and Contractor agree that should Contractor fail to achieve Final Completion of the Agreement by the deadline, Owner shall continue to be damaged to a greater degree by such delay. Contractor and Owner agree that the amount of liquidated damages for each calendar day Final Completion is delayed beyond the date set for Final Completion shall be the sum of \$1,200.00 per day. Owner may deduct such liquidated damages from any Payment made to Contractor before or at Final Payment; or, if sufficient funds are not available, then Contractor shall pay Owner, the amounts specified per day for each and every calendar day the breach continues after the deadline for Final Completion of the Work.

§ 4.5.3 Such damages shall be in addition to, and not in lieu of, any other rights or remedies Owner may have against Contractor for failure to timely achieve Final Completion, and damages for failure to achieve Substantial Completion and failure to achieve Final Completion may run concurrently. If the Work is not finally completed by the time stated in the Agreement, or as extended, no payments for Work completed beyond that time shall be made until the Project reaches Final Completion.

PAGE 7

§ 5.1.3 ~~Provided that an Application~~The Contractor shall submit monthly Applications for Payment is received by the Architect not later than the day of a month, the Owner shall make payment of the amount certified to the Contractor not later than the day of the month. If an Application for Payment is received by the Architect after the application date fixed above, payment of the amount certified shall be made by the Owner not later than () days after the Architect receives the Application for Payment to the Architect on AIA Form G702 for approval. Continuation sheets shall be submitted on AIA Form G703. If the Architect approves the application, then they shall submit a Certificate for Payment to the Owner. The Architect may require any additional information deemed necessary and appropriate to substantiate the Application for Payment. Materials that are verified to be on the jobsite or other approved location for use in the Project may also be incorporated into the Application for Payment. The Architect shall have seven (7) days from date of receipt from the Contractor of an Application for Payment to approve or reject all or any part of the Application for Payment. The Owner shall pay the undisputed amounts certified by the Architect to the Contractor within Fifteen (15) days of receipt of the Certificate for

Payment from the Architect unless otherwise provided in the Contract Documents. Undisputed amounts unpaid after the date on which payment is due shall bear interest pursuant to Texas Government Code Section 2251.025.

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum, less any unused Owner's contingency, among the various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing the Contractor's Applications for Payment.

- .1 That portion of the Contract Sum properly allocable to completed Work as determined by multiplying the percentage completion of each portion of the Work by the share of the Contract Sum allocated to that portion of the Work in the schedule of values;
- .3 That portion of Construction Change Directives that the Architect determines, in the Architect's professional judgment, to be reasonably justified to the extent approved by the Owner in writing, as provided in Article 7.3.9 of AIA Document A201™-2017, General Conditions of the Contract for Construction.

PAGE 8

- .4 For Work performed or defects discovered since the last payment application, any amount for which the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in Article 9 of AIA Document A201-2017 or amounts certified by the Architect and disputed by the Owner; and

§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner ~~may~~ shall withhold the following amount, as retainage, from the payment otherwise due:

§ 5.1.7.1.1 ~~The following items are not subject to retainage:~~ INTENTIONALLY DELETED.

(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon ~~Substantial~~ Final Completion of the Work, the Contractor may submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant to this Section 5.1.7. ~~The Application for Payment submitted at Substantial Completion shall not include retainage as follows:~~, and Section 9.3.1.3 of the AIA Document A201-2017, as modified for this Project.

(Insert any other conditions for release of retainage upon Substantial Completion.)

(Paragraphs deleted)

§ 5.1.8 INTENTIONALLY DELETED.

§ 5.1.9 Except with the Owner's prior written approval or as otherwise provided in Section 9.3.2 of the AIA Document A201-2017, the Contractor shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

§ 5.1.10 If Owner is entitled to deduct liquidated damages, or any other damages or amounts provided in the Contract Documents, including clean-up fees, then Owner shall be entitled to deduct such liquidated damages, amounts and fees at any time.

~~§ 5.1.9 Except with the Owner's prior approval, the Contractor shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site~~ 11 If Contractor fails or refuses to complete the Work, or has unsettled claims with Owner, any payment to Contractor shall be subject to deduction for such amounts as the Architect if applicable, shall determine as the cost for completing incomplete Work and the value of unsettled claim.

§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, minus disputed sums,

authorized deductions and liquidated damages, shall be made by the Owner to the Contractor when

- .1 the Contractor has fully performed the Contract except for the Contractor's responsibility to correct nonconforming Work as provided in Article 12 of AIA Document A201-2017, and to satisfy other requirements, if any, which extend beyond final payment; ~~and~~
- .2 the Contractor has provided all documents required by Sections 3.5 et seq. and 9.10.2 et seq. of AIA Document A201-2017;
- .3 a final Certificate for Payment has been issued by the Architect; and
- .4 Owner's Commissioners Court of Webb County has voted to accept the Work and approve the Final Payment.

PAGE 9

§ 5.2.2 The Owner's final payment of undisputed sums to the Contractor shall be made no later than 30 days after the ~~issuance of the Architect's final Certificate for Payment, or as follows:~~ Owner's Commissioners Court of Webb County vote approving Final Payment. Owner agrees, subject to the requirements of the Texas Open Meetings Act, place the Contractor's properly submitted and Architect-certified Application for Final Payment on the agenda of the first regularly scheduled meeting of the Owner's Webb County Commissioners Court occurring after the Architect has issued its written approval of such Application. Nothing in this provision shall obligate the Owner to call a special meeting for the purpose of considering the Application for Final Payment.

Payments due and unpaid under the Contract shall bear interest ~~from the date payment is due at the rate stated below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located~~ pursuant to Texas Government Code Section 2251.025.

(Insert rate of interest agreed upon, if any.)

%

~~The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201-2017, unless the parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker.~~

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)

§ 6.2 Binding Dispute Resolution

For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201-2017, the method of binding dispute resolution shall be as follows:

(Check the appropriate box.)

- ☐ ~~Arbitration pursuant to Section 15.4 of AIA Document A201-2017~~
- ☐ ~~Litigation in a court of competent jurisdiction~~
- ☐ ~~Other (Specify)~~

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.

ARTICLE 7 TERMINATION OR SUSPENSION

All disputes relating to this Agreement shall be resolved pursuant to the terms of Article 15 of the AIA Document A201-2017, as amended for this Project.

§ 6.2 Binding Dispute Resolution

INTENTIONALLY DELETED.

ARTICLE 7 TERMINATION OR SUSPENSION

~~§ 7.1.1 If the Contract is terminated for the Owner's convenience in accordance with Article 14 of AIA Document A201-2017, then the Owner shall pay the Contractor a termination fee as follows: INTENTIONALLY DELETED.~~

~~*(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination for the Owner's convenience.)*~~

PAGE 10

~~§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may be given in accordance with a building information modeling exhibit, if completed, or as otherwise set forth below: INTENTIONALLY DELETED.~~

~~*(If other than in accordance with a building information modeling exhibit, insert requirements for delivering notice in electronic format such as name, title, and email address of the recipient and whether and how the system will be required to generate a read receipt for the transmission.)*~~

~~§ 8.7 Other provisions:~~

~~§ 8.7 Other provisions:~~

PAGE 12

- .1 The Occupational Safety and Health Administration standards for trench safety in effect for the construction of the Work;
- .2 The special shoring requirements, if any, of the Owner; and
- .3 Any geotechnical information obtained by Owner for use by the Contractor in the design of the trench safety system.
- .4 Trench excavation safety protection shall be a separate pay item and shall be based on linear feet of trench excavated. Special shoring requirements shall also be a separate pay item and shall be based on the square feet of shoring used. Said cost shall be included within the Contract Sum.

- .1 By entering into this Contract, pursuant to Texas Government Code 552, Subchapter J, the Contractor agrees to be bound by the following terms if the Contract has a stated expenditure of at least \$1,000,000.00 for the purchase of goods or services by Webb County ("County") or if the Contract results in the expenditure of at least \$1,000,000.00 in public funds for the purchase of goods or services by the County in a fiscal year of the County. If the County receives a written request for public information related to this Contract that is in the possession or custody of the Contractor and not in the possession or custody of the County, the County shall send, not later than the third business day after the date the County receives the written request, a written

request to the Contractor that Contractor provide that information to the County.

2. The Contractor must:

- .1 Preserve all contracting information related to the Contract as provided by the records retention requirements applicable to the County for the duration of the Contract;
- .2 Promptly, within four business days, provide to the County any requested contracting information that is in the custody or possession of the Contractor upon request of the County; and,
- .3 On completion of the Contract, either:
 - .1 Provide to the County at no cost all contracting information related to the Contract that is in the custody or possession of the Contractor; or

PAGE 13

- .2 Preserve the contracting information related to the Contract as provided by the records retention requirements applicable to the County.
3. The requirements of Subchapter J, Chapter 552, Government Code, may apply to this Contract and the Contractor agrees that the contract can be terminated if the Contractor knowingly or intentionally fails to comply with the requirements of Subchapter J, Chapter 552 of the Government Code.
4. Further, under Texas Government Code Chapter 552.372(c), Webb County may not accept a bid for or awarding of a contract to an entity that Webb County has determined has knowingly or intentionally failed in a previous bid or contract to comply with Subchapter J, unless Webb County determines and documents that the entity has taken adequate steps to ensure future compliance.
5. If a Contractor fails to provide to Webb County the requested information, Texas Government Code Chapter 552.373 requires Webb County to notify the Contractor in writing of the failure and allow 10 business days to cure the violation. Webb County may terminate the Contract if Contractor fails to remedy the failure, the County determines the failure was knowing and intentional, and steps have not been taken to ensure future compliance.
6. If Contractor is not a sole proprietorship, has ten (10) or more employees, and the value of Contractor's bid or proposal has a value of \$100,000 or more, Contractor certifies by submitting Contractor's bid or proposal that it does not have a practice, policy, guidance, or directive that discriminates against a firearm entity or firearm trade association, as defined by Texas Government Code Ann. Chapter 2274, and will not during the term of any contract with the Owner, unless excepted from that law.
7. As required by Texas Government Code Ann. Chapter 2274, if Contractor has ten (10) or more employees, is not a sole proprietorship, and if the value of Contractor's bid or proposal has a value of \$100,000 or more, Contractor certifies by submitting Contractor's bid or proposal that it does not boycott energy companies and will not during the term of any contract with the Owner, unless excepted by that law.

~~4 Building information modeling exhibit, dated as indicated below:~~

~~(Insert the date of the building information modeling exhibit incorporated into this Agreement.)~~

The General Conditions of the Contract for Construction, AIA Document A201-2017, shall take precedence over the General and Supplementary Conditions listed in the Project Specifications to the extent there is a conflict between the two documents.

~~4 INTENTIONALLY DELETED.~~

Number	Title	Date
<u>Architectural, Structural, Mechanical, Electrical, Plumbing, and Food Service Drawings</u>	<u>Construction Documents Webb County Fairgrounds Restaurant Renovations and Addition and consisting of 60 sheets. Incorporated herein as Exhibit B.</u>	<u>June 23, 2025</u>
<u>Architectural, Structural, Mechanical, Electrical, and Plumbing Drawings</u>	<u>Construction Documents Webb County Fairgrounds Pavilion Renovations & Addition and consisting of 55 sheets. Incorporated herein as Exhibit C.</u>	<u>June 23, 2025</u>
<u>Civil Drawings</u>	<u>Civil Plans for Webb County Fairgrounds Project Pavilion and Restaurant Areas (including dimensional plans, grading plans, utility plans, stormwater pollution prevention plans, and details prepared by Topsite Civil Group and consisting of 15 sheets. Incorporated herein as Exhibit D.</u>	<u>July 16, 2025</u>

Section	Title	Date	Pages
<u>Specifications Divisions: 01-14; 21-23; 26-27; 31-32</u>	<u>Project Manual for Webb County 1848 Fairgrounds Restaurant Renovations & Addition and Pavilion Renovations & Addition prepared by Architect (including all internal tables of contents and sealed consultant sections)</u>	<u>June 23, 2025</u>	<u>535 pages</u>
<u>Civil Specifications Divisions 01; 31; 32; 33; City of Laredo Technical Governing Specifications and GPRS GPR Information</u>	<u>Contract Documents Webb County Fairgrounds Pavilion and Restaurant prepared by civil engineer, Topsite Civil Group. Incorporated herein as Exhibit E.</u>	<u>July 16, 2025</u>	<u>99 pages</u>

Number	Date	Pages
<u>Addendum Number 1</u>	<u>08/07/2025</u>	<u>2</u>
<u>Addendum Number 2</u>	<u>08/21/2025</u>	<u>44</u>

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents unless the bidding or proposal requirements are also enumerated in this Article 9. Copies of all Addenda listed above are attached hereto collectively as **Exhibit F**.

[N/A] *(Not applicable)* AIA Document E204™-2017, Sustainable Projects Exhibit, dated as indicated below:

(Insert the date of the E204-2017 incorporated into this Agreement.)

PAGE 15

[N/A] *(Not applicable)* The Sustainability Plan:

- .1 Competitive Sealed Proposal CSP 2025-006 "Webb County 1848 Fairgrounds Restaurant & Pavilion Renovations" 21 pages and incorporated herein as **Exhibit H**.
- .2 Leyendecker Construction Proposal CSP #2025-006 Dated August 28, 2025, 76 pages and incorporated herein as **Exhibit I**.

ATTEST:

Hon. Margie Ramirez Ibarra

Webb County Clerk

Variable Information

PAGE 1

AGREEMENT made as of the—_____ day of November in the year Two Thousand and Twenty- Five

Webb County, a political subdivision of the State of Texas

1000 Houston Street

Laredo, Texas 78040

Tel: (956) 523-4000

Leyendecker Construction of Texas, Inc., a Texas corporation

4220 Sanders Avenue

Laredo, Texas 78044

Tel: (956)722-0531

Email: cortes@leycon.net

Webb County 1848 Fairgrounds & Pavilion Restaurant

7128 Saunders Street

Laredo, Texas 78043

Slay Architecture, PLLC, a Texas professional limited liability company

Monica Guajardo, Principal Architect

9901 McPherson Road, Suite 104

Laredo, Texas 78045

Tel: (956) 791-0405

Project Manager: Monica Guajardo

Email: mguajardo@slayarchitecture.com

Project Manager: Valeria Brizuela

Email: vbrizuela@slayarchitecture.com

PAGE 4

[X] Established as follows:

~~If a~~The commencement date of commencement of the Work is not selected, then the date of commencement shall be the date of this Agreement will be the first business day after the Contractor's receipt of the written notice to proceed. The notice to proceed shall not be issued by Architect until the Agreement has been signed by the Contractor, approved by the Webb County Commissioners Court, signed by the Owner's authorized representative, and Owner and Architect have received all required payment and performance bonds and insurance, in compliance with Article 11 of AIA Document A201-2017.

[X] Not later than ~~Three Hundred and Sixty calendar days (360)~~ calendar days from the date of commencement of the Work.

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be ~~(\$ SIX MILLION, TWO HUNDRED SEVENTY-FIVE THOUSAND, NINE HUNDRED DOLLARS AND NO CENTS (\$ 6,275,900.00))~~, subject to additions and deductions as provided in the Contract Documents.

PAGE 6

§ 4.5.2 Final Completion. In addition, timely Final Completion is an essential condition of this Agreement. Contractor agrees to achieve Final Completion of the Agreement within 14 calendar days of the designated or agreed extended date of Substantial Completion. It is specifically understood and agreed by and between Owner and Contractor that time is of the essence in the Final Completion of the Project and Owner shall sustain additional damages as a result of Contractor's failure, neglect or refusal to achieve said deadline. Such damages are, and will continue to be, impracticable and extremely difficult to determine. Execution of this Agreement under these specifications shall constitute agreement by Owner and Contractor that the amounts stated below are the minimum value of the costs and damages caused by failure of Contractor to complete the Work within the

allotted or agreed extended times for Final Completion, that such sums are liquidated damages and shall not be construed as a penalty. It is expressly understood that the said sum per day is agreed upon as a fair estimate of the pecuniary damages which will be sustained by the Owner in the event that the Work is not finally completed within the agreed time, or within the agreed extended time, if any, otherwise provided for herein. Said sum shall be considered as liquidated damages only and in no sense shall be considered a penalty, said damages being caused by, but not limited to, additional compensation for the following categories of damages to the Owner: potential hazards to students, staff and visitors, additional architectural, engineering, program management fees (and fees of any other consultants); increased administrative or operational expenses; additional attorney's fees; increased maintenance and custodial costs and additional, utilities, security and clean-up costs, and other increased costs. Failure to complete the Work within the designated or agreed extended dates of Final Completion shall be construed as a breach of this Agreement. Owner and Contractor agree that should Contractor fail to achieve Final Completion of the Agreement by the deadline, Owner shall continue to be damaged to a greater degree by such delay. Contractor and Owner agree that the amount of liquidated damages for each calendar day Final Completion is delayed beyond the date set for Final Completion shall be the sum of \$1,200.00 per day. Owner may deduct such liquidated damages from any Payment made to Contractor before or at Final Payment; or, if sufficient funds are not available, then Contractor shall pay Owner, the amounts specified per day for each and every calendar day the breach continues after the deadline for Final Completion of the Work.

§ 4.5.3 Such damages shall be in addition to, and not in lieu of, any other rights or remedies Owner may have against Contractor for failure to timely achieve Final Completion, and damages for failure to achieve Substantial Completion and failure to achieve Final Completion may run concurrently. If the Work is not finally completed by the time stated in the Agreement, or as extended, no payments for Work completed beyond that time shall be made until the Project reaches Final Completion.

PAGE 7

Not applicable.

PAGE 8

Five Percent (5%)

NONE.

PAGE 9

Guillermo Cuellar, P.E.

PAGE 10

Webb County Engineering Department

1620 Santa Ursula, 2nd Floor

Laredo, Texas 78040

Tel/Office: (956) 523-4185

Tel/Cell: (956)763-7097

Fax: (956) 523-5158

Email: gbcuellar@webbcountytexas.gov

Gary A. Leyendecker

Leyendecker Construction of Texas

4220 Sanders Ave.

Laredo, Texas 78044

Tel: (956) 722-0531

Email: cortes@leyecon.net

Project Manager: Angel Garcia

Tel: (956) 763-1441

Superintendent: Gerado Rodriguez

Tel: (956) 774-2339

Email: grodriguez@leycon.net

§ 8.7.1 The Agreement shall be governed by the laws of the State of Texas, and any litigation shall be conducted in state district court. Venue for any action, claim, or proceeding arising out of or related to this Agreement shall lie exclusively in a state district court of competent jurisdiction in Webb County, Texas. The parties expressly consent to the jurisdiction of such court and waive any objection to venue therein.

PAGE 11

§ 8.7.2 As a material consideration of the making of this Agreement, the modifications to this Agreement shall not be construed against the maker of said modifications.

§ 8.7.3 Notwithstanding anything to the contrary in this Agreement, or in any document forming a part hereof, there shall be no mandatory arbitration for any dispute arising hereunder.

§ 8.7.4 Section 1.5 of AIA Document A201-2017 shall govern Contractor's use of the Construction Documents.

§ 8.7.5 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's employees, Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or on behalf of, the Contractor or any of its Subcontractors. As part of that responsibility, Contractor shall enforce the Owner's alcohol-free, drug-free, tobacco-free, harassment-free and weapon-free policies and zones, which will require compliance with those policies and zones by Contractor's employees, subcontractors, and all other persons carrying out the Contract.

§ 8.7.6 Contractor shall require all construction workers, whether Contractor's own forces or the forces of Contractor's subcontractors, to wear identification tags on the front of their persons during all times that they are on Owner's property. Such identification tags shall contain a current photograph and the worker's full name in a typeface large enough to be seen from a reasonable distance.

§ 8.7.7 Contractor shall require all construction workers, whether Contractor's own forces or the forces of Contractor's subcontractors, to park their personal motor vehicles on Owner's property only in the parking places designated by the Owner's campus principal. Any vehicles not parked in the appropriate locations shall be towed at the vehicle owner's sole expense.

§ 8.7.8 Contractor shall follow, and shall require all employees, agents or subcontractors to follow, applicable ordinances of the municipality in which the Project is located. In addition, if not covered by the municipality's tree ordinance, Contractor shall barricade and protect all trees on the Project.

§ 8.7.9 Contractor shall institute a theft deterrence program designed to restrict construction worker access to properties of Owner that are currently in use, to maintain supervision of Contractor's and Contractor's subcontractor's forces, and to reimburse the Owner or those persons suffering a theft loss which results from

Contractor's forces or Contractor's subcontractor's forces' actions, omissions, or failure to secure the Work or connecting or adjacent property of Owner.

§ 8.7.10 The Contractor may not assign its responsibilities, duties, obligations and rights under this Agreement, without the express written consent of the Owner. This does not prevent Contractor from engaging subcontractors to perform various phases of the Project, but Contractor shall be fully responsible to Owner for the work, actions and omissions of all such subcontractors.

§ 8.7.11 This Agreement, in its entirety, shall be binding upon all the parties hereto, their respective successors, heirs, executors, administrators or assigns.

§ 8.7.12 Execution of this Agreement shall constitute approval and acceptance of all terms, covenants and conditions as modified and contained in the Contract Documents.

§ 8.7.13 This Agreement is subject to all applicable federal and state laws, rules, and regulations. Invalidity of any portion of this Agreement under the laws of the State of Texas or of the United States shall not affect the validity of the remainder of this Agreement.

§ 8.7.14 By signing this Agreement, the undersigned certifies as follows: Under Section 231.006, Texas Family Code, the vendor or applicant certifies that the individual or business entity named in the contract, bid, or application is not ineligible to receive the specified grant, loan, or payment and acknowledges that this contract may be terminated, and payment may be withheld if this certification is inaccurate.

§ 8.7.15 Unless otherwise noted, terms in this Agreement shall have the same meaning as those in the edition of AIA Document A201-2017, General Conditions of the Contract for Construction, as amended for the Project.

§ 8.7.16 To the extent that any portion of the Work requires a trench excavation exceeding five (5) feet in depth, in accordance with Texas Health and Safety Code Section 756.023(a), Contractor shall fully comply, and shall require any applicable subcontractor to comply, with:

PAGE 12

- .1 The Occupational Safety and Health Administration standards for trench safety in effect for the construction of the Work;
- .2 The special shoring requirements, if any, of the Owner; and
- .3 Any geotechnical information obtained by Owner for use by the Contractor in the design of the trench safety system.
- .4 Trench excavation safety protection shall be a separate pay item and shall be based on linear feet of trench excavated. Special shoring requirements shall also be a separate pay item and shall be based on the square feet of shoring used. Said cost shall be included within the Contract Sum.

§ 8.7.17 No delay or omission by Owner in exercising any right or power accruing upon the noncompliance or failure of performance by Contractor of any of the provisions of this Agreement shall impair any such right or power or be construed to be a waiver thereof. A waiver by Owner of any of the covenants, conditions or agreements hereof to be performed by Contractor shall not be construed to be a waiver of any subsequent breach thereof or of any other covenant, condition or agreement herein contained.

§ 8.7.18 Contractor stipulates that Owner is a political subdivision of the State of the Texas, and, as such, enjoys immunities from suit and liability as provided by the constitution and laws of the State of Texas. By entering into this Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically provided herein, and as specifically authorized by law.

§ 8.7.19 By executing this Agreement, Contractor verifies that it does not boycott Israel, and it will not boycott Israel during the terms of this Contract. Pursuant to Texas Government Code, Chapter 2271, as amended, if Contractor is a for-profit organization, association, corporation, partnership, joint venture, limited partnership, limited liability partnership, or limited liability company, including a wholly owned subsidiary, majority-owned

subsidiary, parent company, or affiliate of those entities or business associations (specifically excluding sole proprietorships) that exists to make a profit which has ten (10) or more full-time employees and the value of the contract with Owner is \$100,000 or more, the Contractor represents and warrants to the Owner that the Contractor does not boycott Israel and will not boycott Israel during the term of this Agreement.

§ 8.7.20 Contractor verifies and affirms that it is not a foreign terrorist organization as identified on the list prepared and maintained by the Texas Comptroller of Public Accounts. If Contractor has misrepresented its inclusion on the Comptroller's list, such omission or misrepresentation will void this Contract.

§ 8.7.21 The Contractor verifies by its signature below that it is not an abortion provider or an affiliate of abortion providers.

§ 8.7.22

- .1 By entering into this Contract, pursuant to Texas Government Code 552, Subchapter J, the Contractor agrees to be bound by the following terms if the Contract has a stated expenditure of at least \$1,000,000.00 for the purchase of goods or services by Webb County ("County") or if the Contract results in the expenditure of at least \$1,000,000.00 in public funds for the purchase of goods or services by the County in a fiscal year of the County. If the County receives a written request for public information related to this Contract that is in the possession or custody of the Contractor and not in the possession or custody of the County, the County shall send, not later than the third business day after the date the County receives the written request, a written request to the Contractor that Contractor provide that information to the County.
- .2 The Contractor must:
 - .1 Preserve all contracting information related to the Contract as provided by the records retention requirements applicable to the County for the duration of the Contract;
 - .2 Promptly, within four business days, provide to the County any requested contracting information that is in the custody or possession of the Contractor upon request of the County; and,
 - .3 On completion of the Contract, either:
 - .1 Provide to the County at no cost all contracting information related to the Contract that is in the custody or possession of the Contractor; or
 - .2 Preserve the contracting information related to the Contract as provided by the records retention requirements applicable to the County.
- .3 The requirements of Subchapter J, Chapter 552, Government Code, may apply to this Contract and the Contractor agrees that the contract can be terminated if the Contractor knowingly or intentionally fails to comply with the requirements of Subchapter J, Chapter 552 of the Government Code.
- .4 Further, under Texas Government Code Chapter 552.372(c), Webb County may not accept a bid for or awarding of a contract to an entity that Webb County has determined has knowingly or intentionally failed in a previous bid or contract to comply with Subchapter J, unless Webb County determines and documents that the entity has taken adequate steps to ensure future compliance.
- .5 If a Contractor fails to provide to Webb County the requested information, Texas Government Code Chapter 552.373 requires Webb County to notify the Contractor in writing of the failure and allow 10 business days to cure the violation. Webb County may terminate the Contract if Contractor fails to remedy the failure, the County determines the failure was knowing and intentional, and steps have not been taken to ensure future compliance.

PAGE 13

6. If Contractor is not a sole proprietorship, has ten (10) or more employees, and the value of Contractor's bid or proposal has a value of \$100,000 or more, Contractor certifies by submitting Contractor's bid or proposal that it does not have a practice, policy, guidance, or directive that discriminates against a firearm entity or firearm trade association, as defined by Texas Government Code Ann. Chapter 2274, and will not during the term of any contract with the Owner, unless excepted from that law.
7. As required by Texas Government Code Ann. Chapter 2274, if Contractor has ten (10) or more employees, is not a sole proprietorship, and if the value of Contractor's bid or proposal has a value of \$100,000 or more, Contractor certifies by submitting Contractor's bid or proposal that it does not boycott energy companies and will not during the term of any contract with the Owner, unless excepted by that law.

PAGE 15


[X] Supplementary and other Conditions of the Contract:

1. Competitive Sealed Proposal CSP 2025-006 "Webb County 1848 Fairgrounds Restaurant & Pavilion Renovations" 21 pages and incorporated herein as **Exhibit H**.
2. Leyendecker Construction Proposal CSP #2025-006 Dated August 28, 2025, 76 pages and incorporated herein as **Exhibit I**.


Certification of Document's Authenticity

AIA® Document D401™ – 2003


I, Lisa Paul, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 14:24:28 CST on 11/07/2025 under Order No. 20250152303 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A101™ - 2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, other than those additions and deletions shown in the associated Additions and Deletions Report.



(Signed)



(Title)



(Dated)