

1/21/2009

Chasco Constructors

Submitted by Kellin Neiman

CHANGE ORDER REQUEST #2

JOB NAME: BRUSHY CREEK REGIONAL TRAIL - PHASE 3 JOB #08079

SCOPE: CHANGE ORDER REQUEST #2

1/21/2009

Item	DESCRIPTION	QTY	UNIT	UNIT PRICE	TOTAL PRICE
------	-------------	-----	------	------------	-------------

		Section 2				
Wall Qty's	CP 004	TOE WALL - ADDED QUANTITY	735	SFF	\$ 23.00	\$ 16,905.00
Wall Qty's	CP 004	RETAINING WALL - DEDUCTED QUANTITY	-414	SFF	\$ 18.00	\$ (7,452.00)
Change Order #2 Request Total						\$ 9,453.00

Brushy Creek Regional Trail Phase 3 – Change Order #2



Brushy Creek Regional Trail Phase 3 – Change Order #2

