

Received

OCT 25 2010

HNTB Corporation  
of Rock

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 22



1. CONTRACTOR: RGM Constructors, LP
2. Change Order Work Limits: Sta. 54+00 to Sta. 94+00
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2A, 2I (3 Max. - In order of importance - Primary first)

Project:	<u>09WC710</u>
Roadway:	<u>Pond Springs</u>
Purchase Order Number:	

5. Describe the work being revised:

**2A: Differing Site Conditions. Dispute resolution (expense caused by conditions and/or resulting delay).** Three redesigned driveways to the McCarty Corporation will be constructed at lower slopes and curb cuts will be installed along new curb & gutter to help drainage on the Pond Springs Business Park property. **2I. Differing Site Conditions: Additional safety needs (unforeseeable).** Additional pavement markers need to be installed at specified driveways to separate driveways visually from the adjacent rip rap.

6. Work to be performed in accordance with Items: See Attached

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR Date <u>10-25-10</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>MATT GILLO</u></p> <p>Typed/Printed Title <u>Project Manager</u></p>	<p><b>The following information must be provided</b></p> <p>Time Ext. #: <u>11</u> Days added on this CO: <u>37</u></p> <p>Amount added by this change order: <u>\$58,327.13</u></p>
---	--

RECOMMENDED FOR EXECUTION:

[Signature] 10/26/10  
Project Manager Date  
Construction Observer

\_\_\_\_\_  
Design Engineer Date

[Signature] 10/26/2010  
Program Manager Date

Design Engineer's Seal:

N/A

\_\_\_\_\_  
County Commissioner Precinct 1 Date  
☐ APPROVED ☐ REQUEST APPROVAL

\_\_\_\_\_  
County Commissioner Precinct 2 Date  
☐ APPROVED ☐ REQUEST APPROVAL

\_\_\_\_\_  
County Commissioner Precinct 3 Date  
☐ APPROVED ☐ REQUEST APPROVAL

\_\_\_\_\_  
County Commissioner Precinct 4 Date  
☐ APPROVED ☐ REQUEST APPROVAL

\_\_\_\_\_  
County Judge Date  
☐ APPROVED

Project # 09WC710

**CHANGE ORDER NUMBER: 22**

[illegible]

				ORIGINAL + PREVIOUSLY REVISED			NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	ADD or (DEDUCT)	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
9999-130	MCCARTY DRIVEWAYS CONSTRUCTION	LS	\$53,127.13	0.00	\$0.00		1.00	\$53,127.13	\$53,127.13
9999-131	CURB CUTS @ POND SPRINGS BUSINESS PARK	LS	\$4,200.00	0.00	\$0.00		1.00	\$4,200.00	\$4,200.00
9999-132	DRIVEWAY MARKER INSTALLATION	LS	\$1,000.00	0.00	\$0.00		1.00	\$1,000.00	\$1,000.00
<b>TOTALS</b>								<b>\$58,327.13</b>	<b>\$58,327.13</b>

## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

**Williamson County Road Bond Program**

**Pond Springs Rd  
Williamson County Project No. 09WC710**

**Change Order No. 22**

**Reason for Change**

This change order consists of (1) the reconstruction of three redesigned driveways to the McCarty Corporation, (2) drainage curb cut installations at the Pond Springs Business Park, and (3) additional pavement markers at specified driveways.

The McCarty Corporation on west side of Pond Springs (the new elevated side) submitted a complaint that the new replacement driveways accessing the property are too steep and are causing damage to equipment as vehicles enter and leave the property. To provide driveways that the property owner can utilize without damaging his equipment, the contractor will construct redesigned driveways with lower slopes.

The Pond Springs Business Park property manager submitted concerns regarding insufficient drainage to new roadside ditch due to the curb that was constructed to protect vehicles from driving off the parking lot into the ditch. To resolve the issue, drainage curb cuts will be installed along new curb and gutter to help drainage on property reach the roadside ditch.

To enhance the visual separation of specified driveways from the adjacent rip rap, additional raised pavement markers need to be installed to protect the public.

Following are the items necessary for the completion of this work:

ITEM	DESCRIPTION	QTY	UNIT
9999-130	McCARTY DRIVEWAYS CONSTRUCTION	1	LS
9999-131	CURB CUTS @ POND SPRINGS BUSINESS PARK	1	LS
9999-132	DRIVEWAY MARKER INSTALLATION	1	LS

This Change Order results in a net increase of \$58,327.13 to the Contract amount, for an adjusted Contract total of \$3,928,897.42. The original Contract amount was \$3,167,595.05. As a result of this and all Change Orders to-date, \$761,302.37 has been added to the Contract, resulting in a 24.0% net increase in the Contract cost. Thirty-seven (37) days will be added to the Contract as a result of this Change Order.

**HNTB Corporation**

James Klotz, P.E.