

CONTRACT MODIFICATION FOR COMPENSATION OF ADDITIONAL PROFESSIONAL SERVICES (RVi No. 293518)

This Contract Modification for Compensation of Additional Professional Services (the "Modification") is entered into by and between Williamson County, Texas, a political subdivision of the State of Texas ("County") and RVE Inc. D/B/A/ RVi ("Landscape Architect").

I. RECITALS

County and Landscape Architect entered into that certain Professional Services Agreement for Landscape Architectural Design Services for the Southwest Regional Park Water Play Area dated as of June 3, 2009 (the "Original Agreement") and desire to modify the Original Agreement.

II. AGREEMENT

- A. In accordance with Exhibit I, Section 4 and Exhibit III of the Original Agreement, for the performance of work not described in the Basic Scope of Services of the Original Agreement, **County** shall pay and Landscape Architect shall receive, under a negotiated contract modification, compensation based upon the method and rates set forth in Exhibits I and II to the Original Agreement.

In accordance with said terms of the Original Agreement, County agrees to pay Landscape Architect the following amounts for the Additional Services described herein below:

Additional Services Compensation

Construction Administration \$4,215.00

- Detailed requests with AutoCAD drawings, insufficient contractor responses, coordination with architectural, structural, and geotechnical subcontractors. (22hrs @ 110/hour) \$2,420.00
- Extended construction schedule, coordination, inspections, and change orders through July, 2011. \$1,300.00
- Estimated additional 4.5 hours of construction administrations (@ 1.5hrs/week/\$110) \$495.00

III. EXTENT OF MODIFICATION

Except as expressly modified by this Modification and any prior amendments, the Original Agreement shall remain unchanged and continue in full force and effect.

IV. APPROVED AND ACCEPTED

This Modification to the Original Agreement is approved and accepted by the County and Landscape Architect as of the date of the last party's execution of this Modification.

LANDSCAPE ARCHITECT:

RVE Inc. D/B/A Rvi



Barbara Austin
Principal

2/22/12

Date

COUNTY:

Williamson County

Dan A. Gattis,
Williamson County Judge

Date