

RECEIVED
 SEP 18 2012
 BY: PSI

Received
 SEP 13 2012
 HNTB Corporation
 Round Rock

WILLIAMSON COUNTY, TEXAS
 CHANGE ORDER NUMBER: 1

- CONTRACTOR: Ranger Excavating Company
- Change Order Work Limits: Sta. 1149+00 to Sta. 1150+00
- Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
- Reasons: 2D (3 Max. - In order of importance - Primary first)

Project:	<u>12IFB00010</u>
	<u>Ronald Reagan</u>
Roadway:	<u>North Phase IV</u>
Purchase Order Number:	_____

5. Describe the work being revised:
2D: Differing Site Conditions (unforeseeable). Environmental remediation. This Change Order adds a force account to pay for additional work necessary to mitigate two (2) karst features discovered during excavation for the Yearwood Tunnel.

- Work to be performed in accordance with Items: See Attached
- New or revised plan sheet(s) are attached and numbered: N/A
- New Special Provisions to the contract are attached: Yes No
- New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><small>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit, or loss of compensation as a result of this change.</small></p> <p>THE CONTRACTOR Date <u>9/11/12</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>James L. Ivan</u></p> <p>Typed/Printed Title <u>Vice President</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>\$40,000.00</u></p>
------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

RECOMMENDED FOR EXECUTION:

[Signature] 9/17/12
 Project Manager Date

N/A
 Design Engineer Date

[Signature] 9/18/2012
 Program Manager Date

Design Engineer's Seal:

N/A

County Commissioner Precinct 1 Date
 APPROVED REQUEST APPROVAL

County Commissioner Precinct 2 Date
 APPROVED REQUEST APPROVAL

County Commissioner Precinct 3 Date
 APPROVED REQUEST APPROVAL

County Commissioner Precinct 4 Date
 APPROVED REQUEST APPROVAL

County Judge Date
 APPROVED

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

**Ronald Reagan Blvd North, Phase 4
Williamson County Project No. 12IFB00010**

Change Order No. 1

Reason for Change

This Change Order adds a force account to compensate the Contractor to backfill two (2) karst features discovered during the excavation for the Yearwood Tunnel. The karst feature closure plan approved by TCEQ specified the feature under the roadway to be filled with concrete and the feature outside the roadbed to be filled with rocks and capped with concrete. The cost of this additional work will be determined by actual field costs as described in the Project Manual, Section 13, Part 6.03, Extra Work, Method C.

Following is a summary of the new items required for this Change Order:

Item	Description	Qty	Unit
9001-000	FA #1 MITIGATION OF TWO KARST FEATURES AT STA 1149+00	40,000	DOL

This Change Order results in a net increase of \$40,000.00 to the Contract amount, for an adjusted Contract amount of \$14,072,624.33. The original contract amount was \$14,032,624.33. As a result of all change orders to date, including this change order, \$40,000.00 has been added to the Contract resulting in a 0.3% net increase in the contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

HNTB Corporation

James Klotz, P.E.