

IN WITNESS WHEREOF, the *County* and the *Engineer* have executed this supplemental agreement in duplicate,

ENGINEER:

By: 
Signature

Richard L. Ridings, P.E.
Printed Name

Vice President
Title

12/6/12
Date

COUNTY:


By: _____
Signature

Judge Dan A. Gattis
Printed Name

Williamson County Judge
Title

Date

OK
mm 12/17/2012



HNTB Contract No. 45026
Supplemental WA 03 to WA 17
IH 35 Northbound Frontage Road PS&E
Pass Through – SH 29 to Westinghouse Road

SUPPLEMENTAL AGREEMENT NO. 03
to
WORK AUTHORIZATION NO. 17

This Supplemental Agreement, Number 03, to the WORK AUTHORIZATION NO. 17, is made pursuant to the terms and conditions of the Agreement dated December 12, 2006 (the Agreement), between **Williamson County, Texas**, a political subdivision of the State of Texas ("**County**"), and **HNTB Corporation** ("**Engineer**") is made effective upon execution of this Supplemental Agreement.

The following terms and conditions of Work Authorization No. 17 are hereby amended as follows:

Part 1. This Supplemental Work Authorization will amend the current scope of work to include the revisions to the Schematic and PS&E plans that includes:

1. Additional unanticipated coordination efforts with TxDOT on revised IAJR due to new TxDOT requirements.
2. Additional unanticipated coordination efforts with County's Utility Coordinator.
3. Additional unanticipated efforts revising cross sections throughout the project.
4. Obtain No Rise Certification from City of Georgetown Floodplain Administrator and coordinate approval with TxDOT.
5. Additional coordination efforts with TxDOT Area and District and subconsultant regarding signal layout of Inner Loop intersection in response to late comments.
6. Additional efforts to revise safety treatments on retaining walls back to CTB from the previously changed MBGF.
7. Recheck global stability analysis of retaining walls per new TxDOT standards.
8. Coordination and TDLR review of pedestrian elements.
9. Additional unanticipated coordination with Georgetown Railroad and TxDOT regarding railroad agreement.
10. Incorporation of overlay of mainlanes into plan set per TxDOT comments and maintenance schedule.
11. Additional unanticipated revision efforts to general notes and project construction manual due to updated specification requirements by TxDOT.
12. In addition to attending the PreBid Conference, provide answers to contractor questions and prepare & distribute Addenda to planholders.
13. Additional redesign efforts to modify the southern wingwalls of the South San Gabriel Bridge to accommodate the existing, previously unidentified, City of Georgetown waterline and Atmos gas line.

Part 2. The maximum amount payable for services under this Work Authorization is increased by \$75,228 from \$651,557 to \$726,785.

Part 4. The expiration date of Work Authorization No. 17 remains unchanged (December 31, 2012).

Except to the extent modified herein, all terms and conditions of Work Authorization No. 17 shall continue in full force and effect.

Williamson County, Texas
(County)

Signature: _____

Name: Judge Dan A. Gattis

Title: Williamson County Judge

Date: _____

HNTB Corporation
(Engineer)

Signature: 

Name: Richard L. Ridings, P.E.

Title: Vice President

Date: 12/6/12

Attachments:

Exh B – Services to be Provided by Engineer
Exh C – Work Schedule
Exh D – Fee Schedule

*OK
my 12/17/2012*

EXHIBIT B

SERVICES TO BE PROVIDED BY THE ENGINEER

PROJECT DESCRIPTION

The work to be performed by the *Engineer* under this Supplemental Work Authorization shall consist of the following:

1. Additional unanticipated coordination efforts with TxDOT on revised IAJR due to new TxDOT requirements.
2. Additional unanticipated coordination efforts with County's Utility Coordinator.
3. Additional unanticipated efforts revising cross sections throughout the project.
4. Obtain No Rise Certification from City of Georgetown Floodplain Administrator and coordinate approval with TxDOT.
5. Additional coordination efforts with TxDOT Area and District and subconsultant regarding signal layout of Inner Loop intersection in response to late comments.
6. Additional efforts to revise safety treatments on retaining walls back to CTB from the previously changed MBGF.
7. Recheck global stability analysis of retaining walls per new TxDOT standards.
8. Coordination and TDLR review of pedestrian elements.
9. Additional unanticipated coordination with Georgetown Railroad and TxDOT regarding railroad agreement.
10. Incorporation of overlay of mainlanes into plan set per TxDOT comments and maintenance schedule.
11. Additional unanticipated revision efforts to general notes and project construction manual due to updated specification requirements by TxDOT.
12. In addition to attending the PreBid Conference, provide answers to contractor questions and prepare & distribute Addenda to planholders.
13. Additional redesign efforts to modify the southern wingwalls of the South San Gabriel Bridge to accommodate the existing, previously unidentified, City of Georgetown waterline and Atmos gas line.

ADDITIONAL SERVICES (Not Included In This Proposal)

1. Any services not specifically stated in this proposal.

(THE REST OF THIS PAGE WAS INTENTIONALLY LEFT BLANK)

EXHIBIT C

WORK SCHEDULE

This Work Authorization shall terminate on December 31, 2012 unless amended by a Supplemental Agreement.

Work Authorization Schedule is based on the following assumptions:

Schedule of Anticipated Milestones

PreBid Meeting	November 14, 2012
Bid Opening	November 28, 2012
Construction Contract Award	December 4, 2012
Construction Contract Delivery	December 5, 2012

This schedule is based upon typical time periods and given letting schedule. The ENGINEER will consider opportunities to accelerate the schedule where feasible.

FUNCTION CODE / TASK DESCRIPTION	NO. OF SHEETS	NO. OF STDS/ OTHERS	PRCJ PRINCIP	SR PROJ MGR	PROJ MGR B	PROJECT MGR	ENV SPECIALIST	ENGR	SENIOR ENV PLANNER	SR CAD	PROJ ADMIN	TOTALS	TOTAL COST
FC110 - ROUTE AND DESIGN STUDIES													
Main Scheme due to Division Comments, Revised Plan PVI Agreement, Section													
Geometric Schedule													
Traffic Data Collection, Models, Evaluations and Comments													
Additional Coordination with TxDOT Area and District for A/R													
FC110 SUBTOTAL	0	0	0	0	0	0	0	0	0	0	0	0	0
FC110 - ROW AND UTILITIES													
PS&E Documents													
Review and Provide Comments on New Waterline Crossing													
Additional Coordination with County's Utility Coordinator													
FC110 SUBTOTAL	0	0	0	0	0	0	0	0	0	0	0	0	0
FC110 - ROADWAY DESIGN CONTROLS													
PS&E Documents													
Additional EIRs Required for Design Cross Sections													
FC110 SUBTOTAL	0	0	0	0	0	0	0	0	0	0	0	0	0
FC111 - DRAINAGE													
PS&E Documents													
No final coordination from City of Georgetown, Township Administrator, County of Tarrant District													
FC111 SUBTOTAL	0	0	0	0	0	0	0	0	0	0	0	0	0
FC112 - SIGNING, MARKINGS AND SIGNALIZATION													
PS&E Documents													
Additional Coordination with TxDOT & Advance report for Loop Spill Layout													
FC112 SUBTOTAL	0	0	0	0	0	0	0	0	0	0	0	0	0
FC113 - MISCELLANEOUS (ROADWAY)													
PS&E Documents													
Additional EIRs Required for Design Cross Sections													
Additional Coordination with TxDOT - GEI (R) - Submittal - 7 Submittals													
Preparation of Attachment A and Incorporating RR Requirements in Construction Contract													
General Notes - Additional EIRs to Address Additional TxDOT District & Division Comments													
Project Manual/Specifications - Additional Comments, Updating Standards from TxDOT District & Division													
Bid Phase Services													
Provide Answers to Contractor Questions													
Prepare and Distribute Bid Book													
FC113 SUBTOTAL	0	0	0	0	0	0	0	0	0	0	0	0	0
FC114 - BRIDGE DESIGN													
PS&E Documents													
NRP Bridge over South Fork San Gabriel River													
Vegwall Foundation due to Georgetown Waterline and Above Gas Line													
FC114 SUBTOTAL	0	0	0	0	0	0	0	0	0	0	0	0	0
TOTAL SHEETS	16	0	24	232	155	155	0	0	0	0	0	0	0
TOTAL HOURS	\$ 203.00	\$ 187.00	\$ 187.00	\$ 187.00	\$ 187.00	\$ 187.00	\$ 187.00	\$ 187.00	\$ 187.00	\$ 187.00	\$ 187.00	\$ 187.00	\$ 187.00
BASE RATE	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00	\$ 3,246.00
PERCENT OF TOTAL	2.8%	0.0%	0.0%	0.0%	0.0%	0.0%	0.0%	0.0%	0.0%	0.0%	0.0%	0.0%	0.0%
DIRECT EXPENSES													
CADD PLOTTING													
COLOR PLOTS													
8 1/2" X 11" BW PAPER COPIES													
11" X 17" BW PAPER COPIES													
8 1/2" X 11" COLOR PAPER COPIES													
11" X 17" COLOR PAPER COPIES													
TOTAL REVIEW FEE													
Total Direct Expenses													
Total Subcontract Expense													
TOTAL COST SUPPLY													