

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

- 1. CONTRACTOR: Adam Heath Construction
2. Change Order Work Limits: Sta. N/A to Sta. N/A
3. Type of Change(on federal-aid non-exempt projects): (Major/Minor)
4. Reasons: CODE: 2E (3 Max. - In order of importance - Primary first)

Project: Sign Shop Phase II
Roadway:
Purchase Order Number: 157872

Quantities adjusted due to differing site conditions.

- 6. Work to be performed in accordance with Items:
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: Yes No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.
The following information must be provided
Time Ext. #: N/A Days added on this CO: 0
Amount added by this change order: \$3,600.00
THE CONTRACTOR Date
By
Typed/Printed Name
Typed/Printed Title

RECOMMENDED FOR EXECUTION:

Project Manager Date
Construction Observer

Design Engineer Date

Jeron Westerman 10/1/15
Program Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date
APPROVED REQUEST APPROVAL

County Commissioner Precinct 2 Date
APPROVED REQUEST APPROVAL

County Commissioner Precinct 3 Date
APPROVED REQUEST APPROVAL

County Commissioner Precinct 4 Date
APPROVED REQUEST APPROVAL

County Judge Date
APPROVED

