



CONTRACT AMENDMENT NO. 3
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD BOND PROJECT:
RM 620 Safety Improvements, Wyoming Springs to Deepwood ("Project")

THIS CONTRACT AMENDMENT NO. 3 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Halff Associates, Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective June 24, 2014 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$ 740,000; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$ 740,000 to \$ 770,000.
- II. The hourly Rates in the original Exhibit D of the Contract are unchanged.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: 
Signature

Eric J. Ratzman
Printed Name

Senior Project Manager
Title

9/21/2016
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

OK
M 9/25/2016