

# Williamson, TX Change Order 5

*Tyler Technologies*

**Client:** Williamson County, TX – 2016-0060

<b>Requested By:</b>	Nancy Rister	<b>Date:</b>	08.15.2016
----------------------	--------------	--------------	------------

<b>Client Project Manager:</b>	Darrell Eichman	<b>Tyler Project Manager:</b>	Lucinda Kerley
--------------------------------	-----------------	-------------------------------	----------------

<b>Expiration Date:</b>	10.15.2016	<b>Change Req. Number:</b>	TYL-2016-01107
-------------------------	------------	----------------------------	----------------

## PROPOSED CHANGE

### Change Description

The Williamson County TX IT Department pulled the bulk conversion data on 4/1/16 instead of 4/7/16 as instructed by the County Clerk. As a result, there were numerous issues identified during the Conversion Review directly related to inaccurate data for 3/28/16-3/31/16. These issues required 39.75 hours of Implementation time and 25 hours of Project Management time above the allocated hours. Due to these issues, the project requires an additional 80 hours for completion.

## IMPACT OF CHANGE

### Schedule

Task	Original Start Date	Original Finish Date	Proposed Start Date	Proposed Finish Date
Conversion Review	7/11/16	7/22/16	No Change	7/29/16

## Schedule

## Resources

James Hendrickson – 40 hours

Barbara Rider – 15 hours


Lucinda Kerley – 25 hours

## Cost

Change	Cost	Total
60 hrs Implementation	\$140/hr	\$11,200
20 hr Implementation	(\$140/hr)	(\$2,800)
<b>Total</b>		<b>\$8,400</b>

## ACCEPTANCE

NOTE: No changes may be made to this project without the agreement of the Project Manager(s), and must be approved by the Project Director. Submit endorsed Change Order to the Tyler Technologies Project Manager.

Date	Title	Approved By	Signature
08.15.2016	Professional Services Manager	Mathu Allen	
08.15.2016	County Clerk	Nancy Rister	