


Received

NOV 18 2016

HNTB Corporation  
Round Rock

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1



1. CONTRACTOR: Aaron Concrete Contractors, LLP

2. Change Order Work Limits: FM 2243 at Escalera and SH 29 at Cedar Hollow

3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)

4. Reasons: 2E (3 Max. - In order of importance - Primary first)

5. Describe the work being revised:

**2E: Differing Site Conditions (unforeseeable). Miscellaneous difference in site conditions (unforeseeable).** This Change Order provides the final balancing for the overrun/underrun of Contract quantities on the project as a result of addressing field conditions not accounted for in the original plans.

6. Work to be performed in accordance with Items: N/A

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

THE CONTRACTOR

Date 11/10/16

By

Typed/Printed Name

Typed/Printed Title

The following information must be provided

Time Ext. #: N/A Days added on this CO: N/A

Amount added by this change order: (\$47,857.16)

RECOMMENDED FOR EXECUTION:

Project Manager

Date

N/A

Design Engineer

Date

Program Manager

Date

Design Engineer's Seal:

N/A

County Commissioner Precinct 1

Date

☐ APPROVED

☐ REQUEST APPROVAL

County Commissioner Precinct 2

Date

☐ APPROVED

☐ REQUEST APPROVAL

County Commissioner Precinct 3

Date

☐ APPROVED

☐ REQUEST APPROVAL

County Commissioner Precinct 4

Date

☐ APPROVED

☐ REQUEST APPROVAL

County Judge

Date

☐ APPROVED

**Project # 1604-067**

[illegible]

ORIGINAL + PREVIOUSLY REVISED				ADD or (DEDUCT)	NEW			
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
160-6003	FURNISHING AND PLACING TOPSOIL	SY	\$4.00	2,921.00	\$11,684.00	(1.00)	\$11,680.00	(\$4.00)
164-6035	DRILL SEED (PERM)(RURAL)(CLAY)	SY	\$0.40	3,656.00	\$1,462.40	84.00	\$1,496.00	\$33.60
164-6043	DRILL SEED (TEMP)(COOL)	SY	\$0.40	1,829.00	\$731.60	(1,829.00)	\$0.00	(\$731.60)
168-6001	VEGETATIVE WATERING	MG	\$40.00	90.00	\$3,600.00	(90.00)	\$0.00	(\$3,600.00)
169-6001	SOIL RETENTION BLANKETS (CL 1)(TY A)	SY	\$30.00	3,656.00	\$10,968.00	84.00	\$11,220.00	\$252.00
340-6011	D-GR HMA (SQ) TY B PG64-22	TON	\$180.00	366.00	\$65,880.00	(20.72)	\$62,150.40	(\$3,729.60)
340-6120	D-GR HMA (SQ) TY D SAC-B PG70-22	TON	\$190.00	94.00	\$17,860.00	112.91	\$39,312.90	\$21,452.90
347-6001	TOM (ASPHALT) PG 76-22	TON	\$650.00	4.30	\$2,795.00	(4.30)	\$0.00	(\$2,795.00)
347-6002	TOM (AGGREGATE) SAC-A	TON	\$850.00	55.70	\$36,205.00	(55.70)	\$0.00	(\$36,205.00)
432-6002	RIPRAP (CONC)(5 IN)	CY	\$600.00	5.00	\$3,000.00	(5.00)	\$0.00	(\$3,000.00)
506-6002	ROCK FILTER DAMS (INSTALL)(TY 2)	LF	\$31.00	20.00	\$620.00	5.00	\$775.00	\$155.00
506-6011	ROCK FILTER DAMS (REMOVE)	LF	\$12.00	20.00	\$240.00	5.00	\$300.00	\$60.00
506-6030	BACKHOE WORK (EROSION & SEDMT CONT)	HR	\$73.00	2.00	\$146.00	(2.00)	\$0.00	(\$146.00)
666-6035	REFL PAV MRK TY I (W) 8" (SLD)(090 MIL)	LF	\$2.00	853.00	\$1,706.00	89.00	\$1,884.00	\$178.00
666-6041	REFL PAV MRK TY I (W) 12" (SLD)(090 MIL)	LF	\$4.50	84.00	\$378.00	(31.00)	\$238.50	(\$139.50)
666-6302	RE PM W/RET REQ TY I (W) 4" (SLD)(090 MIL)	LF	\$0.80	1,208.00	\$966.40	(27.00)	\$944.80	(\$21.60)
666-6314	RE PM W/RET REQ TY I (Y) 4" (SLD)(090 MIL)	LF	\$0.80	120.00	\$96.00	(20.00)	\$80.00	(\$16.00)
672-6007	REFL PAV MRKR TY I-C	EA	\$12.00	43.00	\$516.00	(23.00)	\$240.00	(\$276.00)
677-6001	ELIM EXT PAV MRK & MRKRS (4")	LF	\$1.00	1,199.00	\$1,199.00	(569.00)	\$630.00	(\$569.00)
999-WC01	FORCE ACCOUNT	DOL	\$1.00	20,000.00	\$20,000.00	(18,755.36)	\$1,244.64	(\$18,755.36)
TOTALS					\$180,053.40		\$132,196.24	(\$47,857.16)

## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

**Williamson County Road Bond Program**

**Right Turn Lanes along SH 29 at Cedar Hollow  
and along RM 2243 at Escalera Parkway**

**Williamson County Project No. 1604-067**

**Change Order No. 1**

**Reason for Change**

This Change Order provides the final balancing for the overrun/underrun of Contract quantities on the project as a result of addressing field conditions not accounted for in the original plans.

This Change Order results in a net decrease of \$47,857.16 to the Contract amount, for an adjusted Contract total of \$307,421.84. The original Contract amount was \$355,279.00, resulting in a 13.5% net decrease in the Contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

**HNTB Corporation**

James Klotz, P.E.