

**SUPPLEMENTAL WORK AUTHORIZATION NO. 3
TO
WORK AUTHORIZATION NO. 2**

WILLIAMSON COUNTY PROJECT: Survey services for CR 225

This Supplemental Work Authorization No. 3 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated **February 18, 2015** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Walker Texas Surveyors, Inc.** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 2 dated effective **March 29, 2016** (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from **\$37,380.00** to **\$47,330.00**. The revised Work Schedule is attached hereto as Attachment "C".

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Surveyor understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Surveyor that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Surveyor.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Surveyor have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

EXECUTED this ____ day of _____, 20__.

SURVEYOR:

By: Karen J. Walker
Signature

Karen J. Walker
Printed Name

President
Title

11/28/16
Date

COUNTY:

By: _____
Signature

Dan A. Gattis
Printed Name

County Judge
Title

Date

LIST OF ATTACHMENTS

Attachment C – Work Schedule

Work schedules will be developed prior to Notice-to-Proceed (NTP) and submitted to the County in the form of a Memorandum of Understanding. Should the schedule be acceptable, a written NTP will be delivered to Surveyor.

Anticipated NTP: Upon receipt of executed agreement between the County and Surveyor

Anticipated Field Start: Immediately upon NTP

Anticipated Delivery on or before: 2 weeks after NTP or per needs of project as coordinated by the Surveyor

Walker Texas Surveyors, Inc.
P. O. Box 324
Cedar Park, TX 78630
512/259-3361

ATTACHMENT D
FEE SCHEDULE

21-Nov-16		Service	2 Crew	3 Crew	4 Crew	Add Person	PM	RPLS	Field Cor	Tech	GPS Recv	GPS Tech	Admin	ATV	Subtotal	Reimburse	Total
Rate/Hr			150	185	220	35	145	130	85	85	30	85	60	100			
Support Survey for ROW																	
	30							3		24			2	5			
Subtotal	30	0	0	0	0	0	0	3	0	24	0	0	2	5	0	0	0
Total	4500	0	0	0	0	0	0	390	0	2040	0	0	120	500	7550	0	7550
Subtotal	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Total	16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Subtotal	16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Total	2400	0	0	0	0	0	0	0	0	0	0	0	0	0	2400	0	2400
Total	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Subtotal	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Total	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Grand Total	6900	0	0	0	0	0	0	390	0	2040	0	0	120	500	9950	0	9950
Reimbursables:																	
ROE Postage																	
Control Points Rebar																	