

RECEIVED

SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 1

MAY 9 2017

DEPT. OF INFRASTRUCTURE

**WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:
Geotechnical Engineering Services for Williamson County Georgetown Annex**

This Supplemental Work Authorization No. 1 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **December 3, 2015** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Balcones Geotechnical PLLC** (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective **December 21, 2015** (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The above referenced Work Authorization termination date shall be modified to **October 25, 2018**. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C".

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Engineer understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Engineer that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Engineer.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: _____

Signature

John A. Wooley

Printed Name

COUNTY:

By: _____

Signature

Printed Name

Principal

Title

Title

May 5, 2017

Date

Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

EXHIBIT C

Geotechnical Engineering Services

Construction Phase Services

As requested, Balcones has provided limited construction phase services for the WILCO Georgetown Annex project. Although the exact scope of services is undetermined, the following services are anticipated for the project:

1. Attending necessary project meetings should geotechnical input be required,
2. Responding to RFIs that may be needed to clarify geotechnical recommendation implementation,
3. Perform at least one site visit during installation of foundations to observe actual conditions are in accordance with our geotechnical report, and
4. Be available to consult with the county should subsurface conditions require our input.