



11900 West Parmer Lane, Suite 200

Cedar Park, TX 78613

RFI

WCSOTC

8160 Chandler Road

Hutto, Texas 78634

ACI Job #: 899

To: **David Achterberg**
Brinkley Sargent Wiginton Architects

RFI #: 05

cc: **Robert Fry**
Datum Engineers

Date Submitted: 01/23/17

Response Requested By: 01/27/17

Subject: Dowels from Building Structure to Flatwork

Drawing: 11/S3.1

Spec Section:

Schedule Impact: TBD

Request:

Detail 11 on sheet S3.1 shows dowels from the flatwork to the building structure. Please confirm the intent is to only install these at door locations per the attached plan.

Dustin Wiegers

American Constructors

Response:


The dowels from structure to sidewalk shall only be installed at the doors, as noted on the attached plan mark-up.
This conclusion was reached at the meeting with the A/E/Contractor team on Jan 18.

Robert Fry PE 1/27/17

Answered by

Company

Date





construction inc.

19507 FM 150 West Driftwood, TX 78619

Office- (512) 858-9203 Fax (512) 858-5608

wendyt@cx2construction.com

Proposed Change Order

Project: Wilco
CX2 Change Order Request RFI#5R1

6/14/2017

Description of Change Order: Dowel Credit For RFI#5

Labor:	\$	(1,640.00)
Equipment:	\$	-
Materials:	\$	(3,443.00)
Total		(5,083)

Grand total this CO **(5,083)**

Architectural Plans : NA

Structural Plans : NA

Civil Plans : NA

Schedule Impact : NA

Approved by : _____

Title : _____

Date : _____

Approval by CX2 Construction : Wendy Thomason

Title : PM

Notes:

[illegible]



Funds Tracking Log

**Williamson County
Sheriff's Office Training
Center**

PCO number	Time Extension Days	Cost of Work	CM Contingency	Owner Contingency	Allowance	General Conditions	Construction Phase Fee	GMP	Total updated contract amount
GMP	N/A	\$6,509,639.00	\$285,095.00	\$285,095.00	\$203,500.00	\$502,053.00	\$209,258.00	\$7,994,640.00	\$7,994,640.00
1	22	\$1,200.00	\$0.00	\$0.00	-\$1,200.00	\$0.00	\$0.00	\$0.00	\$0.00
2	16	\$106,356.00	-\$106,356.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
3	0	\$8,330.00	-\$8,330.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
4	0	\$225.00	\$0.00	\$0.00	-\$225.00	\$0.00	\$0.00	\$0.00	\$0.00
5	0	\$22,460.00	-\$22,460.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
6	0	\$8,807.11	\$0.00	\$0.00	-\$8,807.11	\$0.00	\$0.00	\$0.00	\$0.00
7	Will be submitted at a later date, Allowance Placeholder								
8	Will be submitted at a later date, Allowance Placeholder								
9	Will be submitted at a later date, Allowance Placeholder								
10	Will be submitted at a later date, Allowance Placeholder								
11	Will be submitted at a later date, Allowance Placeholder								
12	0	-\$10,441.00	\$10,441.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
13	0	-\$12,751.00	\$12,751.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
14	Will be submitted at a later date, Allowance Placeholder								
15	0	\$4,743.00	\$0.00	\$0.00	-\$4,743.00	\$0.00	\$0.00	\$0.00	\$0.00
16	0	\$31,331.65	-\$31,331.65	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
17	0	-\$1,856.86	\$1,856.86	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
18	0	-\$5,083.00	\$5,083.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
19	0	\$665.00	-\$665.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
20	0	-\$8,023.00	\$8,023.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
21	0	-\$6,139.00	\$6,139.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
22	0	-\$12,050.00	\$12,050.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
Totals	38	\$6,637,412.90	\$172,296.21	\$285,095.00	\$188,524.89	\$502,053.00	\$209,258.00	\$7,994,640.00	\$7,994,640.00