



11900 West Parmer Lane, Suite 200

Cedar Park, TX 78613

RFI

WCSOTC

8160 Chandler Road

Hutto, Texas 78634

ACI Job #: 899

To: **David Achterberg**
Brinkley Sargent Wiginton Architects

RFI #: 09

cc: **Robert Fry**
Datum Engineers

Date Submitted: 02/03/17

Response Requested By: 02/10/17

Subject: Polished Concrete Provisions

Drawing: S2.1

Spec Section:

Schedule Impact: TBD

Request:

Please confirm the changes below are wanted in polished concrete areas.

1. Increase the wire mesh size from from 6x6 W2.9xW2.9 to 4x4 W4xW4.
2. Delete the saw cuts shown on S2.1.

Dustin Wiegers

American Constructors

Response:

1. Confirm ~~WWM~~ changes in the polished concrete area only.
2. The sawcuts in the polished concrete (shown in the breakroom) may be deleted.

The tooled joint at grid D near grid 3 shall remain.

Robert Fry PE
2-6-17

Answered by

Company

Date



construction inc.

19507 FM 150 West Driftwood, TX 78619

Office- (512) 858-9203 Fax (512) 858-5608

wendyt@cx2construction.com

Proposed Change Order

Project: Wilco
CX2 Change Order Request #2R3

3/15/2017

Description of Change Order: RFI#9, 1) Increase the wire mesh size from 6x6 W2.9xW2.9 to 4x4 W4xW4 in Polished Concrete Areas &
2) Delete Saw Cuts shown on S2.1

Labor:	\$	-
Equipment:	\$	-
Materials:	\$	665.00
Total		665

Grand total this CO

665

Architectural Plans :	<u>NA</u>
Structural Plans :	<u>NA</u>
Civil Plans :	<u>NA</u>
Schedule Impact :	<u>NA</u>
Approved by :	<u></u>
Title :	<u></u>
Date :	<u></u>
Approval by CX2 Construction :	<u>Wendy Thomason</u>
Title :	<u>PM</u>

Notes:

--

Subcontractor Breakdown:						
Man hours and Equipment	CX2 Construction, Inc					DATE: 3/15/2017
Material						
Item:	Units	Rate	Subtotal	Plus Tax	Plus 10%	Total
N/A						
				Sub Total Labor		\$ -
Equipment:						
N/A						
				Sub Total Equipment		\$ -
Materials						
Wire Mesh	1	\$1,110.00	\$ 1,110.00	\$ 1,110.00	\$ 1,221.00	\$ 1,221.00
Delete Saw Cuts (Deductive)	1	-\$556.00	\$ (556.00)	\$ (556.00)	\$ (556.00)	\$ (556.00)
				Sub Total Material		\$ 665.00
Total						\$ 665.00



Funds Tracking Log

**Williamson County
Sheriff's Office Training
Center**

PCO number	Time Extension Days	Cost of Work	CM Contingency	Owner Contingency	Allowance	General Conditions	Construction Phase Fee	GMP	Total updated contract amount
GMP	N/A	\$6,509,639.00	\$285,095.00	\$285,095.00	\$203,500.00	\$502,053.00	\$209,258.00	\$7,994,640.00	\$7,994,640.00
1	22	\$1,200.00	\$0.00	\$0.00	-\$1,200.00	\$0.00	\$0.00	\$0.00	\$0.00
2	16	\$106,356.00	-\$106,356.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
3	0	\$8,330.00	-\$8,330.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
4	0	\$225.00	\$0.00	\$0.00	-\$225.00	\$0.00	\$0.00	\$0.00	\$0.00
5	0	\$22,460.00	-\$22,460.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
6	0	\$8,807.11	\$0.00	\$0.00	-\$8,807.11	\$0.00	\$0.00	\$0.00	\$0.00
7	Will be submitted at a later date, Allowance Placeholder								
8	Will be submitted at a later date, Allowance Placeholder								
9	Will be submitted at a later date, Allowance Placeholder								
10	Will be submitted at a later date, Allowance Placeholder								
11	Will be submitted at a later date, Allowance Placeholder								
12	0	-\$10,441.00	\$10,441.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
13	0	-\$12,751.00	\$12,751.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
14	Will be submitted at a later date, Allowance Placeholder								
15	0	\$4,743.00	\$0.00	\$0.00	-\$4,743.00	\$0.00	\$0.00	\$0.00	\$0.00
16	0	\$31,331.65	-\$31,331.65	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
17	0	-\$1,856.86	\$1,856.86	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
18	0	-\$5,083.00	\$5,083.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
19	0	\$665.00	-\$665.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
20	0	-\$8,023.00	\$8,023.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
21	0	-\$6,139.00	\$6,139.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
22	0	-\$12,050.00	\$12,050.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
								\$0.00	\$0.00
Totals	38	\$6,637,412.90	\$172,296.21	\$285,095.00	\$188,524.89	\$502,053.00	\$209,258.00	\$7,994,640.00	\$7,994,640.00