



Received

Received

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 4

HNTB Corporation  
Round Rock

HNTB Corporation  
Round Rock

1. CONTRACTOR: **DeNucci Constructors, LLC**
2. Change Order Work Limits: Sta. various locations to Sta. various locations
3. Type of Change (on federal-aid non-exempt projects): Min (Major/Minor)
4. Reasons: 1A (3 Max. - In order of importance - Primary first)

Project:	<u>1604-068</u>
Roadway:	<u>Forest North Drainage Ph 1</u>
CSJ Number:	

5. Describe the work being revised:

**1A: Design Error or Omission. Incorrect PS&E.** This Change Order adds quantity to the existing Cut & Restore Pavement item. The original plan quantity for this item did not account for the waterline trench repairs. The Contractor has agreed to extend the Contract unit price for this item.

6. Work to be performed in accordance with Items: See attached.
7. New or revised plan sheet(s) are attached and numbered: \_\_\_\_\_
8. New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0  
Amount added by this change order: \$59,124.65

THE CONTRACTOR

Date 8/7/17

By

Paul T. DeNucci  
Typed/Printed Name PAUL T. DENUCCI  
Typed/Printed Title MANAGER

RECOMMENDED FOR EXECUTION:

Christen Eschberger 8/8/17  
Project Manager Date

N/A  
Design Engineer Date

M. Pugh 8/14/17  
Program Manager Date

Design Engineer's Seal:

N/A

County Commissioner Precinct 1 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Judge Date  
☐ APPROVED

## WILLIAMSON COUNTY, TEXAS

**CHANGE ORDER NUMBER:** 4

**Project #** 1604-068

**TABLE A:** Force Account Work and Materials Placed into Stock

	LABOR	HOURLY RATE			HOURLY RATE

**TABLE B:** Contract Items:

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
400 6006	CUT & RESTORING PAV	SY	\$65.00	659.00	\$42,835.00	909.61	1,568.61	\$101,959.65	\$59,124.65
TOTALS					\$42,835.00			\$101,959.65	\$59,124.65

## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

**Williamson County Road Bond Program**

**Forest North Phase 1  
Williamson County Project No. 1604-068**

**Change Order No. 4**

**Reason for Change**

This Change Order adds quantity to the existing Cut & Restore Pavement item. The original plan quantity for this item did not account for the waterline trench repairs. The Contractor has agreed to extend the Contract unit price for this item.

This Change Order results in a net increase of \$59,124.65 to the Contract amount, for an adjusted Contract total of \$3,797,331.93. The original Contract amount was \$3,556,659.50. Because of this and all Change Orders to-date, \$240,672.43 has been added to the Contract, resulting in a 6.8% net increase in the Contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

**HNTB Corporation**

James Klotz, P.E.

ZONE	Sheet	Station to	Station	Length	Comment	Area
Tichester						
	C-128	165	111	54		
	C-129	141	116	25		
	C-130	195	165	30		
Stillforest						
	C-137	162	132	30		
	C-138	187	126	61		
	C-139	137	108	29		
	C-140	155	105	50		
	C-141	153	128	25		
	C-142	149	109	40		
	C-143	141	124	17	service	
	C-147	20	0	20	service	
	C-149	21	0	21	service	
	C-149	21	0	21	service	
	C-149	21	0	21	service	
Sherbrooke						
	C-154	344	118	226		
	C-154	20	0	20	service	
	C-154	21	0	21	service	
	C-155	175	118	57		
	C-156	212	122	90		
	C-157	177	129	48		
	C-158	161	122	39		
	C-159	178	131	47		
	C-160	118	105	13		
	C-161	174	129	45		
	C-161	13	0	13	FH lead	
	C-162	175	139	36		
	C-163	203	123	80		
	C-166	18	0	18	service	
	C-166	17	0	17	service	
	C-158	61	0	61	service	
Braeburn						
	C-117	188	120	68		
	C-118	178	124	54		
	C-119	183	121	62		
	C-120	149	119	30		
	C-121	169	118	51		
	C-122	143	113	30		
	C-123	20	0	20	service	
	C-123	20	0	20	service	
	C-123	3	0	3	service	
	C-123	4	0	4	service	
	C-124	3	0	3	service	
	C-125	20	0	20	service	
	C-125	20	0	20	service	
Wisterwood						
	C-107	193	114	79		
	C-108	159	118	41		
	C-109	200	116	84		
	C-110	125	108	17		
	C-111	189	115	74		
	C-112	167	106	61		
	C-113	29	0	29	service	
	C-113	29	0	29	service	
	C-113	29	0	29	service	
	C-113	30	0	30	service	
	C-113	32	0	32	service	
Briar Hollow						
	C-103	214	109	105		
	C-104	150	103	47		
	C-104	177	155	22		
				x width	(SY)	
				2339.00	3.5	909.61