



3171 SE Inner Loop  
Georgetown, TX  
78626

T: (512) 663-7461  
F: (512) 681-9752

June 30, 2017

Dwayne Gossett  
Williamson County, Texas  
3101 SE Inner Loop  
Georgetown, TX 78620

Re: North Campus Facilities

Job No: 233901

Subj: Change Proposal No. 233901-0017

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide Provide #4 Brushed Stainless Steel Panels in the Elevator Per Reviewed Submittal for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,  
VAUGHN CONSTRUCTION

A handwritten signature in blue ink, appearing to read "DBoram", written over a horizontal line.

Doug Boram

Attachments:

CC:

**FORM B**

PROJECT: North Campus Facilities

CHANGE PROPOSAL NO: 233901-0017

## QUOTATION :

Item	Labor	Materials	Subs	Total
Provide #4 Brushed Stainless Steel Panels in the Elevator	\$0.00	\$0.00	\$2,450.00	\$2,450.00
To be Funded By CM Buyout Savings	\$0.00	\$(2,450.00)	\$0.00	\$(2,450.00)

Totals	\$0.00	\$(2,450.00)	\$2,450.00	\$0.00
--------	--------	--------------	------------	--------

Insurance, Tax, Benefits on Labor	\$0.00
-----------------------------------	--------

Overhead	\$0.00
----------	--------

Fee on Subs	\$0.00
-------------	--------

Fee on JTV	\$0.00
------------	--------

Bond	\$0.00
------	--------

Remodel Tax	\$0.00
-------------	--------

TOTAL	\$0.00
-------	--------

TIME EXTENSION TO CONTRACT: 0 Days

Submitted Date: 6/30/2017

Accepted

VAUGHN CONSTRUCTION

By: Devaehne DonahoeBy: Doug BoramDate 9-1-2017

Proposal Valid for 10 Days

[Signature]  
07-01-2017

**Subcontract Change Order Request**

Date: 06/29/2017

PROJECT NUMBER: 31935  
CONTRACT DATE: 3/15/2017  
CHANGE ORDER NUMBER: 1

PROJECT NAME: NORTH CAMPUS FACILITIES  
PROJECT ADDRESS: 3171 SE INNER LOOP  
GEORGETOWN, TX, 78626

CONTRACTOR NAME: VAUGHN CONSTRUCTION LLC  
CONTRACTOR ADDRESS: 10355 West Park Drive  
Houston, TX, 78626

SUBCONTRACTOR NAME: thyssenkrupp ELEVATOR CORPORATION  
SUBCONTRACTOR ADDRESS: 3615 F Willow Springs Rd  
Austin, TX, 78704

This request for a formal Change Order is made for the above-referenced Contractor and specifically intends to modify and amend the work, price and/or terms set forth in above-referenced Subcontract as follows:

Material Changes: Cab panel upgrade from TKE standard plastic laminate to #4 brushed SS panels. Vaughn Construction agrees to issue a formal change order to ThyssenKrupp Elevator for the described work prior to the final turnover of the equipment.

**Total Amount of this Change Order to be added to the contract price:** \$2,450.00

In the event of any conflict between the work, price and/or terms and conditions of the above-referenced Subcontract or prior change orders thereto and this Change Order, this Change Order shall be final. Please sign two (2) copies of this Change Order and return two (2) copies to thyssenkrupp Elevator. A fully executed copy of this Change Order will be returned to you for your files.

**Signed Acceptance:**

By signing this Change Order where indicated below, the Contractor's signatory hereby acknowledges (a) that the Contractor agrees to all of the terms and conditions contained herein, (b) that the signatory has the authorization necessary to bind the Contractor to agreements of this nature, and (c) that this form is valid and binding notwithstanding any conflicts with procedures and/or forms required by the original Subcontract referenced above which are deemed to have been waived.

Subcontractor:  
**thyssenkrupp Elevator Corporation**

Contractor:  
**VAUGHN CONSTRUCTION LLC**

By: Vicky Dusek  
Title Construction Coordinator

Date: 06/29/2017

By: Doug Boram  
Title Project Manager

Date: