



3171 SE Inner Loop  
Georgetown, TX  
78626

T: (512) 663-7461  
F: (512) 681-9752

September 06, 2017

Dwayne Gossett  
Williamson County, Texas  
3101 SE Inner Loop  
Georgetown, TX 78620

Re: North Campus Facilities

Job No: 233901

Subj: Change Proposal No. 233901-0018

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide Field Modifications to Wall and X Bracing due to RFI 135 for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,  
VAUGHN CONSTRUCTION

A handwritten signature in dark ink, appearing to read "DBoram", written over a horizontal line.

Doug Boram

Attachments:

CC:

**FORM B****PROJECT: North Campus Facilities****CHANGE PROPOSAL NO: 233901-0018****QUOTATION :**

<b>Item</b>	<b>Labor</b>	<b>Materials</b>	<b>Subs</b>	<b>Total</b>
Field Modifications to X Bracing due to RFI 135	\$0.00	\$0.00	\$1,098.00	\$1,098.00
Door h104 Frame Modification due to RFI 135	\$0.00	\$0.00	\$275.00	\$275.00
Floor Patching due to RFI 135	\$0.00	\$0.00	\$374.00	\$374.00
To Be Funded By CM Contingency	\$0.00	\$(1,747.00)	\$0.00	\$(1,747.00)

<b>Totals</b>	\$0.00	\$(1,747.00)	\$1,747.00	\$0.00
<b>Insurance, Tax, Benefits on Labor</b>				\$0.00
<b>Overhead</b>				\$0.00
<b>Fee on Subs</b>				\$0.00
<b>Fee on JTV</b>				\$0.00
<b>Bond</b>				\$0.00
<b>Remodel Tax</b>				\$0.00
<b>TOTAL</b>				<b>\$0.00</b>

**TIME EXTENSION TO CONTRACT:** 0 Days**Submitted Date:** 9/6/2017**Accepted****VAUGHN CONSTRUCTION****By:** Lewayne Norsett**By:** Doug Boram**Date** 9-01-2017**Proposal Valid for 10 Days**

# REQUEST FOR INFORMATION



3171 SE Inner Loop  
Georgetown, TX  
78626

T: (512) 663-7461  
F: (512) 681-9752

RFI NO: 135

To: Brody Harris  
BLGY, Inc.  
2204 Forbes Dr., Suite 101  
Georgetown, TX 78754  
Phone: (512) 977-0390  
Fax:  
From: Thomas Morrill

Date: 06/12/2017

Required By: 06/15/2017

Owner: Williamson County, Texas

Job No : 233901

Project: North Campus Facilities  
3171 SE Inner Loop  
Georgetown, TX 78626

Re:

Spec. Section: X Bracing on Column Line 4

Drawing Number: Ah-2.01, Sh-2.01

Other Reference:

## Question:

Sh-2.01 shows an X Brace along column line 4 between Rooms h103, h105 and h104. The X Brace is in conflict with the h104 Door and also with the Type B1 wall that is a 4" stud wall with 1 layer of gypsum on each side.

## Proposed Answer:


Please advise on the door and X Bracing fitting in the wall at this location.

## Answer:


Change wall from type H1 to S1  
BH 6/16/17

Delete HSS brace  
segments as indicated

Scott Francis  
6/16/17



delete HSS brace  
here



delete HSS brace  
here

Very truly yours,  
VAUGHN CONSTRUCTION

Attachments:

CC:

Project Name:	Wilco NCF	
Contractor Name:	J. T. Vaughn Construction, LLC	Change Proposal No. 018
Description of Change:	Wall Modifications due to RFI 135	

	SUBTOTAL	\$ 256	\$ 55	\$ -	\$ -
--	----------	--------	-------	------	------

---

<b>TOTAL FOR THIS CHANGE PROPOSAL *</b>	<b>\$ 374</b>
---	---------------

**Project: 303393 - Williamson County North Campus Facility  
 Contemplated Change Order # 6  
 RFI# 135 - Door Frame H104 Jamd Depth Change.**

<b>1</b>	<b>Single Door #H104</b>	<b>HALL H105 from CONFERENCE RM H104</b>	<b>LHR</b>
<b>1</b>	SU 16 A60 958 SGL 3070 Weld RH (A18_MS-; S; TB; W3SF2)		

**Section Totals**

Hollow Metal Frames	275.00
---------------------	--------

<b>Pre-Tax Total</b>	<b>275.00</b>
----------------------	---------------

**Taxes**

EX - NON-TAXABLE

<b>Tax Total</b>	-
------------------	---

<b>Grand Total</b>	<b>275.00</b>
--------------------	---------------

# GMF Construction of Texas, LLC

529 E Mulberry St.  
Angleton, TX 77515  
Phone: (863) 577-0210  
Fax: (863) 644-7687

## Request for Change Order

To: Vaughn Construction  
152 Carrie Street  
Houston, TX 77047  
Project: Williamson County NCF

---

RFC No: 11  
Date: 6/23/2017  
Description: Modify X Bracing per RFI 135A

Field modifications to X bracing in accordance with RFI 135A.

The above work is subject to the same conditions as specified in the original contract unless otherwise stipulated.

Upon approval the sum of \$1,098.00 will be added to the contract price.

Original Contract	\$1,066,657.00
Other Approved Change Orders	\$64,976.00
Total Contract to Date	\$1,131,633.00
This Request	\$1,098.00
Other Pending Requests	\$29,873.00
Total Contract Plus Pending RFCs	\$1,162,604.00

Authorized Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
GMF Construction of Texas, LLC

Authorized Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
Vaughn Construction





6/23/2017

TO: GMF Steel Group

FROM: Travis Hild  
Vice President  
Ph: (210) 492 - 4812  
Fax: (210) 492 - 9482

SUBJECT: **ADDITIONAL WORK AUTHORIZATION 21716-3**

PROJECT: Williamson County

REFERENCE: Work associated with RFI # 135

ITEM NO.	DESCRIPTION	AMOUNT
1	<b>Labor:</b>	
	Foreman (1) 4 Hrs. @ \$72.50 Per Hr.	\$290.00
	Ironworkers (2) 4 Hrs. @ \$67.50 Per Hr.	\$540.00
2	<b>Equipment:</b>	
3	<b>Materials:</b>	
Subtotal		<b>\$830.00</b>
15% OH & P		<b>\$124.50</b>
Total		<b>\$954.50</b>

GMF STEEL GROUP

DATE

  
SOUTH TEXAS ERECTORS

DATE