



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

## Change Order

**Project:**

20-15092 WILCO ANNEX - GC  
151 WILCO WAY  
GEORGETOWN, TX

**Change Order: 1**

**Date:** 10/10/2017

**Architect's Project:**

**To Contractor:**

CHASCO CONSTRUCTORS  
P.O. BOX 1057  
ROUND ROCK, TX 78680

**The Contract is changed as follows:**


Miscellaneous Changes

1 Refund Temporary Electrical	\$0.00
2 French Drain Addition	\$0.00
3 Revised Pavement Cross-Sections	\$0.00
<b>Total:</b>	<b>\$0.00</b>

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	\$0.00
The new Contract Amount including this Change Order will be	\$14,919,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.**

ARCHITECT	CHASCO CONSTRUCTORS CONTRACTOR P.O. BOX 1057 ROUND ROCK, TX 78680	OWNER
(Signature)	 (Signature)	(Signature)
By	By Bill Bambrick	By
Date	Date 10/17/2017	Date



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

**Change Request**

To: Dale Butler  
WILLIAMSON COUNTY, TEXAS  
710 MAIN STREET, STE 101  
GEORGETOWN, TX 78626

Number: 1  
Date: 9/27/17  
Job: 20-15092 WILCO ANNEX - GC  
Phone:

Description: Refund Temporary Electrical

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	Refund Temporary Electrical	\$-18,000.00
2	Add to Owner's Contingency	\$18,000.00
	Subtotal:	\$0.00
	Total:	\$0.00

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick  
CHASCO CONSTRUCTORS

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

**Change Request**

**To:** Dale Butler  
WILLIAMSON COUNTY, TEXAS  
710 MAIN STREET, STE 101  
GEORGETOWN, TX 78626

**Number:** 2  
**Date:** 9/27/17  
**Job:** 20-15092 WILCO ANNEX - GC  
**Phone:**

**Description:** French Drain Addition

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	French Drain Addition - CHASCO	\$32,775.00
2	Reduce Owner's Contingency	-\$32,775.00
	Subtotal:	\$0.00
	<b>Total:</b>	<b>\$0.00</b>

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick  
CHASCO CONSTRUCTORS

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:



CR#2

P.O. Box 1057  
Round Rock, TX 78680  
(512) 244-0600  
Fax: (512) 244-0489

15092 - WILLIAMSON COUNTY ANNEX FRENCH DRAIN ADDITION

09/26/17

DESCRIPTION	Q'TY	UNIT	TOTAL BID
<b>FRENCH DRAIN</b>			
6" PERFORATED PIPE	400	LF	\$ 15,695.00
6" SOLID PIPE	405	LF	\$ 10,502.00
6" CONCRETE RIPRAP OUTFALL	1	EA	\$ 575.00
GRADING TO DRAIN	1	LS	\$ 345.00
6" CLEANOUT	3	EA	\$ 1,690.50
4' MANHOLE	1	EA	\$ 3,041.75
TRENCH SAFETY	805	LF	\$ 925.75
<b>SUBTOTAL FRENCH DRAIN</b>			<b>\$ 32,775.00</b>



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

**Change Request**

To: Dale Butler  
WILLIAMSON COUNTY, TEXAS  
710 MAIN STREET, STE 101  
GEORGETOWN, TX 78626

Number: 3  
Date: 9/27/17  
Job: 20-15092 WILCO ANNEX - GC  
Phone:

Description: Revised Pavement Cross-Sections

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	Revised Pavement Cross-Sections - CHASCO	\$82,000.00
2	Reduce Owner's Contingency	\$-82,000.00
	Subtotal:	\$0.00
	Total:	\$0.00

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick  
CHASCO CONSTRUCTORS

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:



CR#3

P.O. Box 1057  
 Round Rock, TX 78680  
 (512) 244-0600  
 Fax: (512) 244-0489

15092 - WILLIAMSON COUNTY ANNEX PAVEMENT SECTION CHANGES

10/11/17

DESCRIPTION	Q'TY	UNIT	TOTAL BID
<b>CHANGES TO PAVEMENT SECTIONS PER WILLIAMSON COUNTY</b>			
EXCAVATION	414	CY	\$ 1,525.00
EMBANKMENT	-285	CY	\$ (800.00)
SPOIL HAUL OFF	63	LD	\$ 3,300.00
10" LIME SUBGRADE IN LIEU OF 8" AT ASPHALT PAVING	15653	SY	\$ 32,500.00
10" LIME SUBGRADE AT CONCRETE PAVING	515	SY	\$ 4,500.00
12" GR 4 FLEX BASE IN LIEU OF 10" AT ASPHALT PAVING	10264	TN	\$ 40,975.00
<b>TOTAL CHANGE ORDER</b>			<b>\$ 82,000.00</b>