

Change Order Request

Job Name: Williamson Co. CP Tax Office Estimate No.:
Address: 350 Discovery Dr. Ste. 101 Estimator:
Cedar Park, TX Checked By:

COR2

jc



jc

Date:
8/15/2017

Discription: **ASI 2 - Site Striping & Accessory Credit**

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor MH \$	Ext \$	Material Unit \$	Ext \$	Equipment Unit \$	Ext \$	Subcontract Unit \$	Ext \$	Total Cost
1	GENERAL CONDITIONS					\$ 512.00		\$ -		\$ -		\$ -	\$ 512.00
	Payroll												\$ -
	Project Manager		8	HR	\$ 64.00	\$ 512.00		\$ -		\$ -		\$ -	\$ 512.00
	Superintendent			HR	\$ 44.80	\$ -		\$ -		\$ -		\$ -	\$ -
						\$ -		\$ -		\$ -		\$ -	\$ -
2	SITEWORK					\$ -		\$ -		\$ -		\$ 5,332.08	\$ 5,332.08
						\$ -		\$ -		\$ -		\$ -	\$ -
	Striping	Signage included in ASI 3	1	LS		\$ -		\$ -		\$ -	\$ 5,332.08	\$ 5,332.08	\$ 5,332.08
3	CONCRETE					\$ -		\$ -		\$ -		\$ -	\$ -
4	MANSONRY					\$ -		\$ -		\$ -		\$ -	\$ -
5	STEEL					\$ -		\$ -		\$ -		\$ -	\$ -
6	WOODS & PLASTICS					\$ -		\$ -		\$ -		\$ -	\$ -
7	THERMAL & MOISTURE PROTECTION					\$ -		\$ -		\$ -		\$ -	\$ -
8	DOORS & WINDOWS					\$ -		\$ -		\$ -		\$ -	\$ -
9	FINISHES					\$ -		\$ -		\$ -		\$ -	\$ -
10	SPECIALTIES					\$ -		\$ -		\$ -		\$ (960.00)	\$ (960.00)
						\$ -		\$ -		\$ -		\$ -	\$ -
	Credit Toilet Accessories		1	LS		\$ -		\$ -		\$ -	\$ (960.00)	\$ (960.00)	\$ (960.00)
11	EQUIPMENT					\$ -		\$ -		\$ -		\$ -	\$ -
12	FURNISHINGS					\$ -		\$ -		\$ -		\$ -	\$ -
13	SPECIAL CONSTRUCTION					\$ -		\$ -		\$ -		\$ -	\$ -
14	CONVEYING SYSTEMS					\$ -		\$ -		\$ -		\$ -	\$ -
15	MECHANICAL					\$ -		\$ -		\$ -		\$ -	\$ -
16	ELECTRICAL					\$ -		\$ -		\$ -		\$ -	\$ -
Comments:									Subtotal				\$ 4,884.08
Per ASI2									With O&P				\$ 5,616.69
NOTE: Fire lane striping. Signage to be included in ASI 3.									Bond				\$ 140.42
									Other				\$ -
									Grand Total				\$ 5,757.11
									Change Order Amt:				\$ 5,757.00
Five Thousand Seven Hundred Fifty Seven and 00/100Dollars													

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC.		Change Order:	ACCEPTED	DENIED
By: John Castro		By:		10-4-17
Project Manager		Date:		


10-16-2017