

Change Order Request

Job Name: Williamson Co. CP Tax Office Estimate No.:
Address: 350 Discovery Dr. Ste. 101 Estimator:
Cedar Park, TX Checked By:

COR3R1

Date:
9/10/2017

Discription: ASI 3

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor MH \$	Ext \$	Material Unit \$	Ext \$	Equipment Unit \$	Ext \$	Subcontract Unit \$	Ext \$	Total Cost
1	GENERAL CONDITIONS					\$ 512.00		\$ -		\$ -		\$ -	\$ 512.00
	Payroll												
	Project Manager		8	HR	\$ 64.00	\$ 512.00		\$ -		\$ -		\$ -	\$ 512.00
	Superintendent			HR	\$ 44.80	\$ -		\$ -		\$ -		\$ -	\$ -
2	SITEWORK					\$ -		\$ -		\$ -		\$ 2,400.00	\$ 2,400.00
	Additional Directional Signs		1	LS		\$ -		\$ -		\$ -	\$ 2,400.00	\$ 2,400.00	\$ 2,400.00
	Per Note 1 on A100					\$ -		\$ -		\$ -		\$ -	\$ -
3	CONCRETE					\$ -		\$ -		\$ -		\$ -	\$ -
4	MANSONRY					\$ -		\$ -		\$ -		\$ -	\$ -
5	STEEL					\$ -		\$ -		\$ -		\$ -	\$ -
6	WOODS & PLASTICS					\$ -		\$ -		\$ -		\$ 75.00	\$ 75.00
	Mailroom Casework	Install Existing	1	LS		\$ -		\$ -		\$ -	\$ 75.00	\$ 75.00	\$ 75.00
7	THERMAL & MOISTURE PROTECTION					\$ -		\$ -		\$ -		\$ -	\$ -
8	DOORS & WINDOWS					\$ -		\$ -		\$ -		\$ 185.00	\$ 185.00
	Remove Door and Frame	Per Note 8, A101	1	EA		\$ -		\$ -		\$ -	\$ 75.00	\$ 75.00	\$ 75.00
	Mailroom Door Peephole		1	EA		\$ -		\$ -		\$ -	\$ 35.00	\$ 35.00	\$ 35.00
	Mailroom Door, Frame, Hardware	Reuse existing; cost to rehang	1	EA		\$ -		\$ -		\$ -	\$ 75.00	\$ 75.00	\$ 75.00
9	FINISHES					\$ -		\$ -		\$ -		\$ 2,288.25	\$ 2,288.25
	Drywall	Door Patch (RE: RFI 8) & Mailroom	1	LS		\$ -		\$ -		\$ -	\$ 1,160.00	\$ 1,160.00	\$ 1,160.00
	Paint	Mailroom (ASI 3), Remove Wallpaper in lobby, float wall, & paint (RE: RFI 8) (Afterhours lobby work)	1	LS		\$ -		\$ -		\$ -	\$ 1,078.25	\$ 1,078.25	\$ 1,078.25
	Rubber Base	Mailroom	1	LS		\$ -		\$ -		\$ -	\$ 50.00	\$ 50.00	\$ 50.00
10	SPECIALTIES					\$ -		\$ -		\$ -		\$ 420.00	\$ 420.00
	Interior Signage		1	LS		\$ -		\$ -		\$ -	\$ 420.00	\$ 420.00	\$ 420.00
11	EQUIPMENT					\$ -		\$ -		\$ -		\$ -	\$ -
12	FURNISHINGS					\$ -		\$ -		\$ -		\$ -	\$ -
13	SPECIAL CONSTRUCTION					\$ -		\$ -		\$ -		\$ -	\$ -
14	CONVEYING SYSTEMS					\$ -		\$ -		\$ -		\$ -	\$ -
15	MECHANICAL					\$ -		\$ -		\$ -		\$ -	\$ -
16	ELECTRICAL					\$ -		\$ -		\$ -		\$ 1,875.00	\$ 1,875.00
	Revised Electrical	Includes data drops, quad, & doorbell	1	LS		\$ -		\$ -		\$ -	\$ 1,875.00	\$ 1,875.00	\$ 1,875.00
Comments:										Subtotal		\$ 7,755.25	
Per ASI3										With O&P		\$ 8,918.54	
NOTE: No change to Night Dropbox location										Bond		\$ 222.96	
										Other		\$ -	
										Grand Total		\$ 9,141.50	
										Change Order Amt:		\$ 9,142.00	
Nine Thousand One Hundred Forty Two and 00/100Dollars													

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC.	Change Order:	ACCEPTED	DENIED
By: John Castro Project Manager	By: 	Date: 	10-4-17

 10-16-2017