

Change Order Request

Job Name: Williamson Co. CP Tax Office Estimate No.:
Address: 350 Discovery Dr. Ste. 101 Estimator:
Cedar Park, TX Checked By:


COR6R1


Date:
9/11/2017

Discription: **RE: RFI 14-Irrigation**

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor MH \$	Ext \$	Material Unit \$	Ext \$	Equipment Unit \$	Ext \$	Subcontract Unit \$	Ext \$	Total Cost
1	GENERAL CONDITIONS					\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Payroll												\$ -
	Project Manager		4	HR	\$ 64.00	\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Superintendent			HR	\$ 44.80	\$ -		\$ -		\$ -		\$ -	\$ -
2	SITEWORK					\$ -		\$ -		\$ -		\$ 5,150.00	\$ 5,150.00
	Irrigation Plan		1	LS	\$ -	\$ -		\$ -		\$ -	\$ 8,000.00	\$ 8,000.00	\$ 8,000.00
	Credit for not removing landscaping		1	LS	\$ -	\$ -		\$ -		\$ -	\$ (2,850.00)	\$ (2,850.00)	\$ (2,850.00)
3	CONCRETE					\$ -		\$ -		\$ -		\$ -	\$ -
4	MANSONRY					\$ -		\$ -		\$ -		\$ -	\$ -
5	STEEL					\$ -		\$ -		\$ -		\$ -	\$ -
6	WOODS & PLASTICS					\$ -		\$ -		\$ -		\$ -	\$ -
7	THERMAL & MOISTURE PROTECTION					\$ -		\$ -		\$ -		\$ -	\$ -
8	DOORS & WNDOWS					\$ -		\$ -		\$ -		\$ -	\$ -
9	FINISHES					\$ -		\$ -		\$ -		\$ -	\$ -
10	SPECIALTIES					\$ -		\$ -		\$ -		\$ -	\$ -
11	EQUIPMENT					\$ -		\$ -		\$ -		\$ -	\$ -
12	FURNISHINGS					\$ -		\$ -		\$ -		\$ -	\$ -
13	SPECIAL CONSTRUCTION					\$ -		\$ -		\$ -		\$ -	\$ -
14	CONVEYING SYSTEMS					\$ -		\$ -		\$ -		\$ -	\$ -
15	MECHANICAL					\$ -		\$ -		\$ -		\$ -	\$ -
16	ELECTRICAL					\$ -		\$ -		\$ -		\$ -	\$ -
Comments:											Subtotal	\$ 5,406.00	
NOTE:											With O&P	\$ 6,216.90	
											Bond	\$ 155.42	
											Other	\$ -	
											Grand Total	\$ 6,372.32	
											Change Order Amt:	\$ 6,372.00	
											Six Thousand Three Hundred Seventy Two and 00/100Dollars		

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC.	Change Order:	ACCEPTED	DENIED
By: John Castro Project Manager	By: 	Date: 	10-4-17


10-16-2017