

Change Order Request

Job Name: Williamson Co, CP Tax Office Estimate No.:
Address: 350 Discovery Dr. Ste. 101 Estimator:
Cedar Park, TX Checked By:

COR8R2

Date:
10/10/2017

Discription: **Additional Millwork**

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor MH \$	Ext \$	Material Unit \$	Ext \$	Equipment Unit \$	Ext \$	Subcontract Unit \$	Ext \$	Total Cost
1	GENERAL CONDITIONS					\$ 524.80		\$ -		\$ -		\$ -	\$ 524.80
	Payroll												\$ -
	Project Manager		4	HR	\$ 64.00	\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Superintendent	After Hours	4	HR	\$ 67.20	\$ 268.80		\$ -		\$ -		\$ -	\$ 268.80
						\$ -		\$ -		\$ -		\$ -	
2	SITWORK					\$ -		\$ -		\$ -		\$ -	\$ -
3	CONCRETE					\$ -		\$ -		\$ -		\$ -	\$ -
4	MANSONRY					\$ -		\$ -		\$ -		\$ -	\$ -
5	STEEL					\$ -		\$ -		\$ -		\$ -	\$ -
6	WOODS & PLASTICS					\$ -		\$ -		\$ -		\$ 4,707.42	\$ 4,707.42
	Millwork		1	LS		\$ -		\$ -		\$ -		\$ -	\$ -
	Demo Existing	After Hours	1	LS		\$ -		\$ -		\$ -	\$ 4,157.42	\$ 4,157.42	\$ 4,157.42
											\$ 550.00	\$ 550.00	\$ 550.00
												\$ -	\$ -
7	THERMAL & MOISTURE PROTECTION					\$ -		\$ -		\$ -		\$ -	\$ -
8	DOORS & WINDOWS					\$ -		\$ -		\$ -		\$ -	\$ -
9	FINISHES					\$ -		\$ -		\$ -		\$ 875.00	\$ 875.00
	Paint & Patch		1	LS		\$ -		\$ -		\$ -		\$ -	\$ -
	Flooring		1	LS		\$ -		\$ -		\$ -	\$ 350.00	\$ 350.00	\$ 350.00
											\$ 525.00	\$ 525.00	\$ 525.00
10	SPECIALTIES					\$ -		\$ -		\$ -		\$ -	\$ -
11	EQUIPMENT					\$ -		\$ -		\$ -		\$ -	\$ -
12	FURNISHINGS					\$ -		\$ -		\$ -		\$ -	\$ -
13	SPECIAL CONSTRUCTION					\$ -		\$ -		\$ -		\$ -	\$ -
14	CONVEYING SYSTEMS					\$ -		\$ -		\$ -		\$ -	\$ -
15	MECHANICAL					\$ -		\$ -		\$ -		\$ 2,223.36	\$ 2,223.36
	Plumbing Tie-In		1	LS		\$ -		\$ -		\$ -		\$ -	\$ -
	See attached proposed fixlures	Incl (2) new sinks and faucets				\$ -		\$ -		\$ -	\$ 2,223.36	\$ 2,223.36	\$ 2,223.36
16	ELECTRICAL					\$ -		\$ -		\$ -		\$ 750.00	\$ 750.00
			1	LS		\$ -		\$ -		\$ -		\$ -	\$ -
						\$ -		\$ -		\$ -	\$ 750.00	\$ 750.00	\$ 750.00
Comments: Per Request									Subtotal				\$ 9,080.58
Using Solid Surface: Wilsonart/ Beige Tempest/ 1530TM									With O&P				\$ 10,442.87
No charge for this solid surface; additional charge for different color or type of c-top.									Bond				\$ 261.07
NOTE: ADD \$1,860 should the end user prefer a solid surface color other than what's presented.									Other				\$ -
									Grand Total				\$ 10,703.73
									Change Order Amt:				\$10,704.00
Ten Thousand Seven Hundred Four and 00 /100Dollars													

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC.	Change Order:	ACCEPTED	DENIED
By: John Castro Project Manager	By: 	Date: 	10-25-17