

Change Order Request

Job Name: Williamson Co. CP Tax Office Estimate No.:
Address: 350 Discovery Dr. Ste. 101 Estimator:
Cedar Park, TX Checked By:

COR13R2

jc

jc

Date:
10/10/2017

Discription: **Solid Surface Countertops**

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor MH \$	Ext \$	Material Unit \$	Ext \$	Equipment Unit \$	Ext \$	Subcontract Unit \$	Ext \$	Total Cost
1	GENERAL CONDITIONS					\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Payroll												\$ -
	Project Manager		4	HR	\$ 64.00	\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Superintendent			HR	\$ 44.80			\$ -		\$ -		\$ -	\$ -
						\$ -		\$ -		\$ -		\$ -	\$ -
2	SITEWORK					\$ -		\$ -		\$ -		\$ -	\$ -
3	CONCRETE					\$ -		\$ -		\$ -		\$ -	\$ -
4	MANSONRY					\$ -		\$ -		\$ -		\$ -	\$ -
5	STEEL					\$ -		\$ -		\$ -		\$ -	\$ -
6	WOODS & PLASTICS					\$ -		\$ -		\$ -		\$ 2,904.00	\$ 2,904.00
	Solid Surface Countertops in lieu of P-Lam		1	LS		\$ -		\$ -		\$ -		\$ -	\$ -
	P-Lam Credit		1	LS		\$ -		\$ -		\$ -	\$ 4,664.00	\$ 4,664.00	\$ 4,664.00
7	THERMAL & MOISTURE PROTECTION					\$ -		\$ -		\$ -	\$ (1,760.00)	\$ (1,760.00)	\$ (1,760.00)
8	DOORS & WINDOWS					\$ -		\$ -		\$ -		\$ -	\$ -
9	FINISHES					\$ -		\$ -		\$ -		\$ -	\$ -
						\$ -		\$ -		\$ -		\$ -	\$ -
10	SPECIALTIES					\$ -		\$ -		\$ -		\$ -	\$ -
11	EQUIPMENT					\$ -		\$ -		\$ -		\$ -	\$ -
12	FURNISHINGS					\$ -		\$ -		\$ -		\$ -	\$ -
13	SPECIAL CONSTRUCTION					\$ -		\$ -		\$ -		\$ -	\$ -
14	CONVEYING SYSTEMS					\$ -		\$ -		\$ -		\$ -	\$ -
15	MECHANICAL					\$ -		\$ -		\$ -		\$ -	\$ -
16	ELECTRICAL					\$ -		\$ -		\$ -		\$ -	\$ -
						\$ -		\$ -		\$ -		\$ -	\$ -
						\$ -		\$ -		\$ -		\$ -	\$ -
Comments: Per Request; Solid Surface not in original contract.									Subtotal				\$ 3,160.00
Per email dated 9/21/17 from MODE Design.									With O&P				\$ 3,634.00
Revised to reflect actual quantity.									Bond				\$ 90.65
NOTE:									Other				\$ -
									Grand Total				\$ 3,724.85
									Change Order Amt:				\$ 3,725.00
Three Thousand Seven Hundred Twenty Five and 00/100Dollars													

Three Thousand Seven Hundred Twenty Five and 00/100Dollars

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC.	Change Order: ACCEPTED	DENIED
By: John Castro Project Manager	By: 	Date: 10/11/17