

Change Order Request

Job Name: Williamson Co. CP Tax Office Estimate No.:
Address: 350 Discovery Dr. Ste. 101 Estimator:
Cedar Park, TX Checked By:

COR 14R1

jc

jc

Date:
10/10/2017

Discription: **Corner Guards**

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor MH \$	Ext \$	Material Unit \$	Ext \$	Equipment Unit \$	Ext \$	Subcontract Unit \$	Ext \$	Total Cost
1	GENERAL CONDITIONS					\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Payroll												\$ -
	Project Manager		4	HR	\$ 64.00	\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Superintendent			HR	\$ 44.80	\$ -		\$ -		\$ -		\$ -	\$ -
2	SITEWORK					\$ -		\$ -		\$ -		\$ -	\$ -
3	CONCRETE					\$ -		\$ -		\$ -		\$ -	\$ -
4	MANSONRY					\$ -		\$ -		\$ -		\$ -	\$ -
5	STEEL					\$ -		\$ -		\$ -		\$ -	\$ -
6	WOODS & PLASTICS					\$ -		\$ -		\$ -		\$ -	\$ -
7	THERMAL & MOISTURE PROTECTION					\$ -		\$ -		\$ -		\$ -	\$ -
8	DOORS & WINDOWS					\$ -		\$ -		\$ -		\$ -	\$ -
9	FINISHES					\$ -		\$ -		\$ -		\$ -	\$ -
10	SPECIALTIES					\$ 630.00		\$ 1,896.44		\$ -		\$ -	\$ 2,526.44
	Corner Guards					\$ -		\$ -		\$ -		\$ -	\$ -
	24"		18	EA	\$ 15.00	\$ 270.00	\$ 37.35	\$ 672.23		\$ -		\$ -	\$ 942.23
	40"		21	EA	\$ 15.00	\$ 315.00	\$ 50.29	\$ 1,056.15		\$ -		\$ -	\$ 1,371.15
	48"		3	EA	\$ 15.00	\$ 45.00	\$ 56.02	\$ 168.06		\$ -		\$ -	\$ 213.06
11	EQUIPMENT					\$ -		\$ -		\$ -		\$ -	\$ -
12	FURNISHINGS					\$ -		\$ -		\$ -		\$ -	\$ -
13	SPECIAL CONSTRUCTION					\$ -		\$ -		\$ -		\$ -	\$ -
14	CONVEYING SYSTEMS					\$ -		\$ -		\$ -		\$ -	\$ -
15	MECHANICAL					\$ -		\$ -		\$ -		\$ -	\$ -
16	ELECTRICAL					\$ -		\$ -		\$ -		\$ -	\$ -
						\$ -		\$ -		\$ -		\$ -	\$ -
Comments: Per RFI #26 Response									Subtotal				\$ 2,782.44
Quoted with countersunk, pre-drilled holes. Stainless Steel finish									With O&P				\$ 3,199.81
NOTE:									Bond				\$ 80.00
									Other				\$ -
									Grand Total				\$ 3,279.80
									Change Order Amt:				\$ 3,280.00
Three Thousand Two Hundred Eighty and 00/100Dollars													

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC.		Change Order:	ACCEPTED	DENIED
By: John Castro		By: 	10/11/17	
Project Manager		Date:		