

Williamson County Facilities - Job Cost Tracking Log

Project: Jail Kitchen Remodel P411

Change Order #: 1

Change Order No.	Court Agenda Date	Party of Initiation	Time Ext. (Days)	Cost of Work	Owner Contingency	Total Updated Contract Amount
Contract			180	\$ 1,781,645.00	\$ 250,000.00	\$ 2,031,645.00
1		Architect	10	\$ 118,633.53	\$ (118,633.53)	\$ 1,900,278.53
Total			190	\$ 1,900,278.53	\$ 131,366.47	