



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

## Change Order

**Project:**

20-15092 WILCO ANNEX - GC  
151 WILCO WAY  
GEORGETOWN, TX

**Change Order: 2**

Date: 11/10/2017

**Architect's Project:****To Contractor:**

CHASCO CONSTRUCTORS  
P.O. BOX 1057  
ROUND ROCK, TX 78680

**The Contract is changed as follows:****Miscellaneous Changes**

4 Additional reinforcing for vertical steel in piers	\$0.00
5 Colvin Electric Additional Bond Cost	\$0.00
6 Chasco Constructors Waterline Changes	\$0.00
<b>Total:</b>	<b>\$0.00</b>

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	\$0.00
The new Contract Amount including this Change Order will be	\$14,919,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.**

ARCHITECT

CHASCO CONSTRUCTORS

CONTRACTOR

OWNER

P.O. BOX 1057  
ROUND ROCK, TX 78680

(Signature)

(Signature)

(Signature)

By


By


By


Date

Date

Date

  
*Keith A. Hickman*  
12/28/2017

  
Bill Bambrick  
12/22/17

  
Dale Butler  
1/17/18



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

## Change Request

To: Dale Butler  
WILLIAMSON COUNTY, TEXAS  
710 MAIN STREET, STE 101  
GEORGETOWN, TX 78626

Number: 4  
Date: 10/10/17  
Job: 20-15092 WILCO ANNEX - GC  
Phone:

Description: Additional reinforcing for vertical steel in piers

We are pleased to offer the following specifications and pricing to make the following changes:


Item#	Description	Price
1	Additional reinforcing for vertical steel in piers - CMC CO#1	\$1,714.00
2	Reduce Reinforcing Steel Allowance - CMC CO#1	\$-1,714.00
		Subtotal: \$0.00
		Total: \$0.00

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick  
CHASCO CONSTRUCTORS

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:



CMC Capitol City Steel  
14501 IH 35 N  
Buda, TX 78610  
Phone (512) 279-3851  
Fax (512) 295-2500

CMC Change Order #: CO #1  
Change Order Date: 10/4/17

### CHANGE ORDER REQUEST

Customer: Chasco Constructors  
2801 Kiphen Rd  
Round Rock, TX 78664-2460

Project: Williamson County Annex

CMC Job #: 1723701447

Subject: Revised Pier Reinforcing

#### Description of Changes:

Revised reinforcing for vertical steel in piers. (2.52 TONS)

Amount of this Change Order (excluding taxes) \$ 1,714.00

It is mutually agreed that for such change the contract price is changed by \$ 1,714.00 , terms of payment are net 30 days. No retainage of funds will be allowed. If you have any questions regarding our Change Order, immediately contact the below signed to schedule a meeting to discuss it.

Chasco Constructors

CMC Rebar

Signature: [Signature]

Signature: \_\_\_\_\_

Salesman - Nick Morgan

Date: 10-24-17

Date: \_\_\_\_\_



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

## Change Request

To: Dale Butler  
WILLIAMSON COUNTY, TEXAS  
710 MAIN STREET, STE 101  
GEORGETOWN, TX 78626

Number: 5  
Date: 11/10/17  
Job: 20-15092 WILCO ANNEX - GC  
Phone:

Description: Colvin Electric Additional Bond Cost

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	Additional Bond Costs - COLVIN CO#1	\$681.00
2	Reduce CM Contingency - COLVIN CO#1	<del>\$-681.00</del>
		Subtotal: \$0.00
		Total: \$0.00

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick  
CHASCO CONSTRUCTORS

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:

Chasco CR#5  
51-8920



CHANGE ORDER #  
CHAS01-01

DATE: October 4, 2017  
NAME: Bill Bambrick  
COMPANY: Chasco Constructors  
RE: Williamson County Annex  
Description: Increase in Bond Amount

### CHANGE ORDER REQUEST

MATERIAL (SEE ATTACHED) \$0.00

MATERIAL TOTAL \$0.00

#### LABOR

0.00	ELECTRICIAN HOURS AT	/HOUR	\$0.00
0.00	FOREMAN HOURS AT	/HOUR	\$0.00
0.00	GEN. SUPER HOURS AT	/HOUR	<u>\$0.00</u>

TOTAL HOURS 0 LABOR TOTAL \$0.00

#### MISCELLANEOUS EXPENSES

BOND ADDER	\$681.00
EQUIPMENT RENTAL	\$0.00
EXPEDITE SHIPPING COST	<u>\$0.00</u>
MISCELLANEOUS TOTAL	\$681.00

MATERIAL	\$0.00
MISCELLANEOUS	\$681.00
LABOR	<u>\$0.00</u>
SUBTOTAL	\$681.00
OVERHEAD &	
PROFIT @ 0%	<u>\$0.00</u>
TOTAL	<u>\$681.00</u>

COLVIN ELECTRIC, INC. • 3901 KELLY LANE • PFLUGERVILLE, TEXAS 78660 • (512) 388-2271

Regulated by the Texas Department of Licensing and Regulations  
P.O. Box 12157, Austin, TX, 78711  
1-800-803-9292, 512-463-6599

License: TECL #17495

website: [www.license.state.tx.us/complaints](http://www.license.state.tx.us/complaints)



# HIGGINBOTHAM

Global Reach. Local Touch. Single Source.

Chasco CR#5  
57-8920

P.O. Box 908  
500 West 13th Street  
Fort Worth, TX 76102

Tel: (817) 336-2377

Fax: (817) 347-6981

www.higginbotham.net

## -----INVOICE-----

Colvin Electric, Inc.  
3901 Kelly Lane  
Pflugerville, TX 78660-5029

Invoice Date 09/29/17  
Invoice No. 697236  
Bill-To Code COLVI2  
Client Code COLVI2  
Inv Order No. 2\*578403

Named Insured: Colvin Electric, Inc.

Amount Remitted: \$

Please return this portion with your payment.

Make checks payable to: Higginbotham Insurance Agency

Effective Date	Policy Period	Coverage Description	Transaction Amount
09/29/17	09/29/17 to 09/29/18	SURETEC INSURANCE COMPANY Policy No. 4415621 *New - Contract Bond  \$1,418,100 Subcontract Performance and Payment bonds to Chasco Constructors for Williamson county Annex in Georgetown, TX Job #15092  Invoice Number: 697236	17,681.00         Amount Due: 17,681.00

\*Premiums Due and Payable on Effective Date



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

## Change Request

**To:** Dale Butler  
WILLIAMSON COUNTY, TEXAS  
710 MAIN STREET, STE 101  
GEORGETOWN, TX 78626

**Number:** 6  
**Date:** 11/10/17  
**Job:** 20-15092 WILCO ANNEX - GC  
**Phone:**

**Description:** Chasco Constructors Waterline Changes

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	Deduct from Misc. Utility Costs	\$-18,743.00
2	Waterline Changes - CHASCO SELF-PERFORM CO#1	\$18,743.00
		Subtotal: \$0.00
		Total: \$0.00

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick  
CHASCO CONSTRUCTORS

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:

**17175 - WILCO ANNEX SELF-PERFORM  
CO-1 WATERLINE CHANGES \*\*REV.1\*\***

**CR-6**

<b>DELETED ITEMS</b>		
(1 EA) 10"X8" MJ Tapping Sleeve & Valve	\$	(2,028.98)
(1 EA) 10"X4" MJ Tapping Sleeve & Valve	\$	(1,275.74)
(1 EA) 6" BACK FLOW PREVENTER	\$	(7,257.40)
<b>ADDED ITEMS</b>		
(1 EA) 12"X10" Tapping Sleeve & Valve	\$	3,431.60
(60 LF) 10" DR18 C900 PVC WATERLINE	\$	2,096.03
(1 EA) 6" DOUBLE CHECK ASSEMBLY	\$	7,710.88
(1 LS) Extend WL Across Wilco Way	\$	15,966.61
TOTAL DELETED ITEMS	\$	(10,562.12)
TOTAL ADDED ITEMS	\$	29,205.12
SUBTOTAL	\$	18,643.00
ADDITIONAL TAP FEE	\$	100.00
GRAND TOTAL	\$	18,743.00



**17175 - WILCO ANNEX SELF-PERFORM**  
**CO-1 WATERLINE CHANGES PRICING BACKUP \*\*REV.1\*\***

**CR-6**

**DELETED ITEMS**

<b>10"X8" MJ Tapping Sleeve &amp; Valve</b>	<b>QTY</b>	<b>UNIT</b>	
10"x8" Stainless Steel Tapping Sleeve 432-1000X8	-1	EA	
8" Tap x MJ Gate Valve (OL) 2 OP Nut L/ACCY	-1	EA	
8" Flange Accry Set (ZinC Plated)	-1	EA	
8" MJ Restraint Set PVC 200psi	-1	EA	
Valve Box 562 Adjustable (water)	-1	EA	
<b>TOTAL</b>			<b>\$ (2,028.98)</b>

<b>10"X4" MJ Tapping Sleeve &amp; Valve</b>	<b>QTY</b>	<b>UNIT</b>	
10"x4" Stainless Steel Tapping Sleeve 432-1000X4	-1	EA	
4" Tap x MJ Gate Valve (OL) 2 OP Nut L/ACCY	-1	EA	
4" Flange Accry Set (Zinc Plated)	-1	EA	
4" MJ Restraint Set PVC 200psi	-1	EA	
Valve Box 562 Adjustable (water)	-1	EA	
<b>TOTAL</b>			<b>\$ (1,275.74)</b>

<b>6" BACK FLOW PREVENTER</b>	<b>QTY</b>	<b>UNIT</b>	
6" MJ Long Sleeve C153 DI T/CL	-2	EA	
6" MJ Restraint Set PVC 200psi	-2	EA	
6" MJ Restraint Set DIP 350psi	-2	EA	
6" Flange Accry Set (Zinc Plated)	-2	EA	
4'x6.5'x5' Vault w/ 6" DCDA Backflow Complete	-1	EA	
<b>TOTAL</b>			<b>\$ (7,257.40)</b>

**ADDED ITEMS**

<b>12"X10" Tapping Sleeve &amp; Valve</b>	<b>QTY</b>	<b>UNIT</b>	
12" C900 x 10" FL SS Tapping Sleeve and Valve	1	EA	
10" MJ x Tap RW OL Gate Valve	1	EA	
10" Zinc 150# FLG Pack w/ 1/8" Red Rubber Flg	1	EA	
10" C900 PVC EBAA Megalug w/ ACC	1	EA	
562S Adjustable Valve Box 27"-37" Water	1	EA	
<b>TOTAL</b>			<b>\$ 3,431.60</b>

**17175 - WILCO ANNEX SELF-PERFORM  
CO-1 WATERLINE CHANGES PRICING BACKUP \*\*REV.1\*\***

**CR-6**

<b>10" DR18 C900 PVC WATERLINE</b>	<b>QTY</b>	<b>UNIT</b>		
10" DR18 C900 PVC WATERLINE	60	LF		
10"x4" DI MJ Tee C153 L/ACC	2	EA		
4"x3" DI MJ Reducer C153	2	EA		
4" Foster Adapter w/ Accessories	1	EA		
10" Foster Adapter w/ Accessories	1	EA		
Reducer, MJxMJ, 10"x6", Ductile Iron	1	EA		
10" C9000 PVC EBAA Megalug w/ ACC	4	EA		
<b>TOTAL</b>			<b>\$</b>	<b>2,096.03</b>

<b>6" DOUBLE CHECK ASSEMBLY</b>	<b>QTY</b>	<b>UNIT</b>		
6"x5'-0" FLGxPE DI Nipple, T/C, C/L	1	EA		
10"x4" DI MJ Tee C153 L/ACC	1	EA		
4"x3" DI MJ Reducer C153	2	EA		
4" Foster Adapter w/ Accessories	2	EA		
10" Foster Adapter w/ Accessories	1	EA		
Reducer, MJxMJ, 10"x6", Ductile Iron	1	EA		
10" C9000 PVC EBAA Megalug w/ ACC	1	EA		
<b>TOTAL</b>			<b>\$</b>	<b>7,710.88</b>

<b>EXTEND WL CONNECTION ACROSS WILCO WAY</b>	<b>QTY</b>	<b>UNIT</b>		
Saw Cutting Asphalt	80	LF		
Load & Haul Off Spoils	14	LD		
2" Asphalt	18	SY		
Trench Safety	1	LS		
Utility Bedding	10	TN		
Flex Base	12	TN		
4" PVC Water	125	LF		
8" PVC Water	50	LF		
Tap Sleeve & Valve Connection	1	EA		
6" Backflow Preventers	1	EA		
Test & Chlorinate WL	1	LS		
<b>TOTAL</b>			<b>\$</b>	<b>15,966.61</b>

<b>TOTAL DELETED ITEMS</b>	<b>\$</b>	<b>(10,562.12)</b>
<b>TOTAL ADDED ITEMS</b>	<b>\$</b>	<b>29,205.12</b>
<b>SUBTOTAL</b>	<b>\$</b>	<b>18,643.00</b>
<b>ADDITIONAL TAP FEE</b>	<b>\$</b>	<b>100.00</b>
<b>GRAND TOTAL</b>	<b>\$</b>	<b>18,743.00</b>