



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Order

Project:

20-15092 WILCO ANNEX - GC
151 WILCO WAY
GEORGETOWN, TX

Change Order: 5

Date: 1/26/2018

Architect's Project:**To Contractor:**

CHASCO CONSTRUCTORS
P.O. BOX 1057
ROUND ROCK, TX 78680

The Contract is changed as follows:**Misc. Changes**

11 French Drain addition 2	\$0.00
12 Credit for using PVC in basement instead of Cast Iron	\$0.00
Total:	\$0.00

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	\$0.00
The new Contract Amount including this Change Order will be	\$14,919,081.00


The date of Substantial Completion as of the date of this Change Order therefore is


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.


ARCHITECT

CHASCO CONSTRUCTORS
CONTRACTOR
P.O. BOX 1057
ROUND ROCK, TX 78680

OWNER


(Signature)
By Keith A. Hickman
Date 31 Jan 2018


(Signature)
By BILL BAMBRICK
Date 1-31-18


(Signature)
By Dale Butler
Date 1-31-18

MAILED TO DALE BUTLER 1-27-18



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 11
Date: 1/25/18
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description: French Drain addition 2

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	French drain add 2- CHASCO	\$37,110.50
2	Reduce Owner's Contingency	\$-37,110.50
		Subtotal: \$0.00
		Total: \$0.00

If you have any questions, please contact me at .

Submitted by:

Approved by: _____

Date: _____

Cc:

CR # 11



P.O. Box 1057
Round Rock, TX 78680
(512) 244-0600
Fax: (512) 244-0489

15092 - WILLIAMSON COUNTY ANNEX FRENCH DRAIN ADDITION 2

01/15/18

DESCRIPTION	Q'TY	UNIT	TOTAL BID
6" FRENCH DRAIN	670	LF	\$ 28,140.00
6" CLEANOUT	5	EA	\$ 2,875.00
CONNECT TO EXISTING MANHOLE	1	EA	\$ 1,500.00
TRENCH SAFETY	670	LF	\$ 770.50
REMOVE & REPLACE SBGRADE MATERIAL	3	EA	\$ 3,825.00
TOTAL CHANGE ORDER			\$ 37,110.50



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 12
Date: 1/25/18
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description: Credit for using PVC in basement instead of Cast Iron

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	PVC in lieu Cast Fe	\$-18,000.00
2	Add Owner Contingency	\$18,000.00
		Subtotal: \$0.00
		Total: \$0.00

If you have any questions, please contact me at .

Submitted by:

Approved by: _____
Date: _____

Cc:

Change Order

Accent Plumbing, Inc.

21101 FM 685

Pflugerville, TX 78660

512-251-2819

512-251-6416 fax

CR #12

Date: January 17, 2018

Owner:

Contractor: Chasco Constructors

Project name: Williamson County Annex

Change order number:

Original contract date:

Credit..... \$18,000.00.... for using PVC in basement at Williamson County Annex instead of Cast Iron

Net amount of previous change orders:

Total original contract amount plus or minus net change orders:

Total amount of this change order:

(\$18,000.00)

The contract time will be changed by the following number of days:

() Days

The date of completion as of the date of this change order is:

Contractor:

Accent Plumbing

Company name
21101 FM 685

Address
Pflugerville, TX 78660

City, State, Zip

Date

Mary Pieper

Signature

Owner:

Chaco Constructors

Name

Address

City, State, Zip

Date

Signature