

**Change Order No.** TX-171224A -001  
**Date:** 2/28/2017  
**Project Name:** WILCO Combined Distributed Antenna System (DAS) for Public Safety (North Campus/Annex/SOTC) Project  
**Customer Name:** Williamson County  
**Customer Project Mgr:** Catherine Roberts

**The purpose of this Change Order is to:**

This is a change order to order, ship, install and test the new BDAs that meet the new NFPA requirements for providing alarm conditions outputs:

**Contract #** Contract/PO# 167162                      **Contract Date:** 02-02-2018

In accordance with the terms and conditions of the contract identified above between Williamson County and Motorola Solutions, Inc., the following changes are approved:

**Contract Price Adjustments**

Original Contract Value:	\$ 399,950.00
Previous Change Order amounts for Change Order numbers <input type="text" value="000"/> through <input type="text" value="000"/>	\$ 0.00
This Change Order:	\$ 23,744.00
New Contract Value:	\$ 423,694.00

**Completion Date Adjustments**

Original Completion Date:	12-31-2018
Current Completion Date prior to this Change Order:	12-31-2018
<b>New Completion Date:</b>	<b>02-25-2019</b>

**Changes in Equipment:**  
 Four (4) new NFPA-compliant Bi-Directional Amplifiers (BDAs)

**Changes in Services:**  
 Installation of the new BDAs including a new demarcation point for the alarm output wiring to

meet the new NFPA requirements.

**Schedule Changes:**

Anticipated lead time for ordering, manufacturing and shipping new BDAs extends the completion of the project by eight (8) weeks to 02/25/2019.

**Pricing Changes:**

\$23,744.00 for the new BDAs and the additional services to install, configure and provide a demarcation point for the new alarm wiring to meet the new NFPA requirements for the BDAs.

**Customer Responsibilities:**

No change.

**Payment Schedule for this Change Order:**

No change.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola Solutions, Inc.**

By: Mark A. Thor

Printed Name: Mark A. Thor

Title: Regional Services Mgr.

Date: 02/28/2017

**Customer**

By: \_\_\_\_\_

Printed Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Reviewed by: James P. Sullivan  
Motorola Solutions Project Manager

Date: 03/01/2018