

Change Order Request

Job Name: Williamson Co, CP Tax Office Estimate No.:
Address: 350 Discovery Dr, Ste. 101 Estimator:
Cedar Park, TX Checked By:

COR9R2

jc

jc

Date:
1/15/2018

Discription: **Water Heater Move**

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor MH \$	Ext \$	Material Unit \$	Ext \$	Equipment Unit \$	Ext \$	Subcontract Unit \$	Ext \$	Total Cost
1	GENERAL CONDITIONS					\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Payroll												\$ -
	Project Manager		4	HR	\$ 64.00	\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Superintendent	After Hours	0	HR	\$ 67.20	\$ -		\$ -		\$ -		\$ -	\$ -
						\$ -		\$ -		\$ -		\$ -	\$ -
2	SITEWORK					\$ -		\$ -		\$ -		\$ -	\$ -
3	CONCRETE					\$ -		\$ -		\$ -		\$ -	\$ -
4	MANSONRY					\$ -		\$ -		\$ -		\$ -	\$ -
5	STEEL					\$ -		\$ -		\$ -		\$ -	\$ -
6	WOODS & PLASTICS					\$ -		\$ -		\$ -		\$ -	\$ -
7	THERMAL & MOISTURE PROTECTION					\$ -		\$ -		\$ -		\$ -	\$ -
8	DOORS & WINDOWS					\$ -		\$ -		\$ -		\$ -	\$ -
9	FINISHES					\$ -		\$ -		\$ -		\$ -	\$ -
10	SPECIALTIES					\$ -		\$ -		\$ -		\$ -	\$ -
11	EQUIPMENT					\$ -		\$ -		\$ -		\$ -	\$ -
12	FURNISHINGS					\$ -		\$ -		\$ -		\$ -	\$ -
13	SPECIAL CONSTRUCTION					\$ -		\$ -		\$ -		\$ -	\$ -
14	CONVEYING SYSTEMS					\$ -		\$ -		\$ -		\$ -	\$ -
15	MECHANICAL					\$ -		\$ -		\$ -	\$ 2,950.00	\$ -	\$ 2,950.00
	Move WH	After Hrs	1	LS	\$ -	\$ -		\$ -		\$ -	\$ 2,950.00	\$ 2,950.00	\$ 2,950.00
16	ELECTRICAL					\$ -		\$ -		\$ -	\$ 750.00	\$ -	\$ 750.00
	New Electrical Tie-In for WH		1	LS	\$ -	\$ -		\$ -		\$ -	\$ 750.00	\$ 750.00	\$ 750.00
Comments: Per Request Reduced cost of piping and work hours per request											Subtotal		\$ 3,956.00
NOTE:											With O&P		\$ 4,549.40
											Bond		\$ 113.74
											Other		\$ -
											Grand Total		\$ 4,663.14
											Change Order Amt:		\$ 4,663.00

Four Thousand Six Hundred Sixty Three and 00/100Dollars

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC.	Change Order: ACCEPTED DENIED
By: John Castro Project Manager	By:  Date: 2-27-18