

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1  
TO  
WORK AUTHORIZATION NO. 1**

**WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:**

Smith Branch Flood Control and Drainage Engineering Services – Williamson County Juvenile Justice Center

This Supplemental Work Authorization No. 1 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated February 27, 2018 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Doucet & Associates, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No.1 dated effective February 27, 2018 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Services to be Provided by the Firm that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed and modified as shown in the attached revised Attachment "B".
- II. The maximum amount payable for services under the Work Authorization is hereby increased from \$114,250.00 to \$136,250.00. The revised Work Schedule is attached hereto as Attachment "D".

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Engineer understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Engineer that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Engineer.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER: Doucet & Associates, Inc.**

**COUNTY: Williamson County**

By: \_\_\_\_\_

  
Signature

By: \_\_\_\_\_

Signature

\_\_\_\_\_  
Duke G. Altman

Printed Name

\_\_\_\_\_  
Dan Gattis

Printed Name

\_\_\_\_\_  
Principal

Title

\_\_\_\_\_  
County Judge

Title

\_\_\_\_\_  
3/6/2018  
Date

\_\_\_\_\_  
Date

## Attachment B - Services to be Provided by Engineer

This supplemental work request extends the study area limits in the upstream direction along, and adjacent to, Smith Branch to include the Rabbit Hollow area located between SE Inner Loop and FM 1460.

## Attachment D - Fee Schedule

<b>Description</b>	<b>Basis of Payment</b>	<b>Estimated Fee</b>
I. PER Evaluation		
1. Field Surveying	Rate Schedule	\$ 8,000.00
2. Project Meetings	Rate Schedule	\$ 15,000.00
3. Preliminary H&H Modeling	Rate Schedule	\$ 23,000.00
4. Preliminary Alternative Analyses	Rate Schedule	\$ 23,000.00
5. Preliminary Engineering Memo	Rate Schedule	\$ 5,000.00
6. Refined H&H Modeling	Rate Schedule	\$ 15,000.00
7. Refined Alternative Analyses	Rate Schedule	\$ 15,000.00
8. Refined Engineering Report	Rate Schedule	\$ 7,500.00
9. Grant Opportunities	Rate Schedule	\$ 2,000.00
Reimbursables Expenses	(at cost-estimate)	<u>\$ 750.00</u>
<b>Total Cost:</b>		<b>\$114,250.00</b>

### Additional Services:

<b>Description</b>	<b>Estimated Fee</b>
Supplemental No. 1 (Engineering)	\$ 16,500.00
Supplemental No. 1 (Surveying)	<u>\$ 5,500.00</u>
<b>Additional Cost:</b>	<b>\$ 22,000.00</b>