



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Order

Project: 20-15092 WILCO ANNEX - GC
151 WILCO WAY
GEORGETOWN, TX

Change Order: 7
Date: 3/27/2018

Architect's Project:

To Contractor:
CHASCO CONSTRUCTORS
P.O. BOX 1057
ROUND ROCK, TX 78680

The Contract is changed as follows:
Door and Hardware Architectural Revisions

CR #16 Door and Hardware Architectural Revisions	\$4,479.13
CR #17 Additional Floor Boxes	\$2,759.00
CR #18 Return unused Temp Lighting @ Crawl Space	<\$7,238.13>

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	\$0.00
The new Contract Amount including this Change Order will be	\$14,919,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT

CHASCO CONSTRUCTORS
CONTRACTOR
P.O. BOX 1057
ROUND ROCK, TX 78680

OWNER

(Signature)
By Keith A. Hickman
Date 11 April 2018

(Signature)
By Bill Bambrick, Sr Project Manager
Date 3/28/2018

(Signature)
By Dale Butler
Date 4/15/2018



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 16
Date: 3/27/2018
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description:

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	Door and Hardware Architectural Revisions	\$4,479.13
		Subtotal: \$4,479.13
		Total: \$4,479.13

If you have any questions, please contact me at .

Submitted by:

Approved by: _____
Date: _____

Cc:

**Project: 300757 - Williamson County Annex
Contemplated Change Order # 1
Architect Revisions**

-1	Pair Doors #226A		ENTRY 205 from MEETING ROOM 226		90 LHR/RHR	
1	Pair Doors #226A		ENTRY 205 from MEETING ROOM 226		90 LHR/RHR	
-1	Pair WD 3070 1 3/4 N PC HPDL W60 DPC LHR/RHR (CL-GEN; CV-VON; HN-IVE; SA-SUR)					(384.44)
1	Pair WD 3070 1 3/4 N PC HPDL W60 DPC LHR/RHR (CV-VON; HN-IVE; SA-SUR)					384.44
2	Door Closer	SC71 SS TBWMS	689	FL		306.40
-2	Door Closer	SC71 HW/PA TBWMS	689	FL		(245.60)
-1	Wall Bumper	WS406/407CCV	US32D	IV		(1.50)
					Opening Total	<u>59.30</u>
-1	Pair Doors #226B		ENTRY 205 from MEETING ROOM 226		90 LHR/RHR	
1	Pair Doors #226B		ENTRY 205 from MEETING ROOM 226		90 LHR/RHR	
-1	Pair WD 3070 1 3/4 N PC HPDL W60 DPC LHR/RHR (CL-GEN; CV-VON; HN-IVE; SA-SUR)					(384.44)
1	Pair WD 3070 1 3/4 N PC HPDL W60 DPC LHR/RHR (CV-VON; HN-IVE; SA-SUR)					384.44
2	Door Closer	SC71 SS TBWMS	689	FL		306.40
-2	Door Closer	SC71 HW/PA TBWMS	689	FL		(245.60)
-1	Wall Bumper	WS406/407CCV	US32D	IV		(1.50)
					Opening Total	<u>59.30</u>
-1	Pair Doors #AG221		CORRIDOR AG202 to STORAGE AG221		90 RHA	
1	Pair Doors #AG221		CORRIDOR AG202 to STORAGE AG221		90 RHA	
-1	Lockset	9K3-7D14D PATD 7/8"LTC CORMAX PATENTED KEYING	626	BE		(318.50)
1	Lockset	9K3-7D14D PATD 3/4 7/8"LTC CORMAX PATENTED KEYING	626	BE		333.00
					Opening Total	<u>14.50</u>
-1	Single Door #C106		CORRIDOR 120 to INTERVIEW C106		90 RH	
1	Single Door #C106		CORRIDOR 120 to INTERVIEW C106		90 RH	
1	Gasketing	5050 C-17 17'		NA		16.43
					Opening Total	<u>16.43</u>
-1	Single Door #C112		CORRIDOR C108 to CONSTABLE C112		90 RH	
1	Single Door #C112		CORRIDOR C108 to CONSTABLE C112		90 RH	
-1	WD 3070 1 3/4 F PC HPDL W60 DPC RH (HN-IVE(3); LO-BES)					(192.22)
1	WD 3070 1 3/4 F PC HPDL W60 DPC RH (HN-IVE(3); HO-GLY; LO-BES)					192.22
1	Overhead Door Stop	904S	US32D	GL		175.00
					Opening Total	<u>175.00</u>

**Project: 300757 - Williamson County Annex
 Contemplated Change Order # 1
 Architect Revisions**

-1	Single Door #CO203A				90 LH	
1	Single Door #CO203A				90 LH	
1	Auto Door Bottom	423 N 36"		NA		61.17
1	Saddle Threshold	425 36" 10-24 MS/LA	AL	NA		24.90
				Opening Total		<u>86.07</u>
-1	Single Door #JP210				90 LHR	
1	Single Door #JP210				90 LHR	
-1	WD 3070 1 3/4 F PC HPDL W60 DPC LHR (CL-GEN; ED-VON; ET-VON; HN-IVE(3); RW-BAR; WIRESET)					(192.22)
1	WD 3070 1 3/4 F PC HPDL W60 DPC LHR (ED-VON; ET-VON; HN-IVE(3); RW-BAR; WIRESET)					192.22
1	Door Closer	SC71 SS TBWMS	689	FL		153.20
-1	Door Closer	SC71 RW/PA TBWMS	689	FL		(114.80)
-1	Wall Bumper	WS406/407CCV	US32D	IV		(1.50)
				Opening Total		<u>36.90</u>
-1	Pair Doors #PV101				90 RHRA	
1	Pair Doors #PV101				90 RHRA	
-1	Pair HMD F 3070 4 16 A60 SS CW F RHRA (161TB; EPT; FB/STD; PP-REINF; RW; SCR; SW453; UCS/8HW)					(354.21)
1	Pair HMD F 3070 4 16 A60 SS CW F RHRA (EPT; FB/STD; PP-REINF; RW; SCR; SW453; UCS/8HW)					354.21
-1	DBL 6070 ME 16 578 FCW A40 4 2 RHRA (453; 478LS; HSCR; MAS; NH-FBS(2))					(132.86)
1	DBL 6070 ME 16 578 FCW A40 4 2 RHRA (453; HSCR; MAS; NH-FBS(2))					132.86
-1	Electro-mech Lock	9KW3-7DEU14D PATD 7/8"LTC CORMAX PATENTED KEYING RQE	626	BE		(549.00)
1	Electro-mech Lock	9KW3-7DEU14D PATD 24V 3/4 7/8"LTC CORMAX PATENTED KEYING RQE	626	BE		563.50
				Opening Total		<u>14.50</u>

**Project: 300757 - Williamson County Annex
 Contemplated Change Order # 1
 Architect Revisions**

-1	Pair Doors #PV102	EXTERIOR from STORAGE PV102			90 RHRA
1	Pair Doors #PV102	EXTERIOR from STORAGE PV102			90 RHRA
-1	Pair HMD F 3070 4 16 A60 SS CW F RHRA (161TB; EPT; FB/STD; PP-REINF; RW; SCR; SW453; UCS/8HW)				(354.21)
1	Pair HMD F 3070 4 16 A60 SS CW F RHRA (EPT; FB/STD; PP-REINF; RW; SCR; SW453; UCS/8HW)				354.21
-1	DBL 6070 ME 16 578 FCW A40 4 2 RHRA (453; 478LS; HSCR; MAS; NH-FBS(2))				(132.86)
1	DBL 6070 ME 16 578 FCW A40 4 2 RHRA (453; HSCR; MAS; NH-FBS(2))				132.86
-1	Electro-mech Lock	9KW3-7DEU14D PATD 7/8"LTC CORMAX PATENTED KEYING RQE	626	BE	(549.00)
1	Electro-mech Lock	9KW3-7DEU14D PATD 24V 3/4 7/8"LTC CORMAX PATENTED KEYING RQE	626	BE	563.50
			Opening Total		<u>14.50</u>
-1	Pair Doors #PV103	EXTERIOR from STORAGE PV103			90 RHRA
1	Pair Doors #PV103	EXTERIOR from STORAGE PV103			90 RHRA
-1	Pair HMD F 3070 4 16 A60 SS CW F RHRA (161TB; EPT; FB/STD; PP-REINF; RW; SCR; SW453; UCS/8HW)				(354.21)
1	Pair HMD F 3070 4 16 A60 SS CW F RHRA (EPT; FB/STD; PP-REINF; RW; SCR; SW453; UCS/8HW)				354.21
-1	DBL 6070 ME 16 578 FCW A40 4 2 RHRA (453; 478LS; HSCR; MAS; NH-FBS(2))				(132.86)
1	DBL 6070 ME 16 578 FCW A40 4 2 RHRA (453; HSCR; MAS; NH-FBS(2))				132.86
-1	Electro-mech Lock	9KW3-7DEU14D PATD 7/8"LTC CORMAX PATENTED KEYING RQE	626	BE	(549.00)
1	Electro-mech Lock	9KW3-7DEU14D PATD 24V 3/4 7/8"LTC CORMAX PATENTED KEYING RQE	626	BE	563.50
			Opening Total		<u>14.50</u>
Section Totals					
	08 11 13 Hollow Metal Doors & Frames				-
	08 14 16 Flush Wood Doors				-
	08 71 00 Door Hardware				1,699.70
			Pre-Tax Total		<u>1,699.70</u>

	<u>HM</u>	<u>WD</u>	<u>HDWE</u>	<u>AL</u>	<u>LABOR</u>
TOTAL COST	\$0.00	\$0.00	\$1,669.70	\$0.00	\$0.00
OH & P 15.00%	\$0.00	\$0.00	\$250.46	\$0.00	\$0.00
SHIPPING & HANDLING	\$0.00	\$0.00	\$166.97	\$0.00	\$0.00
MACH SETUP FEE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
HDWE COOR FEE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
MOBILIZATION FEE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FREIGHT OUT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
	<u>\$0.00</u>	<u>\$0.00</u>	<u>\$2,087.13</u>	<u>\$0.00</u>	<u>\$0.00</u>

SUB TOTAL	<u>\$2,087.13</u>
TAX 0.00%	<u>\$0.00</u>
GRAND TOTAL	<u>\$2,087</u>

Wm. (Bill) Barnhill, Jr. AHC

Accepted by: _____

Date: ___/___/___

	<u>HM</u>	<u>WD</u>	<u>HDWE</u>	<u>TIMELY</u>	<u>LABOR</u>
TOTAL COST	\$0.00	\$0.00	\$0.00	\$2,080.00	\$0.00
OH & P 15.00%	\$0.00	\$0.00	\$0.00	\$312.00	\$0.00
SHIPPING & HANDLING	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
MACH SETUP FEE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
HDWE COOR FEE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
MOBILIZATION FEE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FREIGHT OUT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
	<u>\$0.00</u>	<u>\$0.00</u>	<u>\$0.00</u>	<u>\$2,392.00</u>	<u>\$0.00</u>

SUB TOTAL	<u>\$2,392.00</u>
TAX 0.00%	<u>\$0.00</u>
GRAND TOTAL	<u>\$2,392</u>

Wm. (Bill) Barnhill, Jr. AHC

Accepted by: _____

Date: ___/___/___



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 17
Date: 3/27/2018
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description:

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	Additional Floor Boxes	\$2,759.00
		Subtotal: <u>\$2,759.00</u>
		Total: <u>\$2,759.00</u>

If you have any questions, please contact me at .

Submitted by:

Approved by: _____
Date: _____

Cc:



Change Order #2

Project:
17CHAS01 - Williamson
County Aninex
Contract #:
Contract Date: 12/28/2017

Client:
Chasco Constructors
P.O. Box 1057
Round Rock TX 78680

Prepared By:
Mike Watts
mike.watts@felixmediasolutions.com

1. Additional Floor Boxes			\$2,759.00
<i>Item</i>	<i>QTY</i>	<i>Price</i>	<i>Subtotal</i>
FSR 4" Floor Boxes FL-200-4	8.00	\$150.00	\$1,200.00
FSR Back Box 4" Deep FL-500P-4-B	5.00	\$271.80	\$1,359.00
Shipping	1.00	\$200.00	\$200.00

Subtotal: \$2,759.00
***0.000% Tax:** \$0.00
TOTAL: \$2,759.00

Previous Contract Amount: \$222,165.87
Revised Contract Total: \$224,924.87

We hereby agree to make the changes specified for Total Price listed above.

CONTRACTOR: _____
Felix Media Solutions, Inc.

The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work shall be performed under the same terms and conditions as specified in the original contract unless otherwise stipulated.

ACCEPTED BY: _____
Chasco Constructors



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 18
Date: 3/27/2018
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description:

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	Return unused Temp Lighting @ Crawl Space	<\$7,238.13>
		Subtotal: <\$7,238.13>
		Total: <\$7,238.13>

If you have any questions, please contact me at .

Submitted by:

Approved by: _____
Date: _____

Cc: