

RECEIVED
MAY 01 2018
BY: PST

Received

Received

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 10

HNTB Corporation
Round Rock

MAY 01 2018

HNTB Corporation
Round Rock

- 1. CONTRACTOR: Chasco Constructors
- 2. Change Order Work Limits: Sta. 69+25 to Sta. 161+70
- 3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
- 4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project:	<u>1603-062</u>
Roadway:	<u>CR 258</u>
CSJ Number:	<u> </u>

5. Describe the work being revised:

2E: Differing Site Conditions (unforeseeable). Miscellaneous difference in site conditions (Item 9). This Change Order provides the final balancing for the overrun/underrun of Contract quantities on the project as a result of addressing field conditions not accounted for in the original plans.

- 6. Work to be performed in accordance with Items: See Attached
 - 7. New or revised plan sheet(s) are attached and numbered: N/A
 - 8. New Special Provisions/Specifications to the contract are attached: Yes No
 - 9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.
- Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: _____ Days added on this CO: _____

Amount added by this change order: \$686.00

THE CONTRACTOR Date 4-27-18

By [Signature]

Typed/Printed Name Corey Westfall

Typed/Printed Title PM

RECOMMENDED FOR EXECUTION:

[Signature] Project Manager Date 5/1/18

N/A Design Engineer Date

[Signature] Program Manager Date 5/2/18

Design Engineer's Seal:

N/A

County Commissioner Precinct 1 Date

APPROVED REQUEST APPROVAL

County Commissioner Precinct 2 Date

APPROVED REQUEST APPROVAL

County Commissioner Precinct 3 Date

APPROVED REQUEST APPROVAL

County Commissioner Precinct 4 Date

APPROVED REQUEST APPROVAL

County Judge Date

APPROVED

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 10

Project # 1603-062

TABLE A: Force Account Work and Materials Placed into Stock

	LABOR	HOURLY RATE			HOURLY RATE

TABLE B: Contract Items:

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		OVERRUN/UNDERRUN
				QUANTITY	ITEM COST		QUANTITY	ITEM COST	
110-6001	EXCAVATION (ROADWAY)	CY	\$9.00	35,860.00	\$322,740.00	90.00	35,950.00	\$323,550.00	\$810.00
247-6366	FL BS (CMP IN PLC) (TY A GR5) (FINAL POS)	CY	\$34.00	14,540.00	\$494,360.00	14.00	14,554.00	\$494,836.00	\$476.00
540-6018	MTL BM GD FENS TRANS (NON - SYM)	EA	\$600.00	5.00	\$3,000.00	(1.00)	4.00	\$2,400.00	(\$600.00)
999-WC01	FORCE ACCOUNT	LS	\$1.00	12,818.66	\$12,818.66	12,181.34	25,000.00	\$25,000.00	\$12,181.34
999-WC01	FORCE ACCOUNT	LS	\$1.00	25,000.00	\$25,000.00	9,256.23	34,256.23	\$34,256.23	\$9,256.23
999-WC01	FORCE ACCOUNT	LS	\$1.00	34,256.23	\$34,256.23	(21,437.57)	12,818.66	\$12,818.66	(\$21,437.57)
TOTALS					\$892,174.89			\$892,860.89	\$686.00

CHANGE ORDER REASON(S) CODE CHART

<p>1. Design Error or Omission</p>	<p>1A. Incorrect PS&E 1B. Other</p>
<p>2. Differing Site Conditions (unforeseeable)</p>	<p>2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other</p>
<p>3. County Convenience</p>	<p>3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other</p>
<p>4. Third Party Accommodation</p>	<p>4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other</p>
<p>5. Contractor Convenience</p>	<p>5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other</p>
<p>6. Untimely ROW/Utilities</p>	<p>6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other</p>

Williamson County Road Bond Program

CR 258

Williamson County Project No. 1603-062

Change Order No. 10

Reason for Change

This Change Order provides the final balancing for the overrun/underrun of Contract quantities on the project as a result of addressing field conditions not accounted for in the original plans.

This Change Order results in a net increase of \$686.00 to the Contract amount, for an adjusted Contract total of \$5,866,332.88. The original Contract amount was \$5,808,856.58. As a result of this and all Change Orders to-date, \$57,476.30 has been added to the Contract, resulting in a 0.99% net increase in the Contract cost. No additional days will be added to the Contract as a result of this Change Order.

HNTB Corporation

James Klotz, P.E.