



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Order

Project: 20-15092 WILCO ANNEX - GC
151 WILCO WAY
GEORGETOWN, TX

Change Order: 9
Date: 4/25/2018

Architect's Project:

To Contractor:
CHASCO CONSTRUCTORS
P.O. BOX 1057
ROUND ROCK, TX 78680

The Contract is changed as follows:
CMU Changes




21 Added door opening support beam in CMU wall	\$0
22 Added perimeter bent plate and angle around 2nd floor CMU wall	\$0
23 Added 3pc Elevator Divider Tubes per elevator manufacture drawings	\$0
Total:	\$0

Zero dollar change to contract. Monies will be allotted from line item 2301 STRUCTURAL STEEL ALLOWANCE on the SOV

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$-100,000.00
The Contract Amount prior to this Change Order was	\$14,819,081.00
The Contract will be increased by this Change Order in the amount of	\$0.00
The new Contract Amount including this Change Order will be	\$14,819,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT  (Signature) By <u>Keith A. Hickman</u> Date <u>26 April 2018</u>	CHASCO CONSTRUCTORS CONTRACTOR P.O. BOX 1057 ROUND ROCK, TX 78680  (Signature) By <u>BILL BAMBRICK</u> Date <u>4-25-18</u>	OWNER  (Signature) By <u>Dale Butler</u> Date <u>5-1-18</u>
---	--	---



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 21
Date: 4/25/18
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description: Added door opening support beam in CMU wall

We are pleased to offer the following specifications and pricing to make the following changes:
Added door opening support beam in CMU wall

Item#	Description	Price
	STRUCTURAL & MISC STEEL	\$3,672.00
	STRUCTURAL & MISC STEEL ALLOWANCE	\$-3,672.00
	Subtotal:	\$0.00
	Total:	\$0.00

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick
CHASCO CONSTRUCTORS

Approved by: _____
Date: _____

Cc:



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 22
Date: 4/25/18
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description: Added perimeter bent plate and angle around 2nd floor CMU wall

We are pleased to offer the following specifications and pricing to make the following changes:

Added perimeter bent plate and angle around 2nd floor CMU wall

Item#	Description	Price
	STRUCTURAL & MISC STEEL	\$3,317.00
	STRUCTURAL & MISC STEEL ALLOWANCE	\$-3,317.00
	Subtotal:	\$0.00
	Total:	\$0.00

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick
CHASCO CONSTRUCTORS

Approved by: _____
Date: _____

Cc:



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 23
Date: 4/25/18
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description: Added 3pc Elevator Divider Tubes per elevator manufacture drawings

We are pleased to offer the following specifications and pricing to make the following changes:

Added 3pc Elevator Divider Tubes per elevator manufacture drawings

Item#	Description	Price
	STRUCTURAL & MISC STEEL	\$2,995.75
	STRUCTURAL & MISC STEEL ALLOWANCE	\$-2,995.75
	Subtotal:	\$0.00
	Total:	\$0.00

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick
CHASCO CONSTRUCTORS

Approved by: _____
Date: _____

Cc:



Project No. & Name: Williamson County Annex Building
 Contractor Name: Chasco Change Proposal No. 1
 Description of Change: Added door opening support beam in CMU wall

Means Code	Description	Quantity	Unit	Unit Cost	Labor	Material & Equipment	Total
	Shop Labor	5	hr	\$ 65.00	325	0	325
	Project Manager	1	hr	\$ 75.00	75	0	75
	Detailing/Modeling	0	hr	\$ 100.00	0	0	0
	Erection	9	hr	\$ 120.00	1,080	0	1,080
	Angle	0	lb	\$ 0.80	0	0	0
	Tube	0	lb	\$ 0.85	0	0	0
	Channel	0	lb	\$ 0.75	0	0	0
	I-Beams	720	lb	\$ 0.75	0	540	540
	Plate	0	lb	\$ 0.80	0	0	0
	Pipe	0	lb	\$ 0.75	0	0	0
							0
	Consumables	6	ea	\$ 45.00	270	270	540
	Joist/Deck	0	ea	\$ 1.00	0	0	0
	Bolts/Headed Studs	15	ea	\$ 10.00		150	150
		0	ea	\$ -	0	0	0
							0
		0	ea	\$ -	0	0	0
	Tax	0	ea	\$ -	0	0	0
	Shipping	1	ea	\$ 350.00	0	350	350
						0	0
		0				0	0
	Subtotal					0	0
	Overhead	1		\$ 306.00	0	306	306
	Profit	1	ea	\$ 306.00	0	306	306
		0			0		0
					1,750	1,922	3,672

TOTAL FOR THIS CHANGE PROPOSAL * \$ 3,672.00

CR#21
 05-1223
 15092-SC04



Project No. & Name: Williamson County Annex Building
 Contractor Name: Chasco Change Proposal No. 2
 Description of Change: Added perimeter bent plate and angle around 2nd floor CMU wall

Means Code	Description	Quantity	Unit	Unit Cost	Labor	Material & Equipment	Total
	Shop Labor	4	hr	\$ 65.00	260	0	260
	Project Manager	1	hr	\$ 75.00	75	0	75
	Detailing/Modeling	0	hr	\$ 100.00	0	0	0
	Erection	12	hr	\$ 120.00	1,440	0	1,440
	Angle	430	lb	\$ 0.80	0	344	344
	Tube	0	lb	\$ 0.85	0	0	0
	Channel	0	lb	\$ 0.75	0	0	0
	I-Beams	0	lb	\$ 0.75	0	0	0
	Plate	220	lb	\$ 0.80	0	176	176
	Pipe	0	lb	\$ 0.75	0	0	0
							0
	Consumables	8	ea	\$ 45.00	0	360	360
	Joist/Deck	0	ea	\$ 1.00	0	0	0
	Bolts/Headed Studs	0	ea	\$ -		0	0
		0	ea	\$ -	0	0	0
		0	ea	\$ -	0	0	0
	Tax	0	ea	\$ -	0	0	0
	Shipping	1	ea	\$ 350.00	0	350	350
						0	0
		0				0	0
	Subtotal					0	0
	Overhead	1		\$ 156.00	0	156	156
	Profit	1	ea	\$ 156.00	0	156	156
		0			0		0
					1,775	1,542	3,317

TOTAL FOR THIS CHANGE PROPOSAL * \$

3,317.00

CR #22
 05-1223
 15092-SC04



Project No. & Name: Williamson County Annex Building
 Contractor Name: Chasco Change Proposal No. 3
 Description of Change: Added 3pc Elevator Divider Tubes per elevator manufacture drawings

Means Code	Description	Quantity	Unit	Unit Cost	Labor	Material & Equipment	Total
	Shop Labor	3	hr	\$ 65.00	195	0	195
	Project Manager	0	hr	\$ 75.00	0	0	0
	Detailing/Modeling	0	hr	\$ 100.00	0		0
	Erector	6	hr	\$ 120.00	720	0	720
	Angle	0	lb	\$ 0.80	0	0	0
	Tube	855	lb	\$ 0.85	0	727	727
	Channel	0	lb	\$ 0.75	0	0	0
	I-Beams	0	lb	\$ 0.75	0	0	0
	Plate	0	lb	\$ 0.80	0	0	0
	Pipe	0	lb	\$ 0.75	0	0	0
							0
	Consumables	5	ea	\$ 45.00	225	225	450
	Joist/Deck	0	ea	\$ 1.00	0	0	0
	Bolts/Headed Studs	0	ea	\$ -		0	0
		0	ea	\$ -	0	0	0
		0	ea	\$ -	0	0	0
	Tax	0	ea	\$ -	0	0	0
	Shipping	1	ea	\$ 350.00	0	350	350
						0	0
		0				0	0
	Subtotal					0	0
	Overhead	1		\$ 277.00	0	277	277
	Profit	1	ea	\$ 277.00	0	277	277
		0			0		0
					1,140	1,856	2,996

TOTAL FOR THIS CHANGE PROPOSAL * \$ 2,995.75

CR#23
 05-1223
 15092-SC04

