



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

Change Order

Project: 20-15092 WILCO ANNEX - GC  
151 WILCO WAY  
GEORGETOWN, TX

Change Order: 10  
Date: 4/25/2018  
Architect's Project:

To Contractor:  
CHASCO CONSTRUCTORS  
P.O. BOX 1057  
ROUND ROCK, TX 78680

The Contract is changed as follows:  
Safety Cabling for 2nd Floor

24 Safety Cabeling for 2nd Floor \$0.00

Zero Dollar change to contract. Monies will be alloted from lline item 2401 SAFETY CABLES @ FIRST & SECOND FLOOR on SOV

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$-100,000.00
The Contract Amount prior to this Change Order was	\$14,819,081.00
The Contract will be increased by this Change Order in the amount of	\$0.00
The new Contract Amount including this Change Order will be	\$14,819,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT

CHASCO CONSTRUCTORS  
CONTRACTOR  
P.O. BOX 1057  
ROUND ROCK, TX 78680

OWNER

(Signature)

(Signature)

(Signature)

By Keith A. Hickman

By BILL BAMBRICK

Dale Butler

Date 26 April 2018

Date 4-25-18

5-1-18

Date

Date

Date



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

*Change Request*

To: Dale Butler  
WILLIAMSON COUNTY, TEXAS  
710 MAIN STREET, STE 101  
GEORGETOWN, TX 78626

Number: 24  
Date: 4/25/18  
Job: 20-15092 WILCO ANNEX - GC  
Phone:

Description: Safety Cabeling for 2nd Floor

We are pleased to offer the following specifications and pricing to make the following changes:  
Safety Cabeling for 2nd Floor

Item#	Description	Price
	PERIM SAFE CABLE 1ST/2ND FLOOR	\$2,969.00
	PERIM SAFE CABLE 1ST/2ND FLOOR ALLOWANCE	\$-2,969.00
		<hr/>
		Subtotal: \$0.00
		<hr/>
		Total: \$0.00

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick  
CHASCO CONSTRUCTORS

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:



Project No. & Name: Williamson County Annex Building  
 Contractor Name: Chasco Change Proposal No. 4  
 Description of Change: Safety Cabeling for 2nd floor.

Means Code	Description	Quantity	Unit	Unit Cost	Labor	Material & Equipment	Total
	Shop Labor	0	hr	\$ 65.00	0	0	0
	Project Manager	0	hr	\$ 75.00	0	0	0
	Detailing/Modeling	0	hr	\$ 100.00	0	0	0
	Erector	15	hr	\$ 120.00	1,800	0	1,800
	Angle	0	lb	\$ 0.80	0	0	0
	Tube	0	lb	\$ 0.85	0	0	0
	Channel	0	lb	\$ 0.75	0	0	0
	I-Beams	0	lb	\$ 0.75	0	0	0
	Plate	0	lb	\$ 0.80	0	0	0
	Pipe	0	lb	\$ 0.75	0	0	0
							0
	Consumables	15	ea	\$ 45.00		675	675
	Joist/Deck	0	ea	\$ 1.00	0	0	0
	Bolts/Headed Studs	0	ea	\$ -	0	0	0
		0	ea	\$ -	0	0	0
		0	ea	\$ -	0	0	0
	Tax	0	ea	\$ -	0	0	0
	Shipping	0	ea	\$ 350.00	0	0	0
						0	0
		0				0	0
	Subtotal					0	0
	Overhead	1		\$ 247.00	0	247	247
	Profit	1	ea	\$ 247.00	0	247	247
		0			0		0
					1,800	1,169	2,969

TOTAL FOR THIS CHANGE PROPOSAL \* \$ 2,969.00

CR# 24

