



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Order

Project: 20-15092 WILCO ANNEX - GC
151 WILCO WAY
GEORGETOWN, TX

Change Order: 12
Date: 5/8/2018

Architect's Project:

To Contractor:
CHASCO CONSTRUCTORS
P.O. BOX 1057
ROUND ROCK, TX 78680

The Contract is changed as follows:
Stone Price Difference

26 Stone Price Difference \$0.00

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$-100,000.00
The Contract Amount prior to this Change Order was	\$14,819,081.00
The Contract will be increased by this Change Order in the amount of	\$0.00
The new Contract Amount including this Change Order will be	\$14,819,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT	CHASCO CONSTRUCTORS CONTRACTOR P.O. BOX 1057 ROUND ROCK, TX 78680	OWNER
_____	_____	_____
(Signature)	(Signature)	(Signature)
By	By <i>BILL BAMBRICK</i>	By
Date	Date <i>5-9-18</i>	Date



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 26
Date: 5/8/18
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description: Stone Price Difference

We are pleased to offer the following specifications and pricing to make the following changes:

Added price difference of using Cobra Stone in lieu of Salado Quarry

Price Increase: \$7,623.00


Item#	Description	Price
	MASONRY	\$7,623.00
	REDUCE CM CONTINGENCY	\$-7,623.00
	Subtotal:	\$0.00
	Total:	\$0.00

If you have any questions, please contact me at (512)244-0600.

Submitted by: Bill Bambrick
CHASCO CONSTRUCTORS

Approved by: _____
Date: _____

Cc:



Whitetail Construction, Inc.

Mailing address:
P.O. Box 1585
Leander, Texas 78646-1585

Phone: 512 778-9050

Physical address:
6751 FM 3405
Liberty Hill, TX 78642

Change Order Request

April 4, 2018

Bill Bambrick
Chasco Constructors
Williamson County Annex

We hereby request Change Orders for:

Added price difference of using Cobra Stone in lieu of Salado Quarry.

Change Order Request Total: \$7623.00

Sincerely,

Gary McGuire