

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Denucci Constructors LLC

2. Change Order Work Limits: Sta. N/A to Sta. N/A

3. Type of Change(on federal-aid non-exempt projects): _____ (Major/Minor)

4. Reasons: CODE: 2E (3 Max. - In order of importance - Primary first)

Project:	<u>IFB 1708-183</u>
Roadway:	<u>FY 2017 Cross Culvert Replacements</u>
Purchase Order Number:	_____

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: NA

7. New or revised plan sheet(s) are attached and numbered: NA

8. New Special Provisions to the contract are attached: Yes No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR Date <u>5/9/18</u></p> <p>By <u>Paul T. Denucci</u></p> <p>Typed/Printed Name <u>PAUL T. DENUCCI</u></p> <p>Typed/Printed Title <u>MANAGER</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>NA</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>\$45,558.59</u></p>

RECOMMENDED FOR EXECUTION:

[Signature] 5/16/18
 Project Manager Date
 Construction Observer

[Signature] 5/16/18
 Design Engineer Date

[Signature] 5/15/18
 Program Manager Date

Design Engineer's Seal:



County Commissioner Precinct 1 Date
 APPROVED REQUEST APPROVAL

County Commissioner Precinct 2 Date
 APPROVED REQUEST APPROVAL

County Commissioner Precinct 3 Date
 APPROVED REQUEST APPROVAL

County Commissioner Precinct 4 Date
 APPROVED REQUEST APPROVAL

County Judge Date

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

Project # IFB 1708-183

TABLE A: Force Account Work and Materials Placed into Stock

ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	ADD or (DEDUCT)	QUANTITY	ITEM COST	NEW	QUANTITY	ITEM COST	OVERR/UNDERR/UN
	LABOR											HOURLY RATE
100-6001	PREPARING ROW	AC	\$3,800.00	2.77	\$10,526.00	0.00	0.00	\$0.00		2.77	\$10,526.00	\$0.00
105-6037	REMOVING STAB BASE AND ASPH PAV(0"-16")	SY	\$22.00	413.00	\$9,086.00	702.69	702.69	\$24,545.18		1,115.69	\$24,545.18	\$15,459.18
132-6001	EMBANKMENT (FINAL)(ORD COMP)(TY A)	CY	\$12.00	344.00	\$4,128.00	(344.00)	(344.00)	\$0.00		0.00	\$0.00	(\$4,128.00)
247-6366	FLBS (CMP IN PLC)(TY A GR 5)(FINAL POS)	CY	\$66.00	123.00	\$8,118.00	234.84	234.84	\$23,617.44		357.84	\$23,617.44	\$15,499.44
334-6088	HMCL ACP TY-D AES-300	TON	\$105.00	18.00	\$1,890.00	(3.39)	(3.39)	\$1,534.05		14.61	\$1,534.05	(\$355.95)
340-6004	D-GR HMA(SQ) TY-A PG64-22	TON	\$122.00	196.00	\$23,912.00	87.17	87.17	\$34,546.74		283.17	\$34,546.74	\$10,634.74
340-6106	D-GR HMA(SQ) TY-D PG64-22	TON	\$145.00	293.00	\$42,485.00	46.44	46.44	\$49,218.80		339.44	\$49,218.80	\$6,733.80
360-6001	CONC PVMIT (CONT REINF - CRCP) (7")	SY	\$108.00	164.00	\$17,712.00	8.78	8.78	\$18,660.24		172.78	\$18,660.24	\$948.24
400-6001	STRUCT EXCAV	CY	\$12.00	1,950.00	\$23,400.00	0.00	0.00	\$23,400.00		1,950.00	\$23,400.00	\$0.00
402-6001	TRENCH EXCAVATION PROTECTION	LF	\$2.00	418.00	\$836.00	0.00	0.00	\$836.00		418.00	\$836.00	\$0.00
432-6002	RIPRAP (CONC) (5 IN)	CY	\$162.00	50.00	\$8,100.00	(15.28)	(15.28)	\$5,624.54		34.72	\$5,624.54	(\$2,475.36)
432-6027	RIPRAP (STONE COMMON)(DRY)(24 IN)	CY	\$65.00	208.00	\$13,520.00	(51.90)	(51.90)	\$7,150.00		156.10	\$7,150.00	(\$3,373.50)
460-6012	CMP AR (GAL STL DES 5)	LF	\$65.00	110.00	\$7,150.00	0.00	0.00	\$7,150.00		110.00	\$7,150.00	\$0.00
460-6024	CMP AR (GAL STL DES 7)	LF	\$85.00	120.00	\$10,200.00	0.00	0.00	\$10,200.00		120.00	\$10,200.00	\$0.00
462-6002	CONC BOX CULV (3 FT X 3 FT)	LF	\$320.00	26.00	\$8,320.00	0.00	0.00	\$8,320.00		26.00	\$8,320.00	\$0.00
462-6003	CONC BOX CULV (4 FT X 2 FT)	LF	\$360.00	30.00	\$10,800.00	0.00	0.00	\$10,800.00		30.00	\$10,800.00	\$0.00
462-6004	CONC BOX CULV (4 FT X 3 FT)	LF	\$390.00	26.00	\$10,140.00	0.00	0.00	\$10,140.00		26.00	\$10,140.00	\$0.00
462-6008	CONC BOX CULV (5 FT X 4 FT)	LF	\$485.00	52.00	\$25,220.00	0.00	0.00	\$25,220.00		52.00	\$25,220.00	\$0.00
462-6012	CONC BOX CULV (6 FT X 5 FT)	LF	\$650.00	56.00	\$36,400.00	0.00	0.00	\$36,400.00		56.00	\$36,400.00	\$0.00
462-6016	CONC BOX CULV (7 FT X 5 FT)	LF	\$750.00	78.00	\$58,500.00	0.00	0.00	\$58,500.00		78.00	\$58,500.00	\$0.00
462-6029	CONC BOX CULV (10 FT X 5 FT)	LF	\$1,400.00	52.00	\$72,800.00	0.00	0.00	\$72,800.00		52.00	\$72,800.00	\$0.00
466-6064	HEADWALL (CH - FW - A - 0) (DES= 5)	EA	\$3,800.00	1.00	\$3,800.00	(1.00)	(1.00)	\$0.00		0.00	\$0.00	(\$3,800.00)
466-6066	HEADWALL (CH - FW - A - 0) (DES= 7)	EA	\$4,200.00	4.00	\$16,800.00	(4.00)	(4.00)	\$0.00		0.00	\$0.00	(\$16,800.00)
466-6112	HEADWALL (CH - PW - A - 0) (DES= 5)	EA	\$4,200.00	1.00	\$4,200.00	(1.00)	(1.00)	\$0.00		0.00	\$0.00	(\$4,200.00)
466-6150	WINGWALL (FW - 0) (HW=3 FT)	EA	\$4,200.00	2.00	\$8,400.00	0.00	0.00	\$8,400.00		2.00	\$8,400.00	\$0.00
466-6153	WINGWALL (FW - 0) (HW=6 FT)	EA	\$4,200.00	1.00	\$4,200.00	0.00	0.00	\$4,200.00		1.00	\$4,200.00	\$0.00
466-6154	WINGWALL (FW - 0) (HW=7 FT)	EA	\$4,800.00	1.00	\$4,800.00	0.00	0.00	\$4,800.00		1.00	\$4,800.00	\$4,800.00
466-6164	WINGWALL (FW - S) (HW=3 FT)	EA	\$3,800.00	1.00	\$3,800.00	0.00	0.00	\$3,800.00		1.00	\$3,800.00	\$0.00
466-6178	WINGWALL (PW - 1) (HW=3 FT)	EA	\$3,800.00	1.00	\$3,800.00	0.00	0.00	\$3,800.00		1.00	\$3,800.00	\$0.00
466-6179	WINGWALL (PW - 1) (HW=4 FT)	EA	\$4,200.00	2.00	\$8,400.00	0.00	0.00	\$8,400.00		2.00	\$8,400.00	\$0.00
466-6181	WINGWALL (PW - 1) (HW=6 FT)	EA	\$4,200.00	1.00	\$4,200.00	0.00	0.00	\$4,200.00		1.00	\$4,200.00	\$4,200.00
466-6182	WINGWALL (PW - 1) (HW=7 FT)	EA	\$4,800.00	2.00	\$9,600.00	5.00	5.00	\$33,600.00		7.00	\$33,600.00	\$24,000.00
466-6182A	WINGWALL SPL PW-1(FW-0 (3:1)	EA	\$3,800.00	2.00	\$7,600.00	(1.00)	(1.00)	\$3,800.00		0.00	\$0.00	(\$3,800.00)
467-6556	SET (TY III) (DES 5)(CMP) (3:1)(C)	EA	\$2,700.00	2.00	\$5,400.00	0.00	0.00	\$5,400.00		2.00	\$5,400.00	\$0.00
496-6001	REMOV STR (BOX CULVERT)	EA	\$3,200.00	1.00	\$3,200.00	0.00	0.00	\$3,200.00		1.00	\$3,200.00	\$0.00
496-6007	REMOV STR (PIPE)	EA	\$24,000.00	1.00	\$24,000.00	32.00	32.00	\$64,766.00		64.00	\$64,766.00	\$3,392.00
500-6001	MOBILIZATION	LS	\$2,000.00	1.00	\$2,000.00	0.00	0.00	\$2,000.00		1.00	\$2,000.00	\$0.00
502-6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$3,200.00	3.00	\$9,600.00	0.00	0.00	\$9,600.00		3.00	\$9,600.00	\$0.00
506-6001	ROCK FILTER DAMS (INSTALL) (TY 1)	LF	\$35.00	410.00	\$14,350.00	40.00	40.00	\$14,350.00		450.00	\$15,750.00	\$1,400.00
506-6011	ROCK FILTER DAMS (REMOVE)	LF	\$12.00	410.00	\$4,920.00	(40.00)	(40.00)	\$0.00		370.00	\$4,440.00	(\$480.00)
506-6038	TEMP SEDMT CONT FENCE (INSTALL)	LF	\$3.00	3,396.00	\$10,188.00	(44.00)	(44.00)	\$9,744.00		3,352.00	\$10,056.00	(\$604.00)
506-6039	TEMP SEDMT CONT FENCE (REMOVE)	LF	\$1.00	3,396.00	\$3,396.00	(60.00)	(60.00)	\$2,792.00		2,792.00	\$2,792.00	(\$604.00)
628S-B-INSTL	SEDIMENT CONTAINMENT DIKES WITH FILTER FABRIC (TRIANGULAR FILTER	LF	\$12.00	275.00	\$3,300.00	(80.00)	(80.00)	\$2,500.00		195.00	\$2,340.00	(\$960.00)
628S-C-REMV	SEDIMENT CONTAINMENT DIKES WITH FILTER FABRIC (TRIANGULAR FILTER	LF	\$5.00	275.00	\$1,375.00	(80.00)	(80.00)	\$975.00		195.00	\$975.00	(\$400.00)
658-6047	INSTL OM ASSM (OM-2Y)(WC)GND	EA	\$120.00	20.00	\$2,400.00	0.00	0.00	\$2,400.00		20.00	\$2,400.00	\$0.00
	TOTALS				\$626,138.00			\$671,696.59			\$671,696.59	\$45,558.59

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	ADD or (DEDUCT)	QUANTITY	ITEM COST	NEW	QUANTITY	ITEM COST	OVERR/UNDERR/UN
100-6001	PREPARING ROW	AC	\$3,800.00	2.77	\$10,526.00	0.00	0.00	\$0.00		2.77	\$10,526.00	\$0.00
105-6037	REMOVING STAB BASE AND ASPH PAV(0"-16")	SY	\$22.00	413.00	\$9,086.00	702.69	702.69	\$24,545.18		1,115.69	\$24,545.18	\$15,459.18
132-6001	EMBANKMENT (FINAL)(ORD COMP)(TY A)	CY	\$12.00	344.00	\$4,128.00	(344.00)	(344.00)	\$0.00		0.00	\$0.00	(\$4,128.00)
247-6366	FLBS (CMP IN PLC)(TY A GR 5)(FINAL POS)	CY	\$66.00	123.00	\$8,118.00	234.84	234.84	\$23,617.44		357.84	\$23,617.44	\$15,499.44
334-6088	HMCL ACP TY-D AES-300	TON	\$105.00	18.00	\$1,890.00	(3.39)	(3.39)	\$1,534.05		14.61	\$1,534.05	(\$355.95)
340-6004	D-GR HMA(SQ) TY-A PG64-22	TON	\$122.00	196.00	\$23,912.00	87.17	87.17	\$34,546.74		283.17	\$34,546.74	\$10,634.74
340-6106	D-GR HMA(SQ) TY-D PG64-22	TON	\$145.00	293.00	\$42,485.00	46.44	46.44	\$49,218.80		339.44	\$49,218.80	\$6,733.80
360-6001	CONC PVMIT (CONT REINF - CRCP) (7")	SY	\$108.00	164.00	\$17,712.00	8.78	8.78	\$18,660.24		172.78	\$18,660.24	\$948.24
400-6001	STRUCT EXCAV	CY	\$12.00	1,950.00	\$23,400.00	0.00	0.00	\$23,400.00		1,950.00	\$23,400.00	\$0.00
402-6001	TRENCH EXCAVATION PROTECTION	LF	\$2.00	418.00	\$836.00	0.00	0.00	\$836.00		418.00	\$836.00	\$0.00
432-6002	RIPRAP (CONC) (5 IN)	CY	\$162.00	50.00	\$8,100.00	(15.28)	(15.28)	\$5,624.54		34.72	\$5,624.54	(\$2,475.36)
432-6027	RIPRAP (STONE COMMON)(DRY)(24 IN)	CY	\$65.00	208.00	\$13,520.00	(51.90)	(51.90)	\$7,150.00		156.10	\$7,150.00	(\$3,373.50)
460-6012	CMP AR (GAL STL DES 5)	LF	\$65.00	110.00	\$7,150.00	0.00	0.00	\$7,150.00		110.00	\$7,150.00	\$0.00
460-6024	CMP AR (GAL STL DES 7)	LF	\$85.00	120.00	\$10,200.00	0.00	0.00	\$10,200.00		120.00	\$10,200.00	\$0.00
462-6002	CONC BOX CULV (3 FT X 3 FT)	LF	\$320.00	26.00	\$8,320.00	0.00	0.00	\$8,320.00		26.00	\$8,320.00	\$0.00
462-6003	CONC BOX CULV (4 FT X 2 FT)	LF	\$360.00	30.00	\$10,800.00	0.00	0.00	\$10,800.00		30.00	\$10,800.00	\$0.00
462-6004	CONC BOX CULV (4 FT X 3 FT)	LF	\$390.00	26.00	\$10,140.00	0.00	0.00	\$10,140.00		26.00	\$10,140.00	\$0.00
462-6008	CONC BOX CULV (5 FT X 4 FT)	LF	\$485.00	52.00	\$25,220.00	0.00	0.00	\$25,220.00		52.00	\$25,220.00	\$0.00
462-6012	CONC BOX CULV (6 FT X 5 FT)	LF	\$650.00	56.00	\$36,400.00	0.00	0.00	\$36,400.00		56.00	\$36,400.00	\$0.00
462-6016	CONC BOX CULV (7 FT X 5 FT)	LF	\$750.00	78.00	\$58,500.00	0.00	0.00	\$58,500.00		78.00	\$58,500.00	\$0.00
462-6029	CONC BOX CULV (10 FT X 5 FT)	LF	\$1,400.00	52.00	\$72,800.00	0.00	0.00	\$72,800.00		52.00	\$72,800.00	\$0.00
466-6064	HEADWALL (CH - FW - A - 0) (DES= 5)	EA	\$3,800.00	1.00	\$3,800.00	(1.00)	(1.00)	\$0.00		0.00	\$0.00	(\$3,800.00)
466-6066	HEADWALL (CH - FW - A - 0) (DES= 7)	EA	\$4,200.00	4.00	\$16,800.00	(4.00)	(4.00)	\$0.00		0.00	\$0.00	(\$16,800.00)
466-6112	HEADWALL (CH - PW - A - 0) (DES= 5)	EA	\$4,200.00	1.00	\$4,200.00	(1.00)	(1.00)	\$0.00		0.00	\$0.00	(\$4,200.00)
466-6150	WINGWALL (FW - 0) (HW=3 FT)	EA	\$4,200.00	2.00	\$8,400.00	0.00	0.00	\$8,400.00		2.00	\$8,400.00	\$0.00
466-6153	WINGWALL (FW - 0) (HW=6 FT)	EA	\$4,200.00	1.00	\$4,200.00	0.00	0.00	\$4,200.00		1.00	\$4,200.00	\$0.00
466-6154	WINGWALL (FW - 0) (HW=7 FT)	EA	\$4,800.00	1.00	\$4,800.00	0.00	0.00	\$4,800.00		1.00	\$4,800.00	\$4,800.00
466-6164												

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other