

WILLIAMSON COUNTY EXPO CENTER - RV PARK

Change Order No. 01

Project Name: WILLIAMSON COUNTY EXPO CENTER RV PARK	Engineer Project No.: 32388.001
Project Owner and Address: Williamson County 710 Main Street, Ste. 101 Georgetown, Texas 78626	Date of Issuance: 6/4/2018
Project Contractor and Address: Champion Site Prep, L.P. 455-A State Hwy 195 Georgetown, Texas 78633	Date of Contract: 4/19/2018 (NTP)
	Contract Period: 200 days from NTP (Substantial)

It is agreed to modify the Contract referred to above as follows:

Item #	Description Of Changes	Change in Contract Price	Change in Contract Time
NEW*	ADD - CONCRETE ENCASEMENT [60 LF @ \$25.00/LF]	\$1,500.00	0
NEW*	ADD - EXCAVATE FOR ENCASEMENT UNDER DRIVEWAY [60 LF @ \$13.50/LF]	\$810.00	0
Difference Net =		\$2,310.00	0

Summary: It is agreed to modify the Contract referred to above as follows:

Contract Price prior to this Change Order: \$ <u>1,798,350.00</u>	Contract Time prior to this Change Order Substantial (days and date): 200 <u>Days</u>
Net Increase (decrease) of this Change Order: \$ <u>2,310.00</u>	Net Increase (decrease) of this Change Order <u>0</u> days
Revised Contract Price with all approved Change Orders: \$ <u>1,800,660.00</u>	Revised Contract Time with all approved Change Orders Substantial (days and date): 200 <u>Days</u>

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein


Accepted for Contractor by: Charles Mayo, Champion Site Prep

Date: 6/6/2018


Recommended for Approval by: Halff Associates, Inc. (Engineer)

Date: 6/6/18

Approval by: Williamson County

Date:

Distribution: Contractor _____ File _____ Field _____ Owner _____ Other _____