

Date of Issuance: July 17, 2018	Effective Date: July 23, 2018
Owner: Williamson County	Owner's Contract No.:
Contractor: Chasco Constructors, LTD, LLP	Contractor's Project No.:
Engineer: Dunaway Associates, LP	Engineer's Project No.: B004339.001
Project: Mitigation for Cambria Cavern, Cambria Drive and Ephraim Road, Williamson County, TX	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Reducing the volume of concrete fill underneath the Cambria Cave to within the Right-of-Way, eliminating the proposed gravel base, and replacing the basket construction lifts with a concrete wall.

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>530,425.00</u>	Original Contract Times: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates
[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : \$ <u>N / A</u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price prior to this Change Order: \$ <u>530,425.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates
Decrease of this Change Order: \$ <u>8,830.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price incorporating this Change Order: \$ <u>521,595.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates

<p>RECOMMENDED:</p> <p>By: <u></u> Engineer (if required)</p> <p>Title: <u>Engagement Manager</u></p> <p>Date: <u>July 12, 2018</u></p>	<p>ACCEPTED:</p> <p>By: _____ (Owner (Authorized Signature))</p> <p>Title: _____</p> <p>Date: _____</p>	<p>ACCEPTED:</p> <p>By: <u>Cory Westfall</u> Contractor (Authorized Signature)</p> <p>Title: <u>Senior Project Manager</u></p> <p>Date: <u>July 11, 2018</u></p>
--	---	--

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____

Mitigation for Cambria Cabern, Cambria Drive and Ephraim Road, Williamson County, TX
 Structural Improvements
 Dunaway Project No: B004339.001
 Change Order No. 1
 Contractor Price Proposal

Bid Item	Description	Quantity	Unit	Unit Price	Total Price
14	Deduct Structural Support System	-240	LF	\$ 240	\$ (57,600)
15	Deduct Concrete Fill	-96	CY	\$ 205	\$ (19,680)
16	Deduct 3" to 5" Dia. Gravel	-48	CY	\$ 175	\$ (8,400)
17	Deduct 1" Dia. Gravel	-20	CY	\$ 140	\$ (2,800)
CO.1.1	Revised Structural Support System	45	LF	\$ 1,770	\$ 79,650

Total: \$ (8,830)