

# Rescind

Change Order No. 1

Date of Issuance: July 17, 2018  
Owner: Williamson County  
Contractor: Chasco Constructors, LTD, LLP  
Engineer: Dunaway Associates, LP  
Project: Mitigation for Cambria Cavern, Cambria Drive and Ephraim Road, Williamson County, TX

Effective Date: July 23, 2018  
Owner's Contract No.:  
Contractor's Project No.:  
Engineer's Project No.: 8004339.001  
Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Reducing the volume of concrete fill underneath the Cambria Cave to within the Right-of-Way, eliminating the proposed gravel base, and replacing the basket construction lifts with a concrete wall.

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  <u>\$ 530,425.00</u>	Original Contract Times: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates
[Increase] [Decrease] from previously approved Change Orders No. <u>   </u> to No. <u>   </u> :  <u>\$ N / A</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>   </u> to No. <u>   </u> : Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price prior to this Change Order:  <u>\$ 530,425.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates
Decrease of this Change Order:  <u>\$ 8,830.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price incorporating this Change Order:  <u>\$ 521,595.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>Eddie Boyd</u>	By: _____	By: <u>Cory Westfall</u>
Engineer (if required)	(Owner (Authorized Signature))	Contractor (Authorized Signature)
Title: <u>Engagement Manager</u>	Title: _____	Title: <u>Senior Project Manager</u>
Date: <u>July 12, 2018</u>	Date: _____	Date: <u>July 11, 2018</u>

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Title: \_\_\_\_\_

Mitigation for Cambria Cabern, Cambria Drive and Ephraim Road, Williamson County, TX  
 Structural Improvements  
 Dunaway Project No: B004339.001  
 Change Order No. 1  
 Contractor Price Proposal

Bld Item	Description	Quantity	Unit	Unit Price	Total Price
14	Deduct Structural Support System	-240	LF	\$ 240	\$ (57,600)
15	Deduct Concrete Fill	-96	CY	\$ 205	\$ (19,680)
16	Deduct 3" to 5" Dia. Gravel	-48	CY	\$ 175	\$ (8,400)
17	Deduct 1" Dia. Gravel	-20	CY	\$ 140	\$ (2,800)
CO.1.1	Revised Structural Support System	45	LF	\$ 1,770	\$ 79,650

Total: \$ (8,830)