
Date of Issuance: August 20, 2018	Effective Date: August 20, 2018
Owner: Williamson County	Owner's Contract No.:
Contractor: Chasco Constructors, LTD, LLP	Contractor's Project No.:
Engineer: Dunaway Associates, LP	Engineer's Project No.: B004339.001
Project: Mitigation for Cambria Cavern, Cambria Drive and Ephraim Road, Williamson County, TX	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Increase in the volume of concrete fill underneath the Cambria Drive based on additional karst (fifth chamber) within the Right-of-Way. This new finding will include karst drilling, additional concrete fill (2,500 psi), and construction equipment rentals.

Attachments:


- CO #1 Cost Estimate

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>530,425.00</u>	Original Contract Times: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: \$ <u>N / A</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price prior to this Change Order: \$ <u>530,425.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates
Increase of this Change Order: \$ <u>85,408.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price incorporating this Change Order: \$ <u>615,833.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: <u></u> Engineer (if required)	By: _____ (Owner (Authorized Signature))	By: _____ Contractor (Authorized Signature)
Title: <u>Engagement Manager</u> Date: <u>August 17, 2018</u>	Title _____ Date _____	Title _____ Date _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____

Mitigation for Cambria Cavern, Cambria Drive and Ephraim Road, Williamson County, TX
Structural Improvements
Dunaway Project No: B004339.001
Change Order No. 1
Contractor Price Proposal

Bid Item	Description	Quantity	Unit	Unit Price	Total Price
CO.1.1	Crane (Daily Rate)	14	DAY	\$ 749	\$ 10,486
CO.1.2	2,500 psi Flowable Concrete Fill	400	CY	\$ 167	\$ 66,700
CO.1.3	Karst Drilling (between 20 - 35 FT)	2	EA	\$ 4,111	\$ 8,223

\$ 85,408