

Williamson County - Job Cost Tracking Log

Project: P315 / P351 - Roads

River Ranch County Park Phase I

Change Order: #1

Change Order No.	Court Agenda Date	Party of Initiation	Time Ext. (Days)	Funding Breakdown		Total Updated Contract Amount
				Cost of Work	Owner Contingency	
	Contract		365	\$ 11,040,192.26	\$ 2,000,000.00	\$ 13,040,192.26
1	12/11/2018	Contractor	90	\$ 763,953.00	\$ (763,953.00)	\$ 13,040,192.26
2			0	\$ -	\$ -	\$ 13,040,192.26
3			0	\$ -	\$ -	\$ 13,040,192.26
4			0	\$ -	\$ -	\$ 13,040,192.26
5						\$ 13,040,192.26
6						\$ 13,040,192.26
7						\$ 13,040,192.26
8						\$ 13,040,192.26
9						\$ 13,040,192.26
10						\$ 13,040,192.26
11						\$ 13,040,192.26
12						\$ 13,040,192.26
13						\$ 13,040,192.26
14						\$ 13,040,192.26
15						\$ 13,040,192.26
16						\$ 13,040,192.26
17						\$ 13,040,192.26
18						\$ 13,040,192.26
19						\$ 13,040,192.26
20						\$ 13,040,192.26
21						\$ 13,040,192.26
22						\$ 13,040,192.26
23						\$ 13,040,192.26
24						\$ 13,040,192.26
25						\$ 13,040,192.26
26						\$ 13,040,192.26
27						\$ 13,040,192.26
28						\$ 13,040,192.26
29						\$ 13,040,192.26
30						\$ 13,040,192.26
						\$ 13,040,192.26
			90	\$ 11,804,145.26	\$ 1,236,047.00	\$ 13,040,192.26