

**Change Order No.** TX-18I198A-001

**Date:** February 11, 2019

**Project Name:** Williamson County Training Lab Project TX-18I198A

**Customer Name:** Williamson County, Texas

**Customer Project Mgr:** Terry Purvis

**The purpose of this Change Order is to:**

This change order is for the updated tower structural analysis that includes the additional antenna loading for this project.

**Contract #** System Purchase Agreement  
 Signed 10/16/2018

**Contract Date:** 10/16/2018

In accordance with the terms and conditions of the contract identified above between Williamson County and Motorola Solutions, Inc., the following changes are approved:

**Contract Price Adjustments**

Original Contract Value:	\$ 544,532.00
Previous Change Order amounts for Change Order numbers <input type="text" value="000"/> through <input type="text" value="000"/>	\$ 0.00
This Change Order:	\$ 2,663.00
New Contract Value:	\$ 547,195.00

**Changes in Services:**

The additional Motorola services include the professional engineering services for the ESOC tower structural analysis update for the new antennas to be installed.

**Changes in Equipment:**

None.


**Payment Schedule for this amendment:**

This change order will be invoiced at the completion of the work performed.

Unless amended above, all other terms and conditions of the Contract shall remain in full force.  
IN WITNESS WHEREOF the parties have executed this Amendment as of the last date signed below.

**Motorola  
Solutions, Inc.**

**Customer**

By:   
Printed Name: Marc Johnson, RSM  
Resource Services  
Title: Manager, Motorola  
Solutions  
Date: 2/20/19

By: \_\_\_\_\_  
Printed Name: \_\_\_\_\_  
Title: Williamson County  
Date: \_\_\_\_\_

Reviewed by: James P. Sullivan, PMP  
Motorola Solutions Project Manager

Date: 02/11/2019