

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Pro Dirt Services
2. Change Order Work Limits: Sta. Condra Ln to Sta. Sonterra Blvd
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 3F, 3E (3 Max. - In order of Importance - Primary first)

Project: IFB 1904-311

Roadway: Limestone Ter

Purchase Order Number: _____

5. Describe the work being revised:

Additional work desired by the County and reduction of future maintenance.

6. Work to be performed in accordance with Items: All
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0

Amount added by this change order: \$44,272.00

THE CONTRACTOR

Date 9/10/19

By

Typed/Printed Name

Zach Cason

Typed/Printed Title

PPM

RECOMMENDED FOR EXECUTION:

Project Manager
Construction Observer

9/13/19

Date

Design Engineer

9/13/19

Date

Program Manager

9/26/19

Date

Design Engineer's Seal:



County Commissioner Precinct 1 Date

☐ APPROVED

☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date

☐ APPROVED

☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date

☐ APPROVED

☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date

☐ APPROVED

☐ REQUEST APPROVAL

County Judge Date

☐ APPROVED

Project # IFB 1904-311

TABLE B: Contract Items

ORIGINAL + PREVIOUSLY REVISED				ADD or (DEDUCT)		NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
0104-6017	REMOVING CONC (DRIVEWAYS)	SY	\$10.00	140.0	\$1,400.00			
0104-6022	REMOVING CONC (CURB AND GUTTER)	LF	\$5.00	286.0	\$1,430.00		\$1,400.00	
0104-6026	REMOVE CONC (GUTTER)	LF	\$5.00	315.0	\$1,575.00		\$1,430.00	
0105-6108	RMV STAB BASE & ASPH PV (17")	SY	\$14.00	8,523.0	\$119,322.00	82.0	\$1,985.00	\$410.00
0160-6003	FURNISHING AND PLACING TOPSOIL (4")	SY	\$18.00	252.0	\$4,536.00	370.0	\$124,502.00	\$5,180.00
0162-6008	ROLL SODDING	SY	\$9.50	252.0	\$2,394.00		\$4,536.00	
0168-6001	VEGETATIVE WATERING	MG	\$50.00	9.4	\$469.00		\$2,394.00	
0247-6041	FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)	CY	\$55.00	1,479.0	\$81,345.00		\$469.00	
0275-6001	CEMENT	TON	\$175.00	167.7	\$29,347.50	66.0	\$84,975.00	\$3,630.00
0275-6003	CEMENT TREAT (NEW BASE) (6")	SY	\$3.00	8,878.0	\$26,634.00	7.0	\$30,572.50	\$1,225.00
0310-6001	PRIME COAT (MULTI OPTION)	GAL	\$4.50	1,775.6	\$7,990.20	370.0	\$27,744.00	\$1,110.00
0340-6106	D-GR HMA(SQ) TY-D PG64-22	TON	\$115.00	765.8	\$88,067.00	74.0	\$8,323.20	\$333.00
0360-6004	CONC PVMIT (CONT REINF - CRCP) (10")	SY	\$65.00	8,878.0	\$577,070.00	32.0	\$91,747.00	\$3,680.00
0432-6003	RIPRAP (CONC)(6 IN)	CY	\$660.00	8.0	\$5,280.00	370.0	\$601,120.00	\$24,050.00
0500-6001	MOBILIZATION	LS	\$50,000.00	1.0	\$50,000.00	8.0	\$5,280.00	
0502-6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$4,500.00	3.0	\$13,500.00	1.0	\$50,000.00	
0506-6004	ROCK FILTER DAMS (INSTALL) (TY 4)	LF	\$30.00	40.0	\$1,200.00	4.0	\$18,000.00	\$4,500.00
0506-6011	ROCK FILTER DAMS (REMOVE)	LF	\$63.50	40.0	\$2,540.00		\$1,200.00	
0506-6020	CONSTRUCTION EXITS (INSTALL) (TY 1)	SY	\$10.00	512.0	\$5,120.00	40.0	\$2,540.00	
0506-6024	CONSTRUCTION EXITS (REMOVE)	SY	\$6.00	512.0	\$3,072.00	512.0	\$5,120.00	
0506-6041	BIODEG EROSN CONT LOGS (INSTL) (12")	LF	\$10.00	36.0	\$360.00		\$3,072.00	
0506-6043	BIODEG EROSN CONT LOGS (REMOVE)	LF	\$1.00	36.0	\$36.00	14.0	\$500.00	\$140.00
0529-6002	CONC CURB (TY II)	LF	\$30.00	369.0	\$11,070.00	14.0	\$50.00	\$14.00
0644-6068	RELOCATE SM RD SN SUP&AM TY 10BWG	EA	\$750.00	2.0	\$1,500.00		\$11,070.00	
0666-6048	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	\$10.00	81.0	\$810.00		\$1,500.00	
0666-6167	REFL PAV MRK TY II (W) 4" (BRK)	LF	\$1.00	676.0	\$676.00	81.0	\$810.00	
0666-6170	REFL PAV MRK TY II (W) 4" (SLD)	LF	\$1.00	230.0	\$230.00	676.0	\$676.00	
0666-6182	REFL PAV MRK TY II (W) 24" (SLD)	LF	\$4.00	81.0	\$324.00	230.0	\$230.00	
0666-6207	REFL PAV MRK TY II (Y) 4" (SLD)	LF	\$1.00	2,950.0	\$2,950.00	81.0	\$324.00	
0666-6300	RE PM WIRET REQ TY I (W)4"(BRK)(100MIL)	LF	\$1.25	676.0	\$845.00	2,950.0	\$2,950.00	
0666-6303	RE PM WIRET REQ TY I (W)4"(SLD)(100MIL)	LF	\$1.25	230.0	\$287.50	676.0	\$845.00	
0666-6315	RE PM WIRET REQ TY I (Y)4"(SLD)(100MIL)	LF	\$1.25	2,950.0	\$3,687.50	230.0	\$287.50	
0672-6009	REFL PAV MRKR TY II-A-A	EA	\$10.00	64.0	\$640.00	2,950.0	\$3,687.50	
6001-6002	PORTABLE CHANGEABLE MESSAGE SIGN	EA	\$7,500.00	2.0	\$15,000.00	64.0	\$640.00	
TOTALS					\$1,060,707.70		\$15,000.00	
							\$1,104,979.70	\$44,272.00

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other