



DPP#:	8982
PO#:	171444
Date:	9/20/2019
External Change Order#:	2
Tax Exempt:	Yes

The functionality is changing by adding AVFI Rack and Monitor Arm

This change will delay the completion of this project by 2-3 days from time of approval. Individual modifications may appear to have no impact on the completion, schedule, manpower peak, etc., but collectively several such changes would. Contractor reserves the right to periodically review the cumulative effort of modifications and to make request for price or schedule adjustments.

It is hereby agreed the price for the work specially identified for this change in scope will be:

Original		
No. 1 Total	\$	-
Remove	\$	-
Add	\$	3,123.83
Fees & Taxes	\$	58.86
New Total	\$	3,182.69
Change	\$	3,182.69

Customer to sign below as authorization to proceed with the work and adjust the contract/PO.
Signed copy to be returned to Mark Mazac, Account Manager.

Authorized Signature: _____

Printed Name: _____

Date: _____

Company: _____

Cancel this change in scope and do not incorporate into the project.

Authorized Signature: _____

Printed Name: _____

Date: _____

Account Manager Name - Mark Mazac
Title - Sales Account Executive
Email Address - mmazac@datapredictions.com
Phone Number - 512-970-5519